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State College Area School District 
Office of Physical Plant 

Ed Poprik, Director 

To: Board of School Directors; Facilities and Grounds Committee 

From: Ed Poprik 

RE: Project Change Orders 

Date: September 5, 2019 

As the projects now transition towards completion, the project team is 
working towards resolution of all outstanding change order requests. 

During the final phase of estimating, change order contingencies were 
established as part of the soft cost budget.  While change orders are 
difficult to fully predict, the contingency amounts were estimated in an 
attempt to match the expected spend for each project so that the Board 
would have a reasonable expectation of final costs.  For each of the 
Elementary projects, the contingency was set at 5% of the final 
construction estimate.  The High School project was set at 3% of the 
final estimate due to the size of the project. 

At this juncture, the team anticipates that the Corl Street and Radio Park 
projects will overspend their change order contingencies, the Spring Creek 
project will have excess contingency, and the High School project will 
spend very close to the established contingency.  Overall, the cumulative 
change order contingency is not expected to be overspent. 

A chart of the current status is below: 

III
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Building 
 

Contingency Current 
 

Current + 
Exposure 
 

Net Exp. Vs. 
Cont. 
 

HS 
 

$3,375,630 
 

$2,023,121 
 

$3,370,221 
 

-$5,409 

CS 
 

$701,089 
 

$507,552 
 

$762,252 
 

$61,163 

RP 
 

$907,161 
 

$894,893 
 

$1,024,693 
 

$117,532 

SC 
 

$833,895 
 

$206,023 
 

$376,023 
 

-$457,872 

Total 
 

$5,817,775 
 

$3,631,589 
 

$5,533,189 
 

-$284,586 
 

 
 
 
HS Graphic panel update: 
 
At future Board meetings, administration will be asking for action on 
change orders related to graphic and other wall panels. 
  
Two graphics were deleted as “field decisions” in the last weeks of the 
project.  These were discussed internally and action was initiated to avoid 
these costs prior to the contractor ordering the items. 
  
-The “Performing Arts” graphic was replaced with wood panels that match 
the adjacent walls; this will result in a credit of approximately $7,000.00. 
  
-The “Delta” graphic was deleted and replaced with drywall in consultation 
with Delta administration, this will result in a credit of approximately 
$9,000.00.  The Delta program would like to develop their own ideas for 
treatment of the walls and art work. 
  
 
Items that are pending decisions: 
  
-The “Athletics” graphic that was planned for the side wall of the North 
athletic lobby is being priced for a possible credit. 
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-Due to field based decisions that were intended to rectify potential 
issues with the Student Success Hub “State High” graphic, the contracted 
graphic at the contracted price is no longer an option.  Moving forward, 
the potential solutions are: 
 
a) Leave in current condition of painted drywall, which would result in a 
credit of approximately $20,000.00 (recommended) 
  
b) Complete the graphic with the same material that was used for the 
graphic at the main office, which would result in an add of approximately 
$20,000.00. (not recommended due to repeated failed attempts by 
vendor to get the graphic installed correctly; resulting in an 18 month 
delay in completing the work) 
  
c) Complete the graphic with the same material that was used for the 
graphic in the library, which would result in an add of approximately 
$32,000.00. (not recommended due to cost) 
  
-The proscenium in the auditorium was specified to be painted plywood 
due to misunderstood communications between the architect and the 
district.  To replace this with a paneling that is comparable to the other 
finishes in the Auditorium would result in a $40,000.00 add. 
  
 
Recommendations: 
  
Accept the credit to delete the “State High” graphic and work with the 
school community to develop a vision for future treatment of the wall 
spaces.  Potential funding would be planned for in the Physical Plant 
Capital Projects budget. 
  
Accept a credit for the “Athletics” graphic due to its less than prominent 
location. 
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         Incurred and potential costs if recommendations accepted: 
  
         Performing arts              -$6,000.00          to      -$7,000.00 
         Delta                             -$9,000.00          to      -$9,500.00 
         State High                     -$18,000.00        to      -$22,000.00 
         Athletics                       -$5,000.00          to      -$7,000.00 
         Auditorium                    +$45,000.00       to      +$40,000.00 
  
         Net                          +$7,000.00        to     -$5,500.00 
  
 
 
Attached: HS Change Order Log  
  CS Change Order Log  

RP Change Order Log  
SC Change Order Log    



CHANGE ORDER LOG FOR CORL STREET ELEMENTARY: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL PHASING CHANGES $153,972 $5,648 $16,924 $281 $22,853 $176,825 $0
TOTAL GENERAL CHANGES $9,619,000 $12,269 $153,834 $3,717 $156,508 $326,328 $9,945,328 $18,709 $176,200
TOTAL KITCHEN EQUIP. CHANGES $235,000 $0 $235,000 $0
TOTAL PLUMBING CHANGES $1,050,000 $743 $15,333 -$1,406 $13,826 $28,496 $1,078,496 $0 $24,500
TOTAL MECHANICAL CHANGES $1,735,000 $0 $1,448 -$2,742 $4,961 $3,667 $1,738,667 $0 $23,500
TOTAL ELECTRICAL CHANGES $1,939,000 $21,939 $52,467 $19,688 $12,390 $106,484 $2,045,484 $1,015 $30,500
SUBTOTALS $14,731,972 $40,599 $240,006 $19,257 $187,966 $487,828 $15,219,800 $19,724 $254,700

ORIGINAL CONTRACTS $14,731,972
APPROVED CHANGES $487,828
CURRENT CONTRACT AMT. $15,219,800 Current Above Orig. Bid 3.31%

ORIGINAL CHANGE CONTINGENCY $701,089
APPROVED CHANGES $487,828
CONTINGENCY REMAINING $213,261

Projected Soft costs $4,108,681
Grants $0

Total "Potential" Project cost to date $18,840,653

APPROVED



Corl Street

Phasing projects

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Modular Site Preparation
GC-01 add stone and piers $2,046.00

EC-01 convert electric to overhead $4,709.56
EC-02 add heat trace $14,878.09
EC-03 add tamper proof alarm covers $938.89

Asbestos Removal
AC-01 added mastic removal $280.57

Phase 2
AC-01 reconcile contract amounts -$5,300.00

SUBTOTALS $5,648.45 $16,924.09 $0.00 $280.57

APPROVED CHANGES $22,853.11
ORIGINAL CONTRACTS $153,972.00
CURRENT CONTRACT AMT. $176,825.11

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $176,825.11 PHASING PRIMES

APPROVED



Corl Street

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 rfi 17; crawlspace backfill $25,905.64
GC-02 rfi 8; control box for elevator depth $1,989.44
GC-03 rfi 30; utility duct bank depth $7,868.16
GC-04 temporary heat $825.96
GC-05 rfi 72; exposed duct work in C131 $1,848.76
GC-06 rfi 65; storm pipe conflict with duct bank $371.58
GC-07 Undercut replacement of 2RC $2,188.20
GC-08 Waterproofing of mechanical room wall $999.00
GC-09 rfi 53, 26, 28, 56; steel changes $2,706.41
GC-10 rfi 58; added plumbing chase at casework $5,280.79
GC-11 rfi 25; sprinkler pipes access panels $8,643.67
GC-12 bar joist discrepancies $2,598.30
GC-13 rfi 38; bar joist substitutions $6,964.86
GC-14 bar joist discrepancies part 2 $573.00
GC-15 changes to markerboards $1,164.94
GC-16 Temporary sidewalks $2,445.47
GC-17 rfi 120; added lintel $3,190.31
GC-18 rfi 118; added lintel in unit C $3,712.06
GC-19 rfi 127; added beam in LGI $3,363.21
GC-20 rfi 81 and 95; stage sound rack wall $799.31
GC-21 Tube to tube steel connections, phase 1 $9,697.05
GC-22 High roof framing conflict; steel $1,484.59
GC-23 rfi 145; added steel lintel at stage $436.32
GC-24 CMU pilaster at APR $609.81
GC-25 shade color change $953.85
GC-26 rfi 86; added grout to bond beam course $3,341.88
GC-27 rfi 152; added steel fabrication roof $1,545.13
GC-28 Concrete floor acceleration $26,304.20
GC-29 rfi 147: added steel for HVAC supply $598.10
GC-30 rfi 150; exterior door changes -$286.20
GC-31 rfi 189; add bulkhead for sprinkler in 1B $583.50
GC-32 Casework modifications for ADA range $484.92
GC-33 Graphic wall panels $131,596.44
GC-34 rfi 140; coordinate LGI items (screen) $3,865.85
GC-35 rfi 149; part 2 $1,478.74
GC-36 rfi 197; handrails at stage $2,334.41
GC-37 rfi 217; added gypsum overlay $6,611.91
GC-38 credit to eliminate GC-33 -$131,596.44
GC-39 rfi 173; fire dampers at D115 $551.05
GC-40 added demo of unit B roof $15,470.69
GC-41 rfi 210; coordinate ADA range in planning $2,552.47
GC-42 rfi 219; roof support and bulkheads A106 $9,138.30
GC-43 rfi 213; added bulkhead in B128 hall $1,293.12
GC-44 rfi 221; added insulation at Unit A $926.35
GC-45 additional CMU for bearing at LGI $251.07
GC-46 rfi 207; added snow guards $14,279.59
GC-47 rfi 129; changes to stormwater layout $27,709.50
GC-48 rfi 229; replace exising wall at A106 and A110 $15,454.66
GC-49 rfi 187; return air louvres $197.67
GC-50 Backfill existing crawlspace $41,845.66
GC-51 rfi 242; added CMU wall unit B $6,874.09
GC-52 rfi 212; brick removal $6,493.19
GC-53 rf 220; masonry clarifications $3,981.79
GC-54 expedited fees for wheel chair lift $3,090.68
GC-55 existing roof curbs - remove and patch $1,164.34
GC-56 Added sidewalk at Music $3,255.34
GC-57 modify library furniture $2,012.14
GC-58 rfi 230; replace exising slab on deck at A100 $8,159.80
GC-59 rfi 248; masonry repair at library wall $4,846.00
GC-60 rfi 257; replace brick wall $1,674.26
GC-61 rfi 263; changes to exterior framing $1,085.98
GC-62 existing roof deck added plywood $4,744.65
GC-63 rfi 212; added bond beam $2,025.46
GC-64 Schedule Extension $0.00
GC-65 rfi 250; replace existing brick wall at A $3,766.94
GC-66 rfi 180; flooring at kitchen walk-ins $6,513.66
GC-67 rfi 208; added fencing at mechanical $3,685.93
GC-68 rfi 265; added steel at lobby roof $1,508.52
GC-69 rfi 268; added bulkheads in A106 $1,329.64
GC-70 rfi 266; added bulkhead in lobby $990.56
GC-71 rfi 282; added bulkheads $1,376.72
GC-72 added firestop at existing joists $450.23

APPROVED



Corl Street

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT

APPROVED

GC-73 rfi 219; added bulkheads $2,082.18
GC-74 rfi 289; added bulkhead at coiling door $896.06
GC-75 rfi 280; change in ceiling type -$125.00

rfi 16; phase 1 and 2 separation $10,000.00
rfi 70; return air duct to LGI C130 $2,000.00
existing floor prep $3,000.00
rfi 119; dimensions in stair 1A $5,000.00
rfi 116; relocate bar joist in corridor $1,000.00
rfi 112; adjusted window in stair 1A $1,300.00
rfi 111; added card reader d119A $1,000.00
rfi 129; changes to stormwater layout part2 $10,000.00
Tube to tube steel connections, phase 2 $10,000.00
rfi 171; bulkhead revisions $1,250.00
rfi 167; casework conflicts with rain cond. $1,500.00
rfi 165; wall closure conflict $2,500.00
rfi 136; roof coordination $1,000.00
rfi 137; teacher station C134 $1,500.00
rfi 139; roof ladder hatch $1,000.00
rfi 142; vent through deck $750.00
rfi 143; changes to sills at poly panels $2,000.00
rfi 144; lintel for WON door at LGI $1,500.00
rfi 155; APR cmu conflict with bar joist $1,500.00
Tiered seating premium time $1,000.00
rfi 201; install added exit signage $1,000.00
rfi 217; change to north wall type $3,000.00
rfi 218; adjust footer elevation unit B $500.00
added grout to bond beams $3,000.00
rfi 234; modify new columns at Unit A $2,000.00
rfi 233; added roof support at A106 $8,000.00
rfi 222; added access panel A106 $1,000.00
rfi 240; added bulkhead at receiving $1,500.00
rfi 214; changes to sanitary main $6,000.00
rfi 239; exterior wall infills $7,000.00
rfi 244; added beam at Art room $2,000.00
rfi 245; roof patching at solar disconnect $1,000.00
credit for sink reinstallation -$300.00
added bearing plates at receiving corr. $1,000.00
replace existing skylights $4,000.00
delete chases -$400.00
rfi 255; extend sidewalk at vestibule $3,000.00
rfi 254; additional framing at A107 $2,500.00
rfi 267; new door frames for A113-114 $1,000.00
added vapor lock for corridors $600.00
rfi 262; paint conduit for kitchen hood $500.00
parking undercut and geogrid $15,000.00
rfi 270; delete motorized library shades -$1,000.00
rfi 281; added insulation at existing deck $1,000.00
rfi 284; brick infill at drain relocation $1,000.00
radio antenna roof penetration $500.00
Shift door frame at B109 $1,000.00
Brick elevation at entrance foundation $3,000.00
rfi 285; underground storm for A roof $7,500.00
rfi 287; floor repairs in dish room $1,500.00
sidewalk issue $40,000.00

SUBTOTALS $12,268.87 $153,833.90 $3,716.84 $156,508.31 $18,708.50 $176,200.00

APPROVED CHANGES $326,327.92
ORIGINAL CONTRACT $9,619,000.00
CURRENT CONTRACT AMT. $9,945,327.92

PENDING CHANGES $18,708.50
"POTENTIAL" TOTAL $9,964,036.42 GENERAL PRIME



Corl Street

Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT
FS-01 Schedule Extension 0.00

SUBTOTALS $0.00 $0.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $235,000.00
CURRENT CONTRACT AMT. $235,000.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $235,000.00 KITCHEN EQUIP. PRIME

APPROVED



Corl Street

Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 rfi 5; additional temporary sanitary pipe $4,583.78
PC-02 rfi 64; added roof drain $3,733.04
PC-03 delete isolation spring hangers -$1,405.56
PC-04 rfi 148; sprinkler penetrations $611.39
PC-05 rfi 198; faculty planning sink $794.49
PC-06 Premium time $7,462.60
PC-07 rfi 215; reroute rain leaders Unit A $1,779.51
PC-08 rfi 48; move piping to bar joists $8,706.39
PC-09 rfi 157; drain for roof water hydrant $492.86
PC-10 rfi 202; fire stopping in C135 $742.72
PC-11 Schedule Extension $0.00
PC-12 rfi 284; relocate drain at main entry $994.50

rfi 48; part 2 $11,000.00
reinstall sink in D104 $500.00
water damage to insulation $7,500.00
rfi 279; added sprinkler piping in library $3,000.00
rfi 287; dish room work $500.00
overtime $2,000.00

SUBTOTALS $742.72 $15,332.67 -$1,405.56 $13,825.89 $0.00 $24,500.00

APPROVED CHANGES $28,495.72

ORIGINAL CONTRACT $1,050,000.00
CURRENT CONTRACT AMT. $1,078,495.72

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,078,495.72 PLUMBING PRIME

APPROVED



Corl Street

Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 delete isolation spring hangers -$992.25
MC-02 rfi 91; automation scope -$1,750.00
MC-03 rfi 187; louvres at heat pump closets $1,448.35
MC-04 Premium time for Phase 1 $4,961.25
MC-05 Schedule extension $0.00

rfi 87; IDF room scope change -$1,000.00
rfi 172; eleminate condensate pumps -$500.00
rfi 138; relocate HP 19 $8,000.00
rfi 264; ductwork changes in library $2,000.00
phase 2 overtime $15,000.00

SUBTOTALS $0.00 $1,448.35 -$2,742.25 $4,961.25 $0.00 $23,500.00

APPROVED CHANGES $3,667.35

ORIGINAL CONTRACT $1,735,000.00
CURRENT CONTRACT AMT. $1,738,667.35

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,738,667.35 MECHANICAL PRIME

APPROVED



Corl Street

Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 temporary power to trailers $8,124.00
EC-02 rfi 31; adding emergency relays $2,555.00
EC-03 rfi 61; reduced electrical service size -$977.00
EC-04 changes to projector mounts $3,666.00
EC-05 rfi 66; added cable tray access panels $1,118.00
EC-06 rfi 76; add access panel to cable tray $684.00
EC-07 rfi 81; move stage equipment rack $1,929.00
EC-08 rfi 73; receptacle mounting height $591.00
EC-09 rfi 85; LGI added outlets at steps $4,037.00
EC-10 rfi 122; add power to circulation pumps $2,078.00
EC-11 rfi 117; power to carbonate panel $5,999.00
EC-12 rfi 124; add power to solar tube lights $3,153.00
EC-13 rfi 98; telecom rack power $10,177.00
EC-14 rfi 134; temporary kitchen $6,360.00
EC-15 rfi 97; IT changes and clarifications -$6,028.00
EC-16 rfi 87; IDF room scope changes -$933.00
EC-17 Overtime $7,834.00
EC-18 rfi 130; power to HVAC units $1,349.00
EC-19 rfi 158; Lgi lighting to emergency power $6,761.00
EC-20 Power to temporary heat pump C134 $2,567.00
EC-21 rfi 183; power for electric unit heater $1,849.00
EC-22 rfi 185: power for jockey pump $1,112.00
EC-23 Plywood in MDF and IDF $1,540.00
EC-24 Elevator inspections added work $3,222.00
EC-25 solar array transfer credit -$1,441.00
EC-26 rfi 84; changes in LGI $2,687.00
EC-27 rfi 111; adjust door security system $1,776.00
EC-28 rfi 121; fire system changes $2,453.00
EC-29 rfi 178; stair 1A light changes $655.00
EC-30 Premium time 2 $4,272.00
EC-31 rfi 194; emergency lighting outdoor $3,488.00
EC-32 Premium time 3 $284.00
EC-33 added pull station covers $1,754.00
EC-34 fixture change $492.00
EC-35 rfi 84 and 140; fire alarm changes $3,374.00
EC-36 Cat 6 cable for card readers $3,564.00
EC-37 rfi 199; added exit signs $2,068.00
EC-38 rfi 241; add power to coil in door B124 $3,237.00
EC-39 rfi 193; added fire alarm monitoring P1 $4,534.00
EC-40 speaker color change $3,179.00
EC-41 rfi 264; pendnant light stem changes $1,341.00
EC-42 Schedule Extension $0.00
EC-43 rfi 238; changes to area of rescue signage $1,015.00

pull stations changes $3,000.00
door security hardware wiring $8,000.00
rfi 168; differ mechanical requirements $3,500.00
power to temporary heat in APR $1,000.00
rfi 245; added disconnect for solar $5,000.00
rfi 262; relocating kitchen hood switch $1,000.00
Phase 2 premium time $8,000.00
radio antenna conduit $1,000.00

SUBTOTALS $21,939.00 $52,467.00 $19,688.00 $12,390.00 $1,015.00 $30,500.00

APPROVED CHANGES $106,484.00

ORIGINAL CONTRACT $1,939,000.00
CURRENT CONTRACT AMT. $2,045,484.00

PENDING CHANGES $1,015.00

"POTENTIAL" TOTAL $2,046,499.00 ELECTRICAL PRIME

APPROVED



CHANGE ORDER LOG FOR RADIO PARK ELEMENTARY: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL PHASING CHANGES $410,540 $10,000 $2,998 $20,848 $1,250 $35,096 $445,636 $0
TOTAL GENERAL CHANGES $13,147,000 $18,227 $79,110 $8,596 $472,281 $578,214 $13,725,214 $49,401 $76,400
TOTAL KITCHEN EQUIP. CHANGES $275,000 $275,000 $0
TOTAL PLUMBING CHANGES $1,392,300 $0 $21,077 $0 $8,241 $29,318 $1,421,618 $0
TOTAL MECHANICAL CHANGES $2,499,500 $0 $32,552 -$8,585 $2,745 $26,712 $2,526,212 -$2,191 $900
TOTAL ELECTRICAL CHANGES $2,875,000 $9,211 $81,291 $26,018 $36,184 $152,704 $3,027,704 $25,639 $52,500
SUBTOTALS $20,599,340 $37,438 $217,027 $46,877 $520,701 $766,014 $21,365,354 $72,849 $129,800

ORIGINAL CONTRACTS $20,599,340
APPROVED CHANGES $822,044
CURRENT CONTRACT AMT. $21,421,384 Current Above Orig. Bid 3.99%

ORIGINAL CHANGE CONTINGENCY $907,161
APPROVED CHANGES $822,044
CONTINGENCY REMAINING $85,117

Projected Soft costs $4,980,408
Grants $1,960,000

Total "Potential" Project cost to date $23,619,748

APPROVED



RADIO PARK

Phasing contracts

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

SC-01 Driveway reconfiguration $3,970.00
SC-02 Concrete changes $690.00
SC-03 Gravel changes $2,308.00

EC-01 Add pole and service changes $3,000.00
EC-02 Add heat trace $5,000.00
EC-03 Add smoke detectors $2,000.00

Bus Garage modifications
GC-01 Add scope for additional paving $11,600.00
GC-02 Add scope for additional gate $5,500.00
GC-03 Credit for revisions to layout -$1,857.00

EC-01 Repairs to bus parking area lighting $1,635.00

Asbestos Removal
AC-01 Additional fitting insulation $1,250.00

Phase 2
AC-01 reconcile contract amounts -$650.00

SUBTOTALS $10,000.00 $2,998.00 $20,848.00 $1,250.00 $0.00

APPROVED CHANGES $35,096.00
ORIGINAL CONTRACT $410,540.00
CURRENT CONTRACT AMT. $445,636.00

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $445,636.00 PHASING PRIMES

APPROVED

Modular Site Preparation



RADIO PARK

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 rfi 19; overlay existing walls in 2 rooms $1,678.66
GC-02 First phase, low mobility grouting $73,195.90
GC-03 undercut; unsuitable soils $90,003.55
GC-04 added steel $3,109.52
GC-05 Additional sound panels $2,074.93
GC-06 rfi 100, existing wall $2,383.12
GC-07 add exit for phasing $5,724.38
GC-08 CR wall relocation $1,969.51
GC-09 rfi 64; stormwater piping conflict -$1,222.40
GC-10 rfi 57; added downspout chases $1,033.77
GC-11 rfi 79; added steel at exising A overhang $1,895.25
GC-12 rfi 81 and 83; added steel $6,189.25
GC-13 rfi 93; added parapet $1,306.76
GC-14 rfi 124; added structure for existing brick $1,281.65
GC-15 rfi 125; added steel at stairwell $1,831.64
GC-16 Gate valve to domestic water $2,674.13
GC-17 finish of door hinge $861.84
GC-18 drywall overall in existing areas $1,020.92
GC-19 misc drywall and ceiling $1,025.82
GC-20 rfi 133; Area C; crawl space fill $17,975.65
GC-21 relocate door of existing 120 $2,667.65
GC-22 markerboard change $1,998.05
GC-23 Phase 1 parking lot undercut $9,130.55
GC-24 rfi 143; existing lintel weld plate $2,619.57
GC-25 rfi 144; area B downspouts $8,268.39
GC-26 Temporary sidewalk at front entrance $1,225.21
GC-27 rfi 136 - 150; ceiling coordination $993.60
GC-28 rfi 155: lintels at B - C added plates $690.24
GC-29 epic deck access panels $11,389.21
GC-30 color change of remaining window shades $488.11
GC-31 first floor area C; trench issues $18,214.99
GC-32 rfi 133; part 2 existing beam $1,193.92
GC-33 rfi 123; existing column coflict $1,526.48
GC-34 rfi 93; part 2 $5,547.89
GC-35 rfi 158; add steel at stair 2A $2,679.14
GC-36 undercut at elevator pit $9,219.57
GC-37 casework modifications at ADA range $484.92
GC-38 Emergency Egress Phase 1 $10,496.44
GC-39 Graphic wall panels $116,254.77
GC-40 rfi 173; ceiling and bulkheads changes $1,377.98
GC-41 rfi 185; added handrails at stage $2,006.17
GC-42 casework modifications at C204, C104 $607.48
GC-43 rfi 191; insulation in wall above ceiling $2,911.00
GC-44 rfi 190; changes to storage room -$540.27
GC-45 rfi 187; concrete trenching patching $4,139.74
GC-46 rfi 194; unforeseen crawlspace part 1 $2,489.77
GC-47 Phase 3 unsuitable soils $148.35
GC-48 undercut at playground $16,504.62
GC-49 rfi 199; wall frame $5,207.50
GC-50 credit to eliminate GC-39 -$116,254.77
GC-51 rfi 164; entrance door security $2,660.16
GC-52 low mobility grouting added quantity $189,980.65
GC-53 form footer at gym due to undercut $356.48
GC-54 infill of existing coal chute $1,560.34
GC-55 demo of existing plaster ceiling $8,424.74
GC-56 replace existing skylights in cafeteria $6,501.08
GC-57 rfi 211; veneer finish in area E $8,507.74
GC-58 rfi 212; added tile in kitchen $886.86
GC-59 Pavement reduction at playground -$4,387.64
GC-60 rfi 159; pier at library $3,469.39
GC-61 undercut at footer line $9,431.89
GC-62 library furniture modifications $2,433.11
GC-63 rfi 215; box out parapet overhang $3,759.82
GC-64 Schedule extension $0.00
GC-65 rfi 227; aluminum chimney cap $1,651.91
GC-66 rfi 238; added concrete pad at basement $3,277.33
GC-67 rfi 109; infill existing hvac vent locations $496.23
GC-68 rfi 160; added floor structure D202 $10,322.37
GC-69 undercut at parking lot $33,630.02
GC-70 rfi 209; window support at library $3,420.20
GC-71 added angle iron at low canopy; D101 $842.09
GC-72 rfi 237; electrical circuit location repair $391.82

APPROVED



RADIO PARK

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT

APPROVED

GC-73 plaster patching in music $298.56
rfi 14; tube to tube steel connections $39,000.00
rfi 84; wall detail at area A $1,000.00
flooring prep of existing floors $5,000.00
roof changes for equipment moves $5,000.00
rfi 161; LGI layout $1,200.00
rfi 165; changes for door handles -$200.00
rfi 170; missing lintel in Area B $1,200.00
rfi 194; backfill crawlspace $5,000.00
rfi 207; exposed existing grade beam $500.00
rfi 216; added deck support $3,000.00
rfi 220; exisiting plaster issues $3,000.00
rfi 223; additional steel at LGI roof $4,000.00
rfi 149; bulkhead for cable tray $3,000.00
framing above kitchen door frames $1,500.00
drywall at library (rfi 209) $1,000.00
rfi 239; shades in library (bulkhead) $1,200.00
rfi 90; drywall chases in stair $2,000.00

SUBTOTALS $18,226.99 $79,109.93 $8,596.12 $472,280.94 $49,401.29 $76,400.00

APPROVED CHANGES $578,213.98
ORIGINAL CONTRACT $13,147,000.00
CURRENT CONTRACT AMT. $13,725,213.98

PENDING CHANGES $49,401.29
"POTENTIAL" TOTAL $13,774,615.27 GENERAL PRIME



RADIO PARK

Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT
FS-01 Schedule Extension 0.00

SUBTOTALS $0.00 $0.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $275,000.00
CURRENT CONTRACT AMT. $275,000.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $275,000.00 KITCHEN EQUIP. PRIME

APPROVED



RADIO PARK

Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 Temporary tie-in for phase 1 roof drains $7,760.00
PC-02 credit for trenching issues -$2,964.00
PC-03 rfi 57; modification to overflow drains $2,810.00
PC-04 added roof drain tie in $1,701.00
PC-05 modification to ADA sink panels $1,061.00
PC-06 rfi 173; ceiling changes $3,656.00
PC-07 rfi 187; credit for concrete patching -$731.00
PC-08 reinstall wood panels $1,414.00
PC-09 rfi 195; missing roof drains $14,611.00
PC-10 Schedule extension $0.00

SUBTOTALS $0.00 $21,077.00 $0.00 $8,241.00 $0.00 $0.00

APPROVED CHANGES $29,318.00

ORIGINAL CONTRACT $1,392,300.00
CURRENT CONTRACT AMT. $1,421,618.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,421,618.00 PLUMBING PRIME

APPROVED



RADIO PARK

Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 rfi 62; extra valves -$2,862.60
MC-02 delete hanger isolation springs -$1,935.87
MC-03 rfi 56; added ductwork and grilles $2,381.69
MC-04 rfi 107; building automation scope -$1,750.00
MC-05 rfi 106; cooling tower pit alarm location $2,753.16
MC-06 rfi 122; add condensate pumps $3,421.78
MC-07 move roof equipment (offset by CRA) $6,913.16
MC-08 rfi 104; change IDF scope (split system) -$1,715.17
MC-09 rfi 137; exterior enclosure $2,265.73
MC-10 rfi 136 - 150; ceiling changes, ducts $359.61
MC-11 rfi 151; 2 heat pumps relocated in C $511.98
MC-12 relocation of storage containers $1,393.05
MC-13 duct work rerouting $1,654.10
MC-14 rfi 154; roof equipment coordination $6,277.50
MC-15 rfi 181; elevation of exposed duct -$1,887.41
MC-16 rfi 183; grill changes $173.23
MC-17 rfi 180; grill changes and coordination $579.15
MC-18 re-insulation cooling tower piping $4,106.33
MC-19 rfi 225; change kitchen hood duct location $4,072.56
MC-20 Schedule Extension $0.00
MC-21 rfi 109; credit for HVAC vent infill -$3,125.00 -$3,100.00
MC-22 rfi 234; condensate piping in library $934.17 $1,500.00

HVAC duct modifications $2,500.00

SUBTOTALS $0.00 $32,551.52 -$8,584.77 $2,745.23 -$2,190.83 $900.00

APPROVED CHANGES $26,711.98

ORIGINAL CONTRACT $2,499,500.00
CURRENT CONTRACT AMT. $2,526,211.98

PENDING CHANGES ($2,190.83)

"POTENTIAL" TOTAL $2,524,021.15 MECHANICAL PRIME

APPROVED



RADIO PARK

Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 classroom wall relocation; phasing $4,707.00
EC-02 temporary power to trailers $15,078.00
EC-03 changes to projector mounts $4,372.00
EC-04 rfi 38; additional receptacles $2,410.00
EC-05 rfi 58; electrical and fire alarm to BR $3,134.00
EC-06 relocate existing IT data rack $4,537.00
EC-07 CR 9; revisions $1,390.00
EC-08 rfi 71; sump pump for cooling tower $2,277.00
EC-09 rfi 51; change in elevator feed $4,745.00
EC-10 rfi 68; service entrance credit -$4,070.00
EC-11 rfi 82; added power for cooling tower $5,681.00
EC-12 rfi 98; site lighting base changes -$750.00
EC-13 rfi 120; wiring condensate pumps $13,260.00
EC-14 breaker size change for boilers $797.00
EC-15 rfi 114; power at sitting steps $4,846.00
EC-16 rfi 121; light fixtures in B102 $1,933.00
EC-17 rfi 103; H14 window at B129, 132 $278.00
EC-18 rfi 146; B139 elec heater $2,729.00
EC-19 rfi 138; solar tube light power $1,985.00
EC-20 rfi 94; change in kitchen sub panel $18,472.00
EC-21 rfi 122; boiler condensate pumps $5,538.00
EC-22 Solar array transformer -$636.00
EC-23 rfi 137; enclosure for chem treatment $2,148.00
EC-24 emergency egress $7,513.00
EC-25 rfi 152; power for temp kitchen $8,395.00
EC-26 rfi 151; heat pump relocation $2,883.00
EC-27 rfi 140; power to meter totalizers $989.00
EC-28 rfi 108; electric scope changes -$7,400.00
EC-29 rfi 104; IDF scope changes -$933.00
EC-30 rfi 112; light fixture in stair 237 $10,788.00
EC-31 added items by code $3,576.00
EC-32 added pull station covers $2,192.00
EC-33 rfi 110; telecom rack power $13,305.00
EC-34 rfi 190; ceiling and light fixture A117 $727.00
EC-35 rfi 202; power to roll up doors $5,445.00
EC-36 rfi 164; main entry door revisions $3,892.00
EC-37 change speaker color $2,709.00
EC-38 Schedule Extension $0.00
EC-39 rfi 220; rerouting for cement board $3,762.00
EC-40 Phase 3 premium time $9,495.00
EC-41 rfi 213; power for motorized shades $9,528.00
EC-42 rfi 237; electric circuit added $4,771.00
EC-43 rfi 242; condensate pump power $302.00
EC-44 Remove and reinstall light fixtures $785.00
EC-45 rfi 244; hood switch in faculty planning $758.00

rfi 113; door frame electric $8,000.00
pull station changes $3,000.00
rfi 117; door B128B hold open -$500.00
rfi 171; rescue assistance at elevator $4,000.00
Reroute main service duct bank $3,000.00
pull cat 6 cable for card readers $10,000.00
rfi 210; added disconnect for solar $22,000.00
relocate lifesafety devices $2,500.00
HVAC duct modifications $500.00

SUBTOTALS $9,211.00 $81,291.00 $26,018.00 $36,184.00 $25,639.00 $52,500.00

APPROVED CHANGES $152,704.00

ORIGINAL CONTRACT $2,875,000.00
CURRENT CONTRACT AMT. $3,027,704.00

PENDING CHANGES $25,639.00

"POTENTIAL" TOTAL $3,053,343.00 ELECTRICAL PRIME

APPROVED



CHANGE ORDER LOG FOR SPRING CREEK ELEMENTARY: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL PHASING CHANGES $29,100 -$543 -$543 $28,557 $0
TOTAL GENERAL CHANGES $10,808,000 $0 $54,728 $18,362 $22,672 $95,762 $10,903,762 $4,876 $162,500
TOTAL KITCHEN EQUIP. CHANGES $229,000 $0 $229,000 $0
TOTAL PLUMBING CHANGES $1,016,000 $0 $0 -$4,921 $0 -$4,921 $1,011,079 -$5,412 $0
TOTAL MECHANICAL CHANGES $1,969,000 $2,080 $17,102 -$2,077 $0 $17,105 $1,986,105 $0 $2,000
TOTAL ELECTRICAL CHANGES $2,217,000 $25,003 $35,866 $10,165 $0 $71,034 $2,288,034 $28,122 $5,500
SUBTOTALS $16,268,100 $27,083 $107,696 $21,529 $22,129 $178,437 $16,446,537 $27,586 $170,000

ORIGINAL CONTRACTS $16,268,100
APPROVED CHANGES $178,437
CURRENT CONTRACT AMT. $16,446,537 Current Above Orig. Bid 1.10%

ORIGINAL CHANGE CONTINGENCY $833,895
APPROVED CHANGES $178,437
CONTINGENCY REMAINING $655,458

Projected Soft costs $4,431,568
Grants $1,875,000

Total "Potential" Project cost to date $18,824,668

APPROVED



SPRING CREEK

Phasing contracts

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

AC-01 Reduced quantities -$7,340.44

TC-01 oil and sludge removal $6,797.76

SUBTOTALS $0.00 $0.00 $0.00 -$542.68 $0.00

APPROVED CHANGES -$542.68
ORIGINAL CONTRACT $29,100.00
CURRENT CONTRACT AMT. $28,557.32

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $28,557.32 PHASING PRIMES

APPROVED



SPRING CREEK

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 rfi 28; additional canopy steel $693.80
GC-02 rfi 28; additional canopy steel part 2 $668.13
GC-03 temporary sanitary lines $1,328.87
GC-04 rfi 4; depth of elevator control box $1,789.39
GC-05 added traps to temp sewer line $4,435.50
GC-06 rfi 26; lower footing at electric feed $1,206.17
GC-07 temporary heat at trailer $803.42
GC-08 extension of sewer vent lines at Library $1,327.34
GC-09 rfi 70: wall height change at stage $667.16
GC-10 rfi 55; masonry veneer returns at windows $2,536.49
GC-11 rfi 93; added lintels in corridor and APR $2,852.54
GC-12 changes to markerboards $1,118.34
GC-13 modify existing manhole $585.85
GC-14 rfi 100; deck access panels $9,898.28
GC-15 add lintel in room D122 $1,533.81
GC-16 rfi 112; added wall angle at C roof $2,001.85
GC-17 rfi 100; added access panels $3,711.86
GC-18 rfi 105: lintel plate adjustments at D $4,182.12
GC-19 casework modification to ADA range $422.84
GC-20 Graphic wall panels $99,499.37
GC-21 repairs to vandalized block $2,733.65
GC-22 rfi 59; added steel at Unit D roof $478.81
GC-23 rfi 10; clarifications on ADA door frames -$354.05
GC-24 rfi 87; add lintel in corridor D130 $1,623.42
GC-25 rfi 134; walk in cooler floor $7,302.10
GC-26 rfi 158; brick lintels $2,953.20
GC-27 rfi 110; roof bar joist spacing unit B $657.22
GC-28 credit to eliminate GC-20 -$99,499.37
GC-29 damage to water line $3,266.26
GC-30 rfi 108; add lintel at Unit A $1,043.35
GC-31 rfi 119; door security revisions $1,883.15
GC-32 rfi 151; added lintel in 138 $1,035.55
GC-33 rfi 154; electric room doors $2,828.34
GC-34 rfi 155; opening for return air grill $488.11
GC-35 CMU infill in Unit A $242.99
GC-36 Painting in gym -$1,856.16
GC-37 rfi 147; exposed roof drains in A137 $387.34
GC-38 rfi 102; joist modification at elevator $1,361.01
GC-39 added mill and overlay at Oak Lane $7,077.65
GC-40 rfi 191; new hardscape playground -$4,535.60
GC-41 rfi 177; roof drain at front entrance $4,484.55
GC-42 rfi 91; lintel in C106 $787.35
GC-43 rfi 120; delete door handles -$998.52
GC-44 moisture at gym and stage $9,710.94
GC-45 rfi 162, Snow guard $3,799.40
GC-46 rfi 198; roof penetration for radio $293.62
GC-47 rfi 187; curb at loading area $2,744.97
GC-48 rfi 196; casework issue at C $1,167.84
GC-49 rfi 200; blinds in sgi 104 $5,703.33
GC-50 rfi 203; paint conduit for switch change $162.24
GC-51 rfi 161; handrails at stage $2,409.12
GC-52 rfi 99; changes at water fountains (ADA) $822.14
GC-53 Code changes to stairs in Unit D $2,628.55
GC-54 Certification and labeling of door $2,246.96

rfi 9; unforeseen crawlspace ?
summer 2018 storm water needs $2,000.00
rfi 97; change in fabric panels in music $500.00
over excavation $160,000.00

SUBTOTALS $0.00 $54,727.92 $18,361.95 $22,671.66 $4,875.51 $162,500.00

APPROVED CHANGES $95,761.53
ORIGINAL CONTRACT $10,808,000.00
CURRENT CONTRACT AMT. $10,903,761.53

PENDING CHANGES $4,875.51
"POTENTIAL" TOTAL $10,908,637.04 GENERAL PRIME

APPROVED



SPRING CREEK

Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT

SUBTOTALS $0.00 $0.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $229,000.00
CURRENT CONTRACT AMT. $229,000.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $229,000.00 KITCHEN EQUIP. PRIME

APPROVED



SPRING CREEK

Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 isolation hangers -$889.00
PC-02 change to piping for FDC -$4,031.86
PC-03 reduction of gas line trenching -$5,412.00

SUBTOTALS $0.00 $0.00 -$4,920.86 $0.00 -$5,412.00 $0.00

APPROVED CHANGES ($4,920.86)

ORIGINAL CONTRACT $1,016,000.00
CURRENT CONTRACT AMT. $1,011,079.14

PENDING CHANGES ($5,412.00)

"POTENTIAL" TOTAL $1,005,667.14 PLUMBING PRIME

APPROVED



SPRING CREEK

Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 rfi 31; rerouted piping in corridor 0.00 $5,700.00
MC-02 delete mechanical room hanger springs -$928.00
MC-03 rfi 88; make up water line pipe material -$479.00
MC-04 rfi 73; building automation changes -$1,750.00
MC-05 rfi 69; IDF scope change -$1,546.00
MC-06 credit for pro-press -$2,193.00
MC-07 transfer of scope for beam extension -$123.00
MC-08 rfi 109; relocating roof top equipment $2,080.00
MC-09 rfi 96; sump pump pit alarm $3,469.00
MC-10 rfi 132; relocate louvre in D107 $2,429.00
MC-11 rfi 131; returna air duct at ERU-6 $2,626.00
MC-12 rfi 155; return air added at stair $2,262.00
MC-13 rfi 175; water treatment enclosure $2,285.00
MC-14 added filter change $3,273.00

rfi 196; casework conflict in library $500.00
rfi 204; exhaust fan control in kitchen $1,500.00

SUBTOTALS $2,080.00 $17,102.00 ($2,077.00) $0.00 $0.00 $2,000.00

APPROVED CHANGES $17,105.00

ORIGINAL CONTRACT $1,969,000.00
CURRENT CONTRACT AMT. $1,986,105.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,986,105.00 MECHANICAL PRIME

APPROVED



SPRING CREEK

Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 temporary power to trailers $6,745.00
EC-02 rfi 51; changes to projector mounts $5,718.00
EC-03 rfi 43; power to cooling tower sump pump $3,438.00
EC-04 rfi 48; change meter to CT cabinet $19,898.00
EC-05 rfi 16; added call station $864.00
EC-06 rfi 66; relocate teacher station B100 $1,267.00
EC-07 rfi 45; reduction in feeder scop -$2,542.00
EC-08 rfi 80; reduction in site lighting sizes -$3,006.00
EC-09 rfi 69; delete IDF equipment -$933.00
EC-10 rfi 77; IT changes -$6,028.00
EC-11 rfi 78; provide power to IDF rack $6,326.00
EC-12 Solar array transfer change -$3,053.00
EC-13 rfi 85; provide power to single restrooms $5,177.00
EC-14 rfi 96; power to pit alarm $2,181.00
EC-15 rfi 125; wiring condensate pumps $8,974.00
EC-16 rfi 126; plywood backer board $760.00
EC-17 added pull station covers $1,754.00
EC-18 rfi 156; light fixture in library $4,876.00
EC-19 rfi 168; adding light fixtures at elevator $599.00
EC-20 rfi 174; light near corridor A149 $742.00
EC-21 rfi 175; water treatment enclosure $1,743.00
EC-22 adding pull station in A115 $452.00
EC-23 rfi 62; change to ductbank layout -$1,756.00
EC-24 door security change in scope $3,606.00
EC-25 rfi 166; power to coiling door dishwasher $3,565.00
EC-26 rfi 171; hardline for elevator $2,872.00
EC-27 rfi 119; add door security (cat 6) $1,786.00
EC-28 rfi 198; radio repeater $551.00
EC-29 change speaker color $2,709.00
EC-30 rfi 181; area of rescue lighting $1,749.00
EC-31 rfi 119; door security wiring $3,722.00
EC-32 rfi 197; solar array disconnect $17,686.00
EC-33 rfi 210; add exit signage $2,799.00
EC-34 provide HDMI to cat 6 cable adapters $2,464.00
EC-35 relocate speaker and switch in library $962.00
EC-36 rfi 213; hood switch in faculty planning $489.00

fire alarm pull station revisions $3,000.00
light fixture flanges in library $1,000.00
rfi 200; power to shades $1,500.00

SUBTOTALS $25,003.00 $35,866.00 $10,165.00 $0.00 $28,122.00 $5,500.00

APPROVED CHANGES $71,034.00

ORIGINAL CONTRACT $2,217,000.00
CURRENT CONTRACT AMT. $2,288,034.00

PENDING CHANGES $28,122.00

"POTENTIAL" TOTAL $2,316,156.00 ELECTRICAL PRIME

APPROVED



CHANGE ORDER LOG FOR HIGH SCHOOL: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL SP15 CHANGES $1,609,700 $0 -$5,000 -$11,426 $266,898 $250,472 $1,860,172 $0 $0
TOTAL GENERAL CHANGES $72,180,800 $141,982 $402,930 -$1,001,829 $449,690 -$7,227 $72,173,573 $6,819 $654,600
TOTAL SITE CHANGES $9,719,000 $15,524 -$838 -$222,876 $593,904 $385,714 $10,104,714 $0 $190,300
TOTAL KITCHEN EQUIP. CHANGES $2,288,000 $0 $0 -$7,444 $7,230 -$214 $2,287,786 $0 $4,500
TOTAL PLUMBING CHANGES $6,915,800 $272,186 $244,666 -$176,981 $22,252 $362,123 $7,277,923 $0 $99,000
TOTAL FIRE PROTECT. CHANGES $1,714,100 $16,640 $41,311 $9,363 $12,576 $79,890 $1,793,990 $0 $29,100
TOTAL MECHANICAL CHANGES $13,363,000 $31,681 $173,141 -$30,962 $163,658 $337,518 $13,700,518 $0 $290,300
TOTAL ELECTRICAL CHANGES $14,321,500 $238,251 $480,523 -$267,084 $147,747 $599,436 $14,920,936 $8,590 $79,300
SUBTOTALS $122,111,900 $716,264 $1,336,733 -$1,709,240 $1,663,956 $2,007,713 $124,119,613 $15,408 $1,347,100

ORIGINAL CONTRACTS $122,111,900
APPROVED CHANGES $2,007,713
CURRENT CONTRACT AMT. $124,119,613 Current Above Orig. Bid 1.64%

ORIGINAL CHANGE CONTINGENCY $3,320,067
INSURANCE SETTLEMENT $55,563
NEW CHANGE CONTINGENCY $3,375,630
APPROVED CHANGES $2,007,713
CONTINGENCY REMAINING $1,367,918

Projected Soft costs $20,876,154
Total Project cost $142,988,054

Grants $3,935,393

Total "Potential" Project cost to date $139,052,661

APPROVED



General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 Metal Panel Manufacturer substitution -$130,000.00
GC-02 Roof adherence and coping system -$100,000.00
GC-03 new roof in lieu of restoration -$116,000.00
GC-04 shop fabricated roof edge -$44,000.00
GC-05 stone veneer substitution - SouthA -$69,550.00
GC-06 stone veneer substitution  - SouthB failed
GC-07 stone veneer substitution - North -$71,051.00
GC-08 Brick substitution - North -$7,500.00
GC-09 ceramic tile substitutions -$198,670.00
GC-10 additional tile substitution -$28,000.00
GC-11 flooring substitution - fitness center -$55,000.00
GC-12 flooring substitution - stairs -$19,000.00
GC-13 Concrete reduction in amphitheater -$13,000.00
GC-14 ceiling tile substitution - commons -$96,000.00
GC-15 ceiling tile substitution - hall -$104,000.00
GC-16 ceiling tile substitution - media center failed
GC-17 Response to Add. 9, code comments $61,439.28
GC-18 unsuitable soils- unit cost $0.00
GC-19 Elevator Door Fire Rating $3,163.15
GC-20 RFI 069 South IT Room wall finish $1,268.02
GC-21 unsuitable soils - part 1 $96,725.51
GC-22 unsuitable soils - part 2 $17,693.83
GC-23 North Building Phasing $13,831.60
GC-24 unsuitable soils part 3 $5,894.76
GC-25 rfi 133 - additional floor diffusers $527.55
GC-26 auditorium hat channel $1,632.60
GC-27 unsuitable soils - part 4 $8,790.08
GC-28 COR 14 added roof beams (rfi 168) $1,149.00
GC-29 RFI 110 - stair stringers - A2 $16,149.31
GC-30 RFI 110 - stair stringers - B2 $10,082.00
GC-31 RFI 110 - stair stringers - C2 $10,082.00
GC-32 added steel for expansion COR15 $7,544.44
GC-33 CR10 - code changes part 1 $6,356.14
GC-34 CR11 - code changes part 2 -$1,453.18
GC-35 unsuitable soils - aug/sept $19,641.25
GC-36 North data center wall modifications -$2,104.36
GC-37 rfi-156 chase wall in lab A127 $793.56
GC-38 soil bearing issue - at building G $19,363.00
GC-39 October unsuitable soils $3,775.09
GC-40 rfi 175; C011 modification (backflow) $5,447.55
GC-41 rfi 72; heat pump closet door width $1,892.17
GC-42 rfi 103; masonry modifications $2,050.50
GC-43 rfi-216/218; floor support beams $3,498.97
GC-44 CR-14 $3,350.20
GC-45 rfi-233; beam support at G1 $2,063.46
GC-46 rfi 109; draft curtain (stair) $13,010.68
GC-47 credit to delete painting in heat pumps -$16,898.00
GC-48 rfi 267; hoist beam modifications $589.37
GC-49 Housekeeping pads at G-1 $2,284.87
GC-50 rfi 307; bridge slab support $2,136.03
GC-51 rfi 316; culinary lab wall $9,701.83
GC-52 rfi 290; new chase wall A205, cabinets $1,161.42
GC-53 rfi 326; aquaponics lintel $6,787.17
GC-54 rfi 338; lintels at metal panel $23,368.49
GC-55 rfi 311; mat hoist coordination $789.88
GC-56 rfi 331; steel plate at chiller $1,693.30
GC-57 rfi 341; area f1 bar joist orientation $1,805.79
GC-58 rfi 334; missing culinary arts casework $7,247.10
GC-59 rfi 364: cavity wall insulation at grade $725.78
GC-60 rfi 303: slab on deck wall collapse $61,651.29
GC-61 rfi 332; A203 laser engraver $933.24
GC-62 rfi 306; stair stringer increase - South $15,537.57
GC-63 wood shop counter tops $2,664.38
GC-64 rfi 418; bridge lintels $6,609.24
GC-65 rfi 389; LGI wall lintels $1,347.52
GC-66 rfi 394; mezzanine shop ceiling lights $2,004.38
GC-67 delete ornamental fence -$6,300.00
GC-68 rfi 436; overhead doors tempered glass $2,813.58
GC-69 rfi-174 CMU walls at F1 (6" to 8") $1,269.64
GC-70 rfi-196; Café chase wall $1,646.44

APPROVED



General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT

APPROVED

GC-71 rfi 195; tunnel hatch/access $2,782.47
GC-72 rfi 319; art room exhaust $1,800.10
GC-73 rfi 357; gym chase and padding (aux) $1,636.05
GC-74 Door F-144 modification $310.67
GC-75 Credit for window shade reduction -$7,420.00
GC-76 rfi 201; hi density storage ceiling $1,699.65
GC-77 ductless fume hood filters $1,385.48
GC-78 rfi 256; chase framing $532.88
GC-79 repaint bulkheads behind glass $3,525.92
GC-80 rfi 314; exterior louvres at Pod A $2,898.84
GC-81 Integral Locker locks $36,873.88
GC-82 rfi 381; fire caulking at chases $6,138.72
GC-83 submittal 126150-001; LGI fixed seat -$1,472.00
GC-84 rfi 298; fitness center door hardware $1,886.86
GC-85 rfi 391; cooling tower elevation $5,828.64
GC-86 rfi 408; main entry louvre change $9,350.23
GC-87 rfi 134; exterior louvers $1,174.09
GC-88 built in recycling stations; cafeteria $9,399.92
GC-89 eliminate 6 work tables in A201 -$4,850.00
GC-90 rfi 439; music casework changes -$6,620.00
GC-91 rfi 423; F108 missing beam $6,556.33
GC-92 rfi 434; house lights - black box -$489.30
GC-93 rfi 495; room f142 column base plate $595.17
GC-94 rfi 470; metal deck support at f2/E2 $1,075.93
GC-95 rfi 458; support post at F118 $706.16
GC-96 rfi 450 & 474; f2 bar joist roof support $2,235.73
GC-97 rfi 437; f121 washer dryer conflict $1,822.32
GC-98 rfi 526; main stair landing soffit $5,453.64
GC-99 rfi 479; f2 crawl space access $5,127.15
GC-100 rfi 525; corridor f108 wall finish $6,360.70
GC-101 rfi 346; existing aud. Alcove ceilings $4,878.95
GC-102 existing auditorium MEP access $2,847.66
GC-103 stair A2 third floor drywall closure $3,061.63
GC-104 wall angle increase at windows $1,383.58
GC-105 rfi 494; f112 drywall wall $3,325.57
GC-106 rfi 528; culinary arts grease duct $3,981.33
GC-107 rfi 556; A302 chase $2,836.82
GC-108 additional room sign for B303 $55.85
GC-109 markerboard modifications $16,100.48
GC-110 markerboard site changes $6,681.43
GC-111 submittal 115213-001; proj screen red. -$38,604.23
GC-112 rfi 563; loft closure at F1 $1,250.16
GC-113 rfi 324; rtu #4 bar joists $14,193.06
GC-114 rfi 480; heat pump access $525.59
GC-115 culinary arts access panels $456.61
GC-116 science lab island grommets $900.56
GC-117 F 142 blind modification $478.99
GC-118 painting coduit at open classrooms $672.36
GC-119 dryer exhaust vent installation -$176.95
GC-120 science lab ADA changes $1,570.92
GC-121 code signage $932.28
GC-122 sprinkler line adjustment at E123 $807.93
GC-123 bathroom access panels - rated $4,964.67
GC-124 rfi 555; A201 door hardware $1,943.95
GC-125 smoke partition wall labeling $283.06
GC-126 rfi 351; wheelchair platform (aud.) $4,181.95
GC-127 rfi 562; f141 column revision $6,186.91
GC-128 rfi 604; F117 window shade $1,694.54
GC-129 rfi 616; F2 shower wall support $3,345.54
GC-130 rfi 564; F1 lintel bulkhead $1,261.33
GC-131 rfi 478; areaway holes $1,606.09
GC-132 F 121/ 131 framing change $1,347.13
GC-133 North guidance ceiling demo $4,091.63
GC-134 rfi 571; weather seals at overhead door $3,348.59
GC-135 rfi 637; library casework hutch $852.60
GC-136 rfi 627; art mezzanine wall height $800.38
GC-137 rfi 633; art mezzanine door change $1,559.52
GC-138 rfi 572; north life safety vault -$4,983.01
GC-139 code signage part 2 $949.80
GC-140 rfi 635; A307 casework and markerboards $4,695.98



General Contract
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GENERAL PRIME CONTRACT

APPROVED

GC-141 Aud. Projection screen control $327.72
GC-142 rfi 639; A301 casework changes $3,009.55
GC-143 Access panels at kitchen and f108 $859.26
GC-144 rfi 469; stair tower fire protection rework $3,766.74
GC-145 unsuitable soils -  phase 3 $21,757.95
GC-146 rfi 420; art room exposed columns $691.42
GC-147 metal panel concealed fasteners $9,733.14
GC-148 rfi 559; F142 duct/dog box enclosure $7,694.16
GC-149 serrated faucet extensions $927.20
GC-150 rfi 511; f2 stone veneer support $891.65
GC-151 rfi 632; North structural steel railing support $1,866.96
GC-152 Phase 1 - expansion joint covers $2,055.39
GC-153 rfi 381; dywall and restroom chases $1,678.95
GC-154 Corridor F108 wall top out $712.65
GC-155 rfi 621; area of rescue signage $154.58
GC-156 Code signage part 3 $2,371.06
GC-157 rfi 668; F2 art wing roof $12,668.16
GC-158 rfi 695; Pod A dust collection acoustical $13,632.78
GC-159 rfi 710; G2 auditorium added lintels $3,208.13
GC-160 North aux gym floor refinishing $1,855.95
GC-161 rfi 391; part 2 (ladder and platform) $39,107.56
GC-162 rfi 707; boys lockerroom door infill $1,217.20
GC-163 unsuitable soils - G2 - may 2018 $1,677.90
GC-164 rfi 696; F104 acoustical upgrades $4,778.08
GC-165 North aux gym pipe protection $7,004.89
GC-166 black box wall repair $7,452.11
GC-167 Added steel at black box roof $5,741.34
GC-168 Build bulkheads in F2 black box entry $2,162.89
GC-169 Media center acceleration $12,207.85
GC-170 Roof screen wall $12,763.12
GC-171 rfi 689; parapet framing at black box $7,703.93
GC-172 Overexcavation at North - June 2018 $10,977.00
GC-173 Phase 3 unsuitable soils - July 2018 $2,195.40
GC-174 Sinkhole repair at G2 $1,439.00
GC-175 Welded mesh at courtyard gate $2,238.08
GC-176 Overexcavation at G1 retaining wall $5,273.40
GC-177 rfi 746; north kitchen bar joists $12,200.37
GC-178 rfi 733; North gym hall floor $13,137.16
GC-179 rfi 696; existing auditorium noise $4,396.74
GC-180 rfi 653; athletic lobby ramp roof $11,106.22
GC-181 temporary band accommodations $2,664.38
GC-182 evaporative cooler at roof top greenhouse $2,110.38
GC-183 Unsuitable soils - G1 footers and found. $5,033.70
GC-184 rfi 255; roof greenhouse water proofing $14,752.89
GC-185 E122 access panel $598.94
GC-186 Low mobility grouting credit -$74,069.50
GC-187 delete wall tile at corridor F-154 -$4,630.48
GC-188 rfi 771; storage room head clearance $4,803.07
GC-189 rfi 306; stair stringer increase - North $15,042.00
GC-190 Overexcavation North and South oct. 18 $7,550.55
GC-191 North athletic column repair $2,507.33
GC-192 rfi 628; F1/F2 roof handrail $26,350.74
GC-193 rfi 813; band room sound proofing $3,715.11
GC-194 Art area access panels $217.05
GC-195 art room casework $554.19
GC-196 unsuitable soils - G1 Jan 2019 $2,626.70
GC-197 rfi 548; fire door fusible link $2,445.90
GC-198 rfi 801; North elevator steel $2,115.16
GC-199 rfi 817; Phase 4 ADA door frame $7,133.38
GC-200 overexcavation of piers in G1 $3,412.62
GC-201 Media center door relocation $2,407.50
GC-202 rfi 727; North locker chase wall replacement $6,955.58
GC-203 rfi 608; North gym roof steel $3,134.37
GC-204 rfi 749; delete CMU foundation at North -$1,381.21
GC-205 phase 1 - elevator operator $6,638.56
GC-206 rfi 366: South aud. Ceiling/patch $44,285.11
GC-207 existing kitchen sub floor demo $4,409.13
GC-208 rfi 475; boiler room ceiling demo $10,767.43
GC-209 kitchen floor patching $2,400.50
GC-210 E108 ceiling revision $11,230.04



General Contract

PENDING EXPOSURE
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GC-211 phase 1 temporary partitions $9,752.70
GC-212 culinary arts counter top $4,156.43
GC-213 north brick lintels $8,279.06
GC-214 rfi 679; north kitchen dogbox demo $3,759.72
GC-215 added North chase floor for toilets $419.07
GC-216 Overexcavation at G1 gym $12,548.47
GC-217 rfi 773; art mezzanine clearance $1,065.75
GC-218 rfi 833; second floor fitness chase $1,303.51
GC-219 phase 1 ceiling access panels $2,600.13
GC-220 rfi 812; auditorium hall lintel $3,993.12
GC-221 rfi 838; North admin water curtain $2,806.51
GC-222 welding masonry angle at north admin $2,703.97
GC-223 rfi 847; B118 window sill replacement $932.53
GC-224 rfi 704; Delta tech ed $33,017.89
GC-225 delete translucent panels in north CTC -$90,992.00
GC-226 rfi 684; north kitchen office lintels $532.88
GC-227 fence adjustments $9,432.95
GC-228 rfi 852; control booth framing $1,477.74
GC-229 rfi 825; Phase 3 ADA door frame relocation $687.68
GC-230 Phase stair tower bulkheads $2,026.32
GC-231 rfi 864; roar store framing $11,523.99
GC-232 rfi 873; G107 bulkhead at riser $1,070.65
GC-233 rfi 870; student success hub stair $1,269.57
GC-234 rfi 868; added steel at North entrance $1,247.16
GC-235 schedule extension $0.00
GC-236 stage cold form metal framing $8,602.35
GC-237 rfi 897; added steel at North lobby $5,154.80
GC-238 Fireproofing existing wood at North $781.32
GC-239 modify B123b at North kitchen $1,259.87
GC-240 ignition barrier North LGI stair $2,219.04
GC-241 rfi 884; North door swipe hardware $2,333.92
GC-242 demo temporary partitions at E2 nd F2 $2,966.45
GC-243 rfi 909; balcony wheelchair lift wall $2,085.13
GC-244 rfi 905; North mailboxes -$4,725.00
GC-245 North bulkheads $4,664.42
GC-246 rfi 890; courtyard doors $935.09
GC-247 added grab bars in ambulatory stalls $1,219.03

Additional phase 1 door adjustments $2,000.00
Art AOR handrail $2,500.00
dock leveler credit ?
Existing LGI soffit demo $3,000.00
F1 exterior site handrail $7,500.00
LGI 142 roof tearoff $2,000.00
Media center schedule acceleration-part 2 $5,000.00
Noise abatement $20,000.00
North celing tile replacement $10,000.00
North column wraps $10,000.00
North electrical room doors $6,000.00
North structural issues $10,000.00
phase 1 clean up $5,000.00
Phase 1 masonry chase walls $2,000.00
Phase 1 wall topout $18,000.00
rfi 261; North fire rated frames -$10,000.00
rfi 366; painting F104 $17,500.00
rfi 397; room 118 bar joist elimination -$2,000.00
rfi 425; folding partition beam extension $2,500.00
rfi 432; flag pole credit -$2,000.00
rfi 442; roar store casework $1,000.00
rfi 446; safety cabinet casework chase $1,000.00
rfi 468; North signage -$1,000.00
rfi 471; graphic wall panel revision $2,000.00
rfi 526; stair soffit detail $13,000.00
rfi 549; Door G101K - fire door $2,000.00
rfi 561; black box hallway steel $1,700.00
rfi 574; pod A door closure removal $800.00
rfi 579; North building wall support -$4,000.00
rfi 595; black box patching $3,000.00
rfi 654; North demo custodial office $7,000.00
rfi 655; North tier seating refinish $4,500.00
rfi 667; black box lintels $1,000.00



General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN
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rfi 671; Delta short throw projector change -$1,000.00
rfi 672; F2 women's room roof steel $7,000.00
rfi 673; North lobby wood refinishing -$5,000.00
rfi 688; shop lab door closures $700.00
rfi 691; wall lettering change -$1,000.00
rfi 708; North C100 frame replacment $2,500.00
rfi 719; North dry storage wall type $24,000.00
rfi 725; special ed beams $20,000.00
rfi 726; North added chase wall $1,500.00
rfi 731; north locker room door shift $1,000.00
rfi 740; G218 slab subsidence $5,000.00
rfi 741; fitness center layout $5,000.00
rfi 742; north aux gym door lintel $500.00
rfi 744; B105 north wall finish $7,500.00
rfi 745; North trash recess $3,000.00
rfi 750; new exhaust fan curb $2,000.00
rfi 752; north roof tie in $8,000.00
rfi 754; North kitchen office walls $5,000.00
rfi 758; North roof guardrail $20,000.00
rfi 763; E2 bridge gaps $15,000.00
rfi 777; athletic lobby connection; North $30,000.00
rfi 788: f144 casework $2,500.00
rfi 803; north stair B chase $2,000.00
rfi 804; North kitchen slab support $5,000.00
rfi 808; north music chase wall $3,000.00
rfi 809; black box hose cabinet $500.00
rfi 811; north kitchen wall finish $3,000.00
rfi 816; north skylight infill $1,000.00
rfi 839; added kickers to clearstory $2,000.00
rfi 841; North admin roof parapet $1,000.00
rfi 842; black box mirror wall ?
rfi 843; added steel for North roof $4,000.00
south locker room stair finish $500.00
stair C2 second floor drywall closure $3,000.00
unsuitable soils - remaining phase 3 $10,000.00
unsuitable soils - remaining phase 4 $10,000.00
walk in cooler flooring $1,200.00
rfi 850; North entrance steel/roof
rfi 851; front of stage angle $4,000.00
rfi 858; nurse suite door $6,000.00
rfi 857; LGI seating stairs $20,000.00
rfi 860; North main gym window credit -$1,500.00
rfi 861; bulkhead extension at main entry $2,000.00
rfi 867; graphic wall at student hub $28,000.00
rfi 874; North pottery sink counter $1,000.00
rfi 876; stage side wall laminate $50,000.00
rfi 878; added access panel $500.00
rfi 883; handicapped seating at balcony $2,500.00
rfi 887; bollards for electric service $4,000.00
rfi 888; North graphic backer $3,000.00
rfi 820; cast stone at North site wall $6,000.00
f104 stage cabinet fillers $1,000.00
rfi 891; casework counter extension $1,500.00
rfi 895; south entrance canopy sag $5,000.00
rfi 901; band room sound panels $1,000.00
roar store fireproofing $5,000.00
rfi 448/460; F1 steel $8,600.00
rfi 479; F004 door infill $900.00
south culinary arts ramp $25,000.00
rfi 912; guard rail extensions $20,000.00
G221 insulation above ceiling $3,000.00
North above ceiling insulation $3,000.00
Water issue at North lgi $20,000.00
rfi 922; south site wall $15,000.00
North tech ed markerboard $1,000.00
CR 12 added guardrail $7,400.00
rfi 916; added bulkhead $3,600.00
rfi 921; added roofcurb for split system $1,000.00
rfi 925; ADA counter issues $2,000.00
performing arts graphic -$7,000.00
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auditorium wall credit
Proscenium finish $40,000.00
North restroom access panels $1,000.00
North LGI steps sealer $6,000.00
Phase 3 and 4 projector mounts $3,700.00
added plywood at roar store $7,000.00
Auditorium wall coverings -$10,000.00
rfi 935; locker room partitions $14,000.00
rfi 936; added railing G3 stair $10,000.00

SUBTOTALS $141,982.42 $402,930.40 -$1,001,829.42 $449,689.98 $6,818.54 $654,600.00

APPROVED CHANGES -$7,226.62
ORIGINAL CONTRACT $72,180,800.00
CURRENT CONTRACT AMT. $72,173,573.38

PENDING CHANGES $6,818.54
"POTENTIAL" TOTAL $72,180,391.92 GENERAL PRIME



Site Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

SITE PRIME CONTRACT
SC-01 curb substitution -$89,839.00
SC-02 paving reduction -$44,133.00
SC-03 lower south access road $4,800.00
SC-04 Manhole change (MH13a) $4,491.15
SC-05 Storm pipe reconfiguration -$7,200.00
SC-06 rock removal $44,263.70
SC-07 rain water harvester credit -$4,745.91
SC-08 overexcavation at track retaining wall $3,580.06
SC-09 trench rock July $21,795.00
SC-10 rock at track wall $10,291.45
SC-11 sinkhole at rear of North $2,135.84
SC-12 sanitary conflict $25,424.11
SC-13 Electrical extension across parking lot $17,070.65
SC-14 low pavement existing $1,741.54
SC-15 additional sanitary survey $5,410.27
SC-16 August trench $487.50
SC-17 September rock $81,302.50
SC-18 gate credit -$1,380.00
SC-19 sinkhole at transformer duct bank $1,101.84
SC-20 October and November rock $23,092.50
SC-21 December through March rock $1,076.60
SC-22 April rock removal $478.50
SC-23 rfi 302; kitchen transformer relocation $2,816.30
SC-24 Westerly intersection overexcavation $18,538.02
SC-25 inlet box revision $3,706.65
SC-26 temp pad for boiler $1,144.14
SC-27 sinkhole at Westerly $7,985.25
SC-28 rain leader connection at F2 $5,253.10
SC-29 door A145 frost pad $2,655.19
SC-30 RFI 438: temporary kiln floor pad $5,367.84
SC-31 stone at temporary bus drop areas $1,198.88
SC-32 F1/F2 undercut $24,392.01
SC-33 North building Logan ave. water tap $12,501.27
SC-34 Rock excavation - February $7,308.75
SC-35 North building fire line pipe material $3,023.12
SC-36 rfi 693; CREDIT for alternate North drive. -$95,000.00
SC-37 rfi 692; north field change -$43,893.33
SC-38 May rock $29,508.05
SC-39 June 2018 rock removal $75,360.15
SC-40 Steel tank removal $6,331.67
SC-41 North drive lane fabric/undercut $23,081.83
SC-42 landscape fabric credit -$4,951.79
SC-43 Asphalt escalation (Oct 15 - Aug 18) $2,522.83
SC-44 rfi 751; north storm 10" line $8,519.56
SC-45 CR 12; additional plant material $4,678.45
SC-46 August rock $46,042.75
SC-47 curb modifications $12,370.96
SC-48 reduce thermoplastic paint in crosswalk -$4,302.73
SC-49 Add crosswalk at bike path $13,668.70
SC-50 Asphalt escalation (fall 2018) $1,870.88
SC-51 rfi 814; loading dock height $1,422.46
SC-52 added scope for soil supply to North field $7,000.00
SC-53 backfill import $7,500.00
SC-54 bleacher pad stone - North field $10,901.66
SC-55 schedule extension $0.00
SC-56 orchestra pit rock removal $68,125.00
SC-57 unsuitable soils June 2019 $17,821.32

remaining rock removal (2019) $20,000.00
North patch paving $10,000.00
Asphalt escalation (summer 2019) $4,000.00
Asphalt repair at South $75,000.00
North field sidewalk
overexcavation at south bus loop $20,000.00
Asphalt scratch coat $100,000.00
broken sewer lateral repair $1,300.00
fence credit at south drive -$40,000.00

APPROVED



SUBTOTALS $15,524.39 -$838.16 -$222,876.37 $593,904.38 $0.00 $190,300.00

APPROVED CHANGES $385,714.24
ORIGINAL CONTRACT $9,719,000.00
CURRENT CONTRACT AMT. $10,104,714.24

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $10,104,714.24 SITE PRIME



Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT
KC-01 rfi 528; culinary arts hood modification $7,230.38
KC-02 North refrigeration rack credit -$5,000.00
KC-03 schedule extension $0.00
KC-04 cleaning and moving equipment -$2,444.00

rfi 819; North kitchen floor sinks $4,500.00

SUBTOTALS -$7,444.00 $7,230.38 $0.00 $4,500.00

APPROVED CHANGES ($213.62)

ORIGINAL CONTRACT $2,288,000.00
CURRENT CONTRACT AMT. $2,287,786.38

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $2,287,786.38 KITCHEN EQUIP. PRIME

APPROVED



Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 VE-delete rainwater harvesting -$152,300.00
PC-02 change in drain piping -$64,400.00
PC-03 Addendum 9 code changes $218,605.00
PC-04 Delete courtyard manhole -$1,181.00
PC-05 CR11 - code changes part 2 $65,186.00
PC-06 CR13 - lab piping $8,570.00
PC-07 data center generator tie-in $19,199.00
PC-08 RFI 082 - vent line demo at North $852.00
PC-09 rfi 269; room A201 sink change $2,561.00
PC-10 CR10 - code changes part 1 $19,237.00
PC-11 rfi 270: room A201eyewash station $6,819.00
PC-12 rfi 303: slab on deck wall collapse $3,235.00
PC-13 rfi 312; condensate drains $45,218.00
PC-14 rfi 476; main gas regulator $23,362.00
PC-15 rfi 486; gas regulators at boilers $15,247.00
PC-16 rfi 347; F1 roof drains $468.00
PC-17 temporary boiler chemical feeder connect $522.00
PC-18 CR 14; plumbing fixture changes $37,118.00
PC-19 domestic water heater gas regulator $21,497.00
PC-20 condensate piping fire wrap $9,052.00
PC-21 rfi 480; heat pump access $1,002.00
PC-22 rfi 463; condensate pump A202-3 $918.00
PC-23 rfi 578; 4" backflow relocation $1,788.00
PC-24 rfi 589; fire protection drain connection $319.00
PC-25 rfi 553; bridge and E122 condensate $5,189.00
PC-26 rfi 596; North plumbing line refeed $3,679.00
PC-27 rfi 287; generator gas delivery issue $14,575.00
PC-28 autoshop compressed air lines $1,499.00
PC-29 dishwasher final connections $2,079.00 $2,079.00
PC-30 F2 black box piping reinstall for wall $840.00
PC-31 rfi 751; north storm connections $2,822.00
PC-32 North boiler room sump connection $2,576.00
PC-33 rfi 541; ice maker drains $1,963.00
PC-34 rfi 743; aquaponics hard water line $4,303.00
PC-35 rfi 767; ag greenhouse sink support $1,138.00
PC-36 rfi 532; E122 condensate drains $4,090.00
PC-37 rfi 295; bathroom fire wall $10,142.00
PC-38 rfi 559; F142 lgi roof drains $9,458.00
PC-39 rfi 680; North fixtures hard wire/battery $8,332.00
PC-40 rfi 829; water fountain cane skirt $575.00
PC-41 schedule extension $0.00
PC-42 rfi 846; condensate $2,435.00
PC-43 rfi 865; North science casework gas $1,455.00

Boiler change credit
F1 basement sump credit -$1,000.00
fire plug at wall clean outs $8,000.00
rfi 108; North kitchen make up air, gas $11,000.00
rfi 501; domestic heater pumps $28,000.00
rfi 766; North locker shower fixture $2,500.00
rfi 704; north delta tech ed $5,000.00
rfi 761; greenhouse sink fixture $1,500.00
rfi 768; North music room ceiling height $2,000.00
rfi 772: north shower water temperature $10,000.00
rfi 797; training room sink $1,500.00
G218 slab subsidence $1,000.00
rfi 881; North IDF condensate $1,500.00
rfi 894; North LGI condensate $1,000.00
south performing arts lobby condensate $5,000.00
rfi 900; ada sinks $1,500.00
rfi 908; added condensate pumps $7,500.00
rfi 918; North D227 sink $5,000.00
rfi 921; IDF mechanical systems at South $2,000.00
rfi 923; G259 condensate $2,500.00
rfi 924; Delta art sink $3,500.00

APPROVED



SUBTOTALS $272,186.00 $244,666.00 -$176,981.00 $22,252.00 $0.00 $99,000.00

APPROVED CHANGES $362,123.00

ORIGINAL CONTRACT $6,915,800.00
CURRENT CONTRACT AMT. $7,277,923.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $7,277,923.00 PLUMBING PRIME



Fire Protection Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

FIRE PROTECTION PRIME CONTRACT
FP-01 CR-10 $1,336.00
FP-02 RFI-119 - data center expansion $14,097.00
FP-03 RFI-90 - Unit F changes $8,057.00
FP-04 missing heads at loading dock $4,585.00
FP-05 rfi 293; fire wall code details $9,111.00
FP-06 rfi 303: slab on deck wall collapse $677.00
FP-07 rfi 342; North building dry system $7,357.00
FP-08 f1/f2 existing pipe demo $2,851.00
FP-09 stair tower adjustment $4,364.00
FP-10 Added heads at bridge temp. occupancy $1,004.00
FP-11 freeze issues $519.00
FP-12 early occupancy potential - couseling $5,584.00
FP-13 early occupancy potential - hallway $2,775.00
FP-14 fire rated hose cabinets $2,080.00
FP-15 rfi 340; culinary arts soffit $704.00
FP-16 North building demo $1,137.00
FP-17 North athletic office adjustments $840.00
FP-18 North gym heads at hvac units $892.00
FP-19 rfi 838; north water curtain $4,113.00
FP-20 schedule extension $0.00
FP-21 art wing tie-ins $4,993.00
FP-22 rfi 773; art mezzanine clearance $2,814.00

F104 stage sprinkler pipe painting $2,000.00
auditorium black box curtain conflict $5,000.00
rfi 840; lower sprinkler grid on stage $5,700.00
sprinklers heads in G156 IDF $1,000.00
temporary heads at E1-E2 hallway phasing $1,700.00
adjust 3 inch at North area D $800.00
rfi 856; balcony valance conflict $7,000.00
rfi 866; credit for North CTC
Phase 3 and 4 fire rated hose cabinets $2,000.00
Gym curtain sprinkler coord $1,400.00
Phase 3 hose cabinet moves $5,000.00
Phase 1 stair bulkhead -$1,000.00
rfi 907; North athletic lobby heads $1,500.00
rfi 917; phase 3 and 4 elevator sprinkler -$1,000.00
rfi 932; hose cabinet credit -$2,000.00

SUBTOTALS $16,640.00 $41,311.00 $9,363.00 $12,576.00 $0.00 $29,100.00

APPROVED CHANGES $79,890.00

ORIGINAL CONTRACT $1,714,100.00
CURRENT CONTRACT AMT. $1,793,990.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,793,990.00 FIRE PROTECTION PRIME

APPROVED



Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 Addendum 9 - code changes $22,575.00
MC-02 RFI 016 - new DW fan $1,664.00
MC-03 RFI 030 - Lab Exhaust controls $33,314.00
MC-04 rfi-37 - duct run out sizes $5,301.00
MC-05 RFI 8, 12, 13 - Elec Baseboards $4,243.00
MC-06 rerouting/phasing in nurse area $4,762.00
MC-07 boiler credit -$80,938.00
MC-08 rfi-157 South auditorium return duct $2,467.00
MC-09 rfi 274; north data center vestibule heat $2,788.00
MC-10 rfi 371; transfer air grilles at open CR's $2,908.00
MC-11 rfi 332; laser engraver exhaust A203 $3,386.00
MC-12 rfi 335; wood shop layout changes $2,672.00
MC-13 rfi 360: smoke dampers $1,994.00
MC-14 rfi 344; room C222 smoke dampers $2,347.00
MC-15 rfi 319; art room exhaust $37,362.00
MC-16 CR 14; new EF North $5,814.00
MC-17 rfi 325; roof greenhouse piping relocation $1,241.00
MC-18 rfi 408; entry area louvers -$3,640.00
MC-19 rfi 374; A201 fume hood $3,760.00
MC-20 temp heat for existing building $22,752.00
MC-21 temporary boiler connection $16,457.00
MC-22 rfi 487; add 2 smoke dampers in pod A $2,764.00
MC-23 rfi 473; fire damper B234 $1,588.00
MC-24 rfi 457; duct dectectors at media center $1,511.00
MC-25 CR 11; air compressor tie-in $19,192.00
MC-26 rfi 500; E108 ceiling $414.00
MC-27 temp boiler insulation $767.00
MC-28 area f room 150 temp heat $3,339.00
MC-29 rfi 510; Fire damper $1,210.00
MC-30 rfi 523; added return grills $4,714.00
MC-31 rfi 391; cooling tower elevation change $8,402.00
MC-32 rfi-134; direct fired shop units alignment $16,548.00
MC-33 rfi 438; temp kiln hookups 1,256.00
MC-34 rfi 554; room E127 fire damper $854.00
MC-35 rfi 528; culinary arts duct $1,482.00
MC-36 rfi 467; kiln downdraft system $3,751.00
MC-37 dust collection system adjustments $1,356.00
MC-38 transferred scope of dryer vent $895.00
MC-39 Repainting transfer grilles in F104 Withdrawn
MC-40 rfi 108 North make up unit piping $6,409.00
MC-41 rfi 480; heat pump access $7,641.00
MC-42 rfi 573; rack oven exhaust fan $8,211.00
MC-43 rfi 597; room A117 and exhaust system $20,768.00
MC-44 rfi 600; North aux gym diffusers $2,985.00
MC-45 CTC shop noise abatement $43,216.00
MC-46 Pod A, shop condensate drains $4,703.00
MC-47 rfi 654; North boiler room stair demo $1,644.00
MC-48 rfi 722; north locker room heat $17,152.00
MC-49 rfi 634; F112 electric duct coil $4,076.00
MC-50 rfi 606; sidewall grill North lobby $2,058.00
MC-51 rfi 704; Delta stem fume hood $1,779.00
MC-52 rfi 750; art room exhaust $1,645.00
MC-53 rfi 764; replacement motor $983.00
MC-54 rfi 791; north air ducting revisions $2,251.00
MC-55 rfi 558; F2 sprinkler pipe insulation $836.00
MC-56 roof curb cuts $18,095.00
MC-57 rfi 599; fire dampers E179 and E159 $9,031.00
MC-58 rfi 649; steam pipe refeed at North $26,829.00
MC-59 rfi 703; north steam condensate pump $34,354.00
MC-60 rfi 787: North MDF cooling -$40,420.00
MC-61 schedule extension $0.00

North steam line repair $20,000.00
rfi 108; part 2 $16,000.00
rfi 445; 4" domestic water gas meter $12,000.00
welding arm install $7,800.00
rfi 608; North aux gym HVAC $32,000.00
rfi 718; north insulation in gyms $75,000.00
rfi 765; North pneumatic controls $15,000.00
rfi 785; vestibule heat $20,000.00
rfi 780: North exhaust fan controls $30,000.00

APPROVED



VR system $15,000.00
F104 heating system $20,000.00
rfi 853; revise controls $5,000.00
rfi 871; cooling tower elevation $5,000.00
rfi 889; added return grill at North nurse $1,000.00
rfi 892; added fire dampers at N kitchen $2,500.00
rfi 921; IDF mechanical system $10,000.00
rfi 923; G259 condensate $1,000.00
rfi 906; F104 alcove louvers $1,500.00
rfi 929; added fire damper $1,500.00

SUBTOTALS $31,681.00 $173,141.00 -$30,962.00 $163,658.00 $0.00 $290,300.00

APPROVED CHANGES $337,518.00

ORIGINAL CONTRACT $13,363,000.00
CURRENT CONTRACT AMT. $13,700,518.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $13,700,518.00 MECHANICAL PRIME



Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 aluminum conductors in lieu of copper -$135,000.00
EC-02 fixture substitutions -$210,000.00
EC-03 Addendum 9 - code changes $115,705.00
EC-04 substitute control system -$124,980.00
EC-05 Power to modular classrooms $38,287.00
EC-06 Rock removal $40,395.00
EC-07 CR 10 - Code review Part 1 $1,139.00
EC-08 CR 11 - Code review Part 2 $8,291.00
EC-09 rfi 42; elevator circuit breaker $5,234.00
EC-10 rfi 80; circuit breaker coord. Part 1 -$1,166.00
EC-11 rfi 123; circuit breaker coord. Part2 $368.00
EC-12 rfi 124; data center ATS change $2,207.00
EC-13 rfi 131-floor box changes $2,059.00
EC-14 rfi 175; C-011 backflow $1,613.00
EC-15 CR 13 transformer relocation $13,371.00
EC-16 rfi 79; power to meter pits $26,707.00
EC-17 CR14 $88,582.00
EC-18 rfi 302; kitchen transformer relocation -$92,764.00
EC-19 rfi-217; Electric to door hardware $101,683.00
EC-20 rfi 265; ASCO switch -$16,667.00
EC-21 CR 15 $22,033.00
EC-22 rfi 52; pump circuit breakers $3,515.00
EC-23 rfi 274; North data center vestibule heat $955.00
EC-24 rfi 300; light fixture coordination $246.00
EC-25 rfi 335; wood shop layout changes $2,367.00
EC-26 rfi 298; fitness center door hardware -$631.00
EC-27 rfi 304; dimmer panel breaker $864.00
EC-28 rfi 311; matt hoist coordination $881.00
EC-29 rfi 319; art room exhaust $2,335.00
EC-30 rfi 332; A203 laser engraver $2,536.00
EC-31 rfi 333; cafeteria menu boards $3,292.00
EC-32 rfi 352; equipment power A201 $2,095.00
EC-33 rf 354; autobrine power $1,560.00
EC-34 rfi 317: greenhouse light fixture changes $472.00
EC-35 rfi 355; ADA ramp exit signs, culinary $755.00
EC-36 rfi 359; lab power issues $18,134.00
EC-37 rfi 372: CTC rooms emergency stop $5,216.00
EC-38 rfi 373; LGI partition power $4,011.00
EC-39 rfi 383: room E122 split system power $3,334.00
EC-40 rfi 394; mezzanine lighting $672.00
EC-41 rfi 395; makeup air unit change -$1,770.00
EC-42 rfi 226; added fire alarm pull stations $2,445.00
EC-43 rfi 378; GFCI receptacles $4,403.00
EC-44 rfi 117; elevator breaker coordination $5,279.00
EC-45 North data center temporary panel relocation $2,071.00
EC-46 rfi 305; camera drops $42,711.00
EC-47 phasing modification for temp spaces $3,050.00
EC-48 rfi 435; 9th grad admin added power $700.00
EC-49 rfi 379; range and dryer outlets $2,362.00
EC-50 rfi 399; wheelchair lift power $2,488.00
EC-51 rfi 409; unit A power coordination $1,742.00
EC-52 rfi 407; north kitchen washer/dryer $1,269.00
EC-53 rfi 412; unit A exhaust fan power $1,763.00
EC-54 rfi 342: North dry system $5,504.00
EC-55 rfi 334; C222 smoke dampers $907.00
EC-56 rfi 451; main entry soffit lights -$1,989.00
EC-57 rfi 452; oil/water separator panel $2,323.00
EC-58 Coordination study breaker changes $4,602.00
EC-59 rfi 434; House lights in LGI - F1 $5,974.00
EC-60 rfi 315; projector change/media system $41,354.00
EC-61 rfi 403; phone cableing backbone $17,278.00
EC-62 rfi 324: power to RTU $9,064.00
EC-63 rfi 461; lighting in elevator shafts $12,124.00
EC-64 rfi; 500; E108 ceiling $639.00
EC-65 rfi 503; ped bridge lights $233.00

APPROVED



Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

APPROVED

EC-66 fire alarm modification $29,759.00
EC-67 rfi 507; dryer booster fan interlock $9,009.00
EC-68 rfi 463; condensate pump power $261.00
EC-69 rfi 485; E178 electric changes $4,550.00
EC-70 temporary boiler power $952.00
EC-71 rfi 510; fire damper $1,302.00
EC-72 rfi 493; ceiling fan reduction $350.00
EC-73 rfi 501; water heater starters $18,677.00
EC-74 rfi 254; CR 11; air compressor breaker $950.38
EC-75 rfi 524; room F104 podium $8,673.63
EC-76 rfi 438; temporary kiln power $9,268.07
EC-77 rfi 540; elevator lobby lighting $1,805.07
EC-78 Ag shop power adjustment $2,556.01
EC-79 Wood shop power adjustments $10,248.79
EC-80 dishwasher final connection $1,234.99
EC-81 rfi 517; changes in A201 $2,491.46
EC-82 rfi 517; building trades lab $4,887.54
EC-83 rfi 513; TV studio $7,362.87
EC-84 rfi 378; added GFI breakers/part 2 $3,847.02
EC-85 rfi 558; F1 sprinkler heat trace $6,599.87
EC-86 rfi 565; crac unit condensing power $7,343.53
EC-87 rfi 574; ag shop area of rescue relocate $2,046.29
EC-88 rfi 576; breaker change in panel KFL1B $536.72
EC-89 North paging controller $5,552.74
EC-90 misc projector IT items/USB extender $3,174.01
EC-91 rfi 580; exhaust fan EF-G140 power $3,000.67
EC-92 rfi 480; heat pump access $267.49
EC-93 rfi 585; fire alarm sound system relay $2,575.80
EC-94 reroute fiber at North; old data center $3,758.04
EC-95 rfi 588; dust collector breakers $1,168.19
EC-96 rfi 591; A301 garbage disposal power $692.42
EC-97 finishing room exhaust and power $5,528.65
EC-98 rfi 308; egress lighting at G1 $1,086.00
EC-99 rfi 440; F132 added devices $1,125.00
EC-100 rfi 441; added power for projection F014 $1,427.00
EC-101 rfi 533; heat pump breakers $3,484.14
EC-102 rack oven shunt trip breaker $915.59
EC-103 rfi 534; elevator shunt trip circuits $2,734.52
EC-104 rfi 539; loading dock leveler power $8,505.10
EC-105 rfi 566; North building feeder panels $18,918.12
EC-106 rfi 567; kiln power coordination $1,998.06
EC-107 rfi 602; phase loss protection breakers $7,683.23
EC-108 Pod A; GFCI receptacles $2,443.65
EC-109 Ag shop power connections $8,045.71
EC-110 rfi 635; A307-9 teacher lab modifications $7,321.35
EC-111 rfi 631; North building refeed issues $22,878.25
EC-112 rfi 634; F112 electric duct coil $2,017.65
EC-113 rfi 640; C231 electrical modifications $1,513.81
EC-114 rfi 658; G117 pit director power $8,728.01
EC-115 rfi 656; North aux. gym divider power $1,204.14
EC-116 rfi 687; G2 dock leveler power $2,869.34
EC-117 rfi 716; area of rescue station eliminate -$342.31
EC-118 rfi 694; north transformer relocation $382.15
EC-119 culinary arts mixer power $971.31
EC-120 rfi 695; dust collector sound $1,756.90
EC-121 rfi 703; North condensate pump power $2,597.68
EC-122 rfi 722; North locker room heat $4,560.91
EC-123 rfi 723; North shower credit -$94.26
EC-124 rfi 622; G117 aud. Catwalk lighting $4,682.03
EC-125 rfi 625; G117 aud. Emergency lighting $18,720.10
EC-126 rfi 631; part 2 permanent power $87,051.52
EC-127 rfi 720; North duct detectors $16,405.84
EC-128 rfi 724; North tamper flow monitor $2,665.15
EC-129 stopper covers on pull stations North $6,570.99
EC-130 rfi 730; North locker exhaust power $2,734.25
EC-131 rfi 623; F165 teaching station data $1,292.54



Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

APPROVED

EC-132 rfi 747; CTC shop exhaust fan control $1,383.82
EC-133 rfi 759; north delta GFCI outlets $1,469.87
EC-134 rfi 762; South area of rescue post $6,588.70
EC-135 rfi 744; north wrestling room light control $2,249.19
EC-136 rfi 647: Delta LGI screen $12,128.55
EC-137 rfi 787; AC in North B116 $1,893.46
EC-138 rfi 792: North LGI outlet change -$1,864.38
EC-139 rfi 785; vestibule heat $1,007.10
EC-140 schedule extension $0.00
EC-141 rfi 568; F142 pull station $1,457.67
EC-142 rfi 570; F117 speaker strobe $849.29
EC-143 rfi 583; C009, C109 added fire alarm $1,824.83
EC-144 delete smoke alarms in North closets -$3,159.30
EC-145 rfi 790: Kitchen alternate power $11,462.58
EC-146 rfi 796; North B132 and B133 discrepancy $2,976.56
EC-147 rfi 824; fitness center audio $35,142.38
EC-148 rfi 849; south student success hub TVs $2,509.57
EC-149 rfi 741; fitness center changes $5,453.05
EC-150 rfi 789; F160 screen printing light $911.50
EC-151 rfi 813; band office electric $903.04
EC-152 rfi 858; nurse suite door $1,322.13

boiler credit
Business lab furniture power $3,000.00
rfi 704; Delta stem revisions $8,000.00
rfi 586; fire alarm interlock with hoods $5,000.00
rfi 721; North data center fire alarm monitor $2,000.00
room f167 ensemble room power $4,000.00
rfi 679: North electric room wall infill $5,000.00
North fire alarm redesign -$4,000.00
rfi 584; AHU duct detector $1,000.00
rfi 799; mail room change $3,000.00
rfi 806; art room spray booth $2,000.00
fire alarm security message $18,000.00
media center shelving $4,000.00
rfi 848; North kitchen mixer power $3,000.00
rfi 866; credit for North CTC
rfi 859; lighting at aud. Wheel chair lifts $2,000.00
rfi 882; library security gate power $1,000.00
rfi 884; Delta door card swipe $2,000.00
rfi 898; North lgi window power $4,000.00
rfi 908; added condensate pumps $1,500.00
rfi 899; ticket booth fire strobe $800.00
rfi 913; added exit sign $500.00
rfi 921; IDF mechanical system $3,000.00
rfi 929; added fire damper $1,500.00
rfi 930; roll up door smoke $5,000.00
rfi 931; G1 area of rescue -$1,000.00
rfi 934; make up room lights $5,000.00

SUBTOTALS $238,250.61 $480,522.62 -$267,084.46 $147,746.84 $8,589.72 $79,300.00

APPROVED CHANGES $599,435.61

ORIGINAL CONTRACT $14,321,500.00
CURRENT CONTRACT AMT. $14,920,935.61

PENDING CHANGES $8,589.72

"POTENTIAL" TOTAL $14,929,525.33 ELECTRICAL PRIME



SP15 Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

SP15 CONTRACT
SP15-01 Duct bank crossing at Westerly $39,000.00
SP15-02 Overexcavation at retaining wall $2,044.00
SP15-03 Rain leader tie in $4,540.00
SP15-04 Remove shale at test area $867.00
SP15-05 Pinnacle rock at overexcavation $5,093.00
SP15-06 Fence changes $968.00
SP15-07 Added concrete at track $1,018.00
SP15-08 Repair broken roof drain $1,250.00
SP15-09 Extension request $0.00
SP15-10 North lot scope reduction -$4,000.00
SP15-11 Soft soils $214,104.00
SP15-12 ADA access to Tennis Courts -$2,912.00
SP15-13 Gas Line scope change -$5,000.00
SP15-14 Fine grading in storm basins -$6,500.00

SUBTOTALS -$5,000.00 -$11,426.00 $266,898.00 $0.00

APPROVED CHANGES $250,472.00
 

ORIGINAL CONTRACT $1,609,700.00
CURRENT CONTRACT AMT. $1,860,172.00

PENDING CHANGES and EXPOSURE $0.00

"POTENTIAL" TOTAL $1,860,172.00 SP15 PRIME

APPROVED




