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State College Area School District 
Office of Physical Plant 

Ed Poprik, Director 

To: Board of School Directors 

From: Ed Poprik 

RE: Elementary Project Change Orders 

Date: December 2, 2019 

Recommend that the Board of School Directors approve the following 
Elementary Project Change Orders:  

Corl Street project: 
General Contractor CO #97, in the amount of $4,172.92 

Spring Creek project: 
General Contractor CO #60, as a credit of $2,960.00 
Plumbing Contractor CO #05, as a credit of $5,467.64 
Electrical Contractor CO #37, in the amount of $483.00 

Background-  

Corl Street project: 

GC-97: $4,172.92 – Document Issue 
This change is to remove sealer and finish from concrete floors to 
properly prepare them for the final tile installation. As part of the phasing 
of this project, asbestos containing floor tile was removed early leaving 
concrete floors.  The district sealed these floors to allow for better 
cleaning during the school year. 
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Spring Creek project: 
 
GC-60: ($2,960.00) – Owner Request 
This credit is for tack boards in the library.  Based on the final installation 
of casework and other items, conflicts were found with the location 
specified for tack boards.  In consultation with the librarian, the district 
chose to accept a credit to delete these boards. 
 
PC-05: ($5,467.64) – Owner Request 
This credit is for natural gas and water meters.  The engineer specified 
submeters for the natural gas and water in this building.  The intent of 
the meters was to give ‘real time’ usage data regarding these utilities.  
The district monitors usage on a monthly basis and ‘real time’ data would 
be of limited value; therefore, a credit was accepted to delete these 
meters. 
 
EC-37: $483.00 – Document Issue 
This change is to modify the lighting layout in room B107.  Due to 
discrepancies in the drawings, it did not match the other kindergarten 
classrooms. 
 
 
Attached: Elementary Change Order Logs   



CHANGE ORDER LOG FOR CORL STREET ELEMENTARY: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL PHASING CHANGES $153,972 $5,648 $16,924 $281 $22,853 $176,825 $0
TOTAL GENERAL CHANGES $9,619,000 $18,318 $169,424 $6,475 $200,050 $394,267 $10,013,267 $4,173 $147,400
TOTAL KITCHEN EQUIP. CHANGES $235,000 $0 $235,000 $0
TOTAL PLUMBING CHANGES $1,050,000 $743 $15,333 -$1,406 $16,737 $31,407 $1,081,407 $0 $24,000
TOTAL MECHANICAL CHANGES $1,735,000 $0 $3,001 -$5,374 $4,961 $2,588 $1,737,588 $0 $18,000
TOTAL ELECTRICAL CHANGES $1,939,000 $39,274 $53,482 $22,496 $19,894 $135,146 $2,074,146 $0 $5,900
SUBTOTALS $14,731,972 $63,983 $258,163 $22,192 $241,923 $586,261 $15,318,233 $4,173 $195,300

ORIGINAL CONTRACTS $14,731,972
APPROVED CHANGES $586,261
CURRENT CONTRACT AMT. $15,318,233 Current Above Orig. Bid 3.98%

ORIGINAL CHANGE CONTINGENCY $701,089
APPROVED CHANGES $586,261
CONTINGENCY REMAINING $114,828

Projected Soft costs $4,108,681
Grants $0

Total "Potential" Project cost to date $18,840,653

APPROVED



Corl Street

Phasing projects

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Modular Site Preparation
GC-01 add stone and piers $2,046.00

EC-01 convert electric to overhead $4,709.56
EC-02 add heat trace $14,878.09
EC-03 add tamper proof alarm covers $938.89

Asbestos Removal
AC-01 added mastic removal $280.57

Phase 2
AC-01 reconcile contract amounts -$5,300.00

SUBTOTALS $5,648.45 $16,924.09 $0.00 $280.57

APPROVED CHANGES $22,853.11
ORIGINAL CONTRACTS $153,972.00
CURRENT CONTRACT AMT. $176,825.11

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $176,825.11 PHASING PRIMES

APPROVED



Corl Street

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 rfi 17; crawlspace backfill $25,905.64
GC-02 rfi 8; control box for elevator depth $1,989.44
GC-03 rfi 30; utility duct bank depth $7,868.16
GC-04 temporary heat $825.96
GC-05 rfi 72; exposed duct work in C131 $1,848.76
GC-06 rfi 65; storm pipe conflict with duct bank $371.58
GC-07 Undercut replacement of 2RC $2,188.20
GC-08 Waterproofing of mechanical room wall $999.00
GC-09 rfi 53, 26, 28, 56; steel changes $2,706.41
GC-10 rfi 58; added plumbing chase at casework $5,280.79
GC-11 rfi 25; sprinkler pipes access panels $8,643.67
GC-12 bar joist discrepancies $2,598.30
GC-13 rfi 38; bar joist substitutions $6,964.86
GC-14 bar joist discrepancies part 2 $573.00
GC-15 changes to markerboards $1,164.94
GC-16 Temporary sidewalks $2,445.47
GC-17 rfi 120; added lintel $3,190.31
GC-18 rfi 118; added lintel in unit C $3,712.06
GC-19 rfi 127; added beam in LGI $3,363.21
GC-20 rfi 81 and 95; stage sound rack wall $799.31
GC-21 Tube to tube steel connections, phase 1 $9,697.05
GC-22 High roof framing conflict; steel $1,484.59
GC-23 rfi 145; added steel lintel at stage $436.32
GC-24 CMU pilaster at APR $609.81
GC-25 shade color change $953.85
GC-26 rfi 86; added grout to bond beam course $3,341.88
GC-27 rfi 152; added steel fabrication roof $1,545.13
GC-28 Concrete floor acceleration $26,304.20
GC-29 rfi 147: added steel for HVAC supply $598.10
GC-30 rfi 150; exterior door changes -$286.20
GC-31 rfi 189; add bulkhead for sprinkler in 1B $583.50
GC-32 Casework modifications for ADA range $484.92
GC-33 Graphic wall panels $131,596.44
GC-34 rfi 140; coordinate LGI items (screen) $3,865.85
GC-35 rfi 149; part 2 $1,478.74
GC-36 rfi 197; handrails at stage $2,334.41
GC-37 rfi 217; added gypsum overlay $6,611.91
GC-38 credit to eliminate GC-33 -$131,596.44
GC-39 rfi 173; fire dampers at D115 $551.05
GC-40 added demo of unit B roof $15,470.69
GC-41 rfi 210; coordinate ADA range in planning $2,552.47
GC-42 rfi 219; roof support and bulkheads A106 $9,138.30
GC-43 rfi 213; added bulkhead in B128 hall $1,293.12
GC-44 rfi 221; added insulation at Unit A $926.35
GC-45 additional CMU for bearing at LGI $251.07
GC-46 rfi 207; added snow guards $14,279.59
GC-47 rfi 129; changes to stormwater layout $27,709.50
GC-48 rfi 229; replace exising wall at A106 and A110 $15,454.66
GC-49 rfi 187; return air louvres $197.67
GC-50 Backfill existing crawlspace $41,845.66
GC-51 rfi 242; added CMU wall unit B $6,874.09
GC-52 rfi 212; brick removal $6,493.19
GC-53 rf 220; masonry clarifications $3,981.79
GC-54 expedited fees for wheel chair lift $3,090.68
GC-55 existing roof curbs - remove and patch $1,164.34
GC-56 Added sidewalk at Music $3,255.34
GC-57 modify library furniture $2,012.14
GC-58 rfi 230; replace exising slab on deck at A100 $8,159.80
GC-59 rfi 248; masonry repair at library wall $4,846.00
GC-60 rfi 257; replace brick wall $1,674.26
GC-61 rfi 263; changes to exterior framing $1,085.98
GC-62 existing roof deck added plywood $4,744.65
GC-63 rfi 212; added bond beam $2,025.46
GC-64 Schedule Extension $0.00
GC-65 rfi 250; replace existing brick wall at A $3,766.94
GC-66 rfi 180; flooring at kitchen walk-ins $6,513.66
GC-67 rfi 208; added fencing at mechanical $5,685.93
GC-68 rfi 265; added steel at lobby roof $1,508.52
GC-69 rfi 268; added bulkheads in A106 $1,329.64
GC-70 rfi 266; added bulkhead in lobby $990.56
GC-71 rfi 282; added bulkheads $1,376.72
GC-72 added firestop at existing joists $450.23

APPROVED



Corl Street

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT

APPROVED

GC-73 rfi 219; added bulkheads $2,082.18
GC-74 rfi 289; added bulkhead at coiling door $896.06
GC-75 rfi 280; change in ceiling type -$125.00
GC-76 rfi 119; dimensions in stair 1A $915.59
GC-77 rfi 143; changes to sills at poly panels $1,770.86
GC-78 Tiered seating premium time $982.62
GC-79 rfi 201; install added exit signage $251.45
GC-80 rfi 217; change to north wall type $1,200.57
GC-81 rfi 233; added roof support at A106 $6,443.90
GC-82 rfi 222; added access panel A106 $267.66
GC-83 rfi 214; changes to sanitary main $5,328.75
GC-84 replace existing skylights $3,488.51
GC-85 rfi 267; new door frames for A113-114 $854.08
GC-86 radio antenna roof penetration $363.31
GC-87 Shift door frame at B109 $436.77
GC-88 rfi 285; underground storm for A roof $1,273.45
GC-89 rfi 287; floor repairs in dish room $1,642.20
GC-90 added vapor lock for corridors $658.24
GC-91 rfi 289; added access panel $218.00
GC-92 added steel for Unit B $3,950.81
GC-93 rfi 270; delete motorized library shades -$605.41
GC-94 parking undercut and geogrid $14,564.72
GC-95 added undercut $2,545.75
GC-96 added bearing plates at receiving corr. $678.46
GC-97 existing floor prep $4,172.92

rfi 16; phase 1 and 2 separation $10,000.00
rfi 111; added card reader d119A $3,000.00
rfi 129; changes to stormwater layout part2 $9,000.00
Tube to tube steel connections, phase 2 $22,000.00
added grout to bond beams $3,000.00
rfi 234; modify new columns at Unit A $9,000.00
rfi 239; exterior wall infills $16,000.00
delete chases -$400.00
rfi 291; sidewalk issue $50,000.00
rfi 286; ceiling adjustment in A106 $10,000.00
rfi 082; masonry rework for duct $2,000.00
beam pockets at library roof $1,000.00
phase 2 casework modifications $7,000.00
added storage costs $1,000.00
rfi 293; shift wall opening in library $500.00
added lintel in stair D206 $2,500.00
rfi 127; another added beam $1,500.00
damage to library window frame $700.00
site lighting damage -$400.00

SUBTOTALS $18,318.11 $169,423.58 $6,474.94 $200,050.08 $4,172.92 $147,400.00

APPROVED CHANGES $394,266.71
ORIGINAL CONTRACT $9,619,000.00
CURRENT CONTRACT AMT. $10,013,266.71

PENDING CHANGES $4,172.92
"POTENTIAL" TOTAL $10,017,439.63 GENERAL PRIME



Corl Street

Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT
FS-01 Schedule Extension 0.00

SUBTOTALS $0.00 $0.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $235,000.00
CURRENT CONTRACT AMT. $235,000.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $235,000.00 KITCHEN EQUIP. PRIME

APPROVED



Corl Street

Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 rfi 5; additional temporary sanitary pipe $4,583.78
PC-02 rfi 64; added roof drain $3,733.04
PC-03 delete isolation spring hangers -$1,405.56
PC-04 rfi 148; sprinkler penetrations $611.39
PC-05 rfi 198; faculty planning sink $794.49
PC-06 Premium time $7,462.60
PC-07 rfi 215; reroute rain leaders Unit A $1,779.51
PC-08 rfi 48; move piping to bar joists $8,706.39
PC-09 rfi 157; drain for roof water hydrant $492.86
PC-10 rfi 202; fire stopping in C135 $742.72
PC-11 Schedule Extension $0.00
PC-12 rfi 284; relocate drain at main entry $994.50
PC-13 rfi 287; dish room work $970.20
PC-14 overtime $1,940.73

rfi 48; part 2 $11,000.00
water damage to insulation $7,500.00
rfi 279; added sprinkler piping in library $3,000.00
rfi 286; sprinkler head adjustments A106 $2,500.00

SUBTOTALS $742.72 $15,332.67 -$1,405.56 $16,736.82 $0.00 $24,000.00

APPROVED CHANGES $31,406.65

ORIGINAL CONTRACT $1,050,000.00
CURRENT CONTRACT AMT. $1,081,406.65

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,081,406.65 PLUMBING PRIME

APPROVED



Corl Street

Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 delete isolation spring hangers -$992.25
MC-02 rfi 91; automation scope -$1,750.00
MC-03 rfi 187; louvres at heat pump closets $1,448.35
MC-04 Premium time for Phase 1 $4,961.25
MC-05 Schedule extension $0.00
MC-06 rfi 172; eleminate condensate pumps -$597.66
MC-07 rfi 264; ductwork changes in library $1,552.32
MC-08 rfi 87; IDF room scope change -$2,033.94

rfi 138; relocate HP 19 $6,000.00
phase 2 overtime $12,000.00

SUBTOTALS $0.00 $3,000.67 -$5,373.85 $4,961.25 $0.00 $18,000.00

APPROVED CHANGES $2,588.07

ORIGINAL CONTRACT $1,735,000.00
CURRENT CONTRACT AMT. $1,737,588.07

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,737,588.07 MECHANICAL PRIME

APPROVED



Corl Street

Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 temporary power to trailers $8,124.00
EC-02 rfi 31; adding emergency relays $2,555.00
EC-03 rfi 61; reduced electrical service size -$977.00
EC-04 changes to projector mounts $3,666.00
EC-05 rfi 66; added cable tray access panels $1,118.00
EC-06 rfi 76; add access panel to cable tray $684.00
EC-07 rfi 81; move stage equipment rack $1,929.00
EC-08 rfi 73; receptacle mounting height $591.00
EC-09 rfi 85; LGI added outlets at steps $4,037.00
EC-10 rfi 122; add power to circulation pumps $2,078.00
EC-11 rfi 117; power to carbonate panel $5,999.00
EC-12 rfi 124; add power to solar tube lights $3,153.00
EC-13 rfi 98; telecom rack power $10,177.00
EC-14 rfi 134; temporary kitchen $6,360.00
EC-15 rfi 97; IT changes and clarifications -$6,028.00
EC-16 rfi 87; IDF room scope changes -$933.00
EC-17 Overtime $7,834.00
EC-18 rfi 130; power to HVAC units $1,349.00
EC-19 rfi 158; Lgi lighting to emergency power $6,761.00
EC-20 Power to temporary heat pump C134 $2,567.00
EC-21 rfi 183; power for electric unit heater $1,849.00
EC-22 rfi 185: power for jockey pump $1,112.00
EC-23 Plywood in MDF and IDF $1,540.00
EC-24 Elevator inspections added work $3,222.00
EC-25 solar array transfer credit -$1,441.00
EC-26 rfi 84; changes in LGI $2,687.00
EC-27 rfi 111; adjust door security system $1,776.00
EC-28 rfi 121; fire system changes $2,453.00
EC-29 rfi 178; stair 1A light changes $655.00
EC-30 Premium time 2 $4,272.00
EC-31 rfi 194; emergency lighting outdoor $3,488.00
EC-32 Premium time 3 $284.00
EC-33 added pull station covers $1,754.00
EC-34 fixture change $492.00
EC-35 rfi 84 and 140; fire alarm changes $3,374.00
EC-36 Cat 6 cable for card readers $3,564.00
EC-37 rfi 199; added exit signs $2,068.00
EC-38 rfi 241; add power to coil in door B124 $3,237.00
EC-39 rfi 193; added fire alarm monitoring P1 $4,534.00
EC-40 speaker color change $3,179.00
EC-41 rfi 264; pendnant light stem changes $1,341.00
EC-42 Schedule Extension $0.00
EC-43 rfi 238; changes to area of rescue signage $1,015.00
EC-44 door security hardware wiring $2,808.00
EC-45 rfi 245; added disconnect for solar $16,680.00
EC-46 Phase 2 premium time $5,833.00
EC-47 rfi 288; radio antenna conduit $655.00
EC-48 rfi 286; ceiling adjustment in A106 $1,671.00

rfi 168; differ mechanical requirements $3,500.00
rfi 262; relocating kitchen hood switch $1,000.00
adding ADA hood switch $1,000.00
site lighting damage $400.00

SUBTOTALS $39,274.00 $53,482.00 $22,496.00 $19,894.00 $0.00 $5,900.00

APPROVED CHANGES $135,146.00

ORIGINAL CONTRACT $1,939,000.00
CURRENT CONTRACT AMT. $2,074,146.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $2,074,146.00 ELECTRICAL PRIME

APPROVED



CHANGE ORDER LOG FOR SPRING CREEK ELEMENTARY: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL PHASING CHANGES $29,100 -$543 -$543 $28,557 $0
TOTAL GENERAL CHANGES $10,808,000 $10,581 $57,238 $20,591 $178,254 $266,665 $11,074,665 -$2,960 $0
TOTAL KITCHEN EQUIP. CHANGES $229,000 $0 $229,000 $0
TOTAL PLUMBING CHANGES $1,016,000 $0 $0 -$11,547 $0 -$11,547 $1,004,453 -$5,468 $0
TOTAL MECHANICAL CHANGES $1,969,000 $2,080 $18,055 -$2,077 $0 $18,058 $1,987,058 $0 $0
TOTAL ELECTRICAL CHANGES $2,217,000 $25,492 $60,073 $12,629 $962 $99,156 $2,316,156 $483 $0
SUBTOTALS $16,268,100 $38,153 $135,366 $19,596 $178,674 $371,789 $16,639,889 -$7,945 $0

ORIGINAL CONTRACTS $16,268,100
APPROVED CHANGES $371,789
CURRENT CONTRACT AMT. $16,639,889 Current Above Orig. Bid 2.29%

ORIGINAL CHANGE CONTINGENCY $833,895
APPROVED CHANGES $371,789
CONTINGENCY REMAINING $462,106

Projected Soft costs $4,431,568
Grants $1,875,000

Total "Potential" Project cost to date $18,824,668

APPROVED



SPRING CREEK

Phasing contracts

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

AC-01 Reduced quantities -$7,340.44

TC-01 oil and sludge removal $6,797.76

SUBTOTALS $0.00 $0.00 $0.00 -$542.68 $0.00

APPROVED CHANGES -$542.68
ORIGINAL CONTRACT $29,100.00
CURRENT CONTRACT AMT. $28,557.32

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $28,557.32 PHASING PRIMES

APPROVED



SPRING CREEK

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 rfi 28; additional canopy steel $693.80
GC-02 rfi 28; additional canopy steel part 2 $668.13
GC-03 temporary sanitary lines $1,328.87
GC-04 rfi 4; depth of elevator control box $1,789.39
GC-05 added traps to temp sewer line $4,435.50
GC-06 rfi 26; lower footing at electric feed $1,206.17
GC-07 temporary heat at trailer $803.42
GC-08 extension of sewer vent lines at Library $1,327.34
GC-09 rfi 70: wall height change at stage $667.16
GC-10 rfi 55; masonry veneer returns at windows $2,536.49
GC-11 rfi 93; added lintels in corridor and APR $2,852.54
GC-12 changes to markerboards $1,118.34
GC-13 modify existing manhole $585.85
GC-14 rfi 100; deck access panels $9,898.28
GC-15 add lintel in room D122 $1,533.81
GC-16 rfi 112; added wall angle at C roof $2,001.85
GC-17 rfi 100; added access panels $3,711.86
GC-18 rfi 105: lintel plate adjustments at D $4,182.12
GC-19 casework modification to ADA range $422.84
GC-20 Graphic wall panels $99,499.37
GC-21 repairs to vandalized block $2,733.65
GC-22 rfi 59; added steel at Unit D roof $478.81
GC-23 rfi 10; clarifications on ADA door frames -$354.05
GC-24 rfi 87; add lintel in corridor D130 $1,623.42
GC-25 rfi 134; walk in cooler floor $7,302.10
GC-26 rfi 158; brick lintels $2,953.20
GC-27 rfi 110; roof bar joist spacing unit B $657.22
GC-28 credit to eliminate GC-20 -$99,499.37
GC-29 damage to water line $3,266.26
GC-30 rfi 108; add lintel at Unit A $1,043.35
GC-31 rfi 119; door security revisions $1,883.15
GC-32 rfi 151; added lintel in 138 $1,035.55
GC-33 rfi 154; electric room doors $2,828.34
GC-34 rfi 155; opening for return air grill $488.11
GC-35 CMU infill in Unit A $242.99
GC-36 Painting in gym -$1,856.16
GC-37 rfi 147; exposed roof drains in A137 $387.34
GC-38 rfi 102; joist modification at elevator $1,361.01
GC-39 added mill and overlay at Oak Lane $7,077.65
GC-40 rfi 191; new hardscape playground -$4,535.60
GC-41 rfi 177; roof drain at front entrance $4,484.55
GC-42 rfi 91; lintel in C106 $787.35
GC-43 rfi 120; delete door handles -$998.52
GC-44 moisture at gym and stage $9,710.94
GC-45 rfi 162, Snow guard $3,799.40
GC-46 rfi 198; roof penetration for radio $293.62
GC-47 rfi 187; curb at loading area $2,744.97
GC-48 rfi 196; casework issue at C $1,167.84
GC-49 rfi 200; blinds in sgi 104 $5,703.33
GC-50 rfi 203; paint conduit for switch change $162.24
GC-51 rfi 161; handrails at stage $2,409.12
GC-52 rfi 99; changes at water fountains (ADA) $822.14
GC-53 Code changes to stairs in Unit D $2,628.55
GC-54 Certification and labeling of door $2,246.96
GC-55 over excavation $155,582.81
GC-56 repairs due to sprinkler leak $1,214.26
GC-57 additional signage by CRCA $839.78
GC-58 T&M exit sign and display board $1,670.52
GC-59 added fence at hardscape $1,014.59
GC-60 frameless tack boards in Library -$2,960.00

SUBTOTALS $10,581.06 $57,238.22 $20,590.80 $178,254.47 -$2,960.00 $0.00

APPROVED CHANGES $266,664.55
ORIGINAL CONTRACT $10,808,000.00
CURRENT CONTRACT AMT. $11,074,664.55

PENDING CHANGES ($2,960.00)
"POTENTIAL" TOTAL $11,071,704.55 GENERAL PRIME

APPROVED



SPRING CREEK

Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT

SUBTOTALS $0.00 $0.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $229,000.00
CURRENT CONTRACT AMT. $229,000.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $229,000.00 KITCHEN EQUIP. PRIME

APPROVED



SPRING CREEK

Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 isolation hangers -$889.00
PC-02 change to piping for FDC -$4,031.86
PC-03 reduction of gas line trenching -$5,412.00
PC-04 Credit for sprinkler leak repair -$1,214.26
PC-05 credit for gas and water submeters -$5,467.64

SUBTOTALS $0.00 $0.00 -$11,547.12 $0.00 -$5,467.64 $0.00

APPROVED CHANGES ($11,547.12)

ORIGINAL CONTRACT $1,016,000.00
CURRENT CONTRACT AMT. $1,004,452.88

PENDING CHANGES ($5,467.64)

"POTENTIAL" TOTAL $998,985.24 PLUMBING PRIME

APPROVED



SPRING CREEK

Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 rfi 31; rerouted piping in corridor 0.00 $5,700.00
MC-02 delete mechanical room hanger springs -$928.00
MC-03 rfi 88; make up water line pipe material -$479.00
MC-04 rfi 73; building automation changes -$1,750.00
MC-05 rfi 69; IDF scope change -$1,546.00
MC-06 credit for pro-press -$2,193.00
MC-07 transfer of scope for beam extension -$123.00
MC-08 rfi 109; relocating roof top equipment $2,080.00
MC-09 rfi 96; sump pump pit alarm $3,469.00
MC-10 rfi 132; relocate louvre in D107 $2,429.00
MC-11 rfi 131; returna air duct at ERU-6 $2,626.00
MC-12 rfi 155; return air added at stair $2,262.00
MC-13 rfi 175; water treatment enclosure $2,285.00
MC-14 added filter change $3,273.00
MC-15 rfi 211; tie-in ERU to heat pump $953.00

SUBTOTALS $2,080.00 $18,055.00 ($2,077.00) $0.00 $0.00 $0.00

APPROVED CHANGES $18,058.00

ORIGINAL CONTRACT $1,969,000.00
CURRENT CONTRACT AMT. $1,987,058.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,987,058.00 MECHANICAL PRIME

APPROVED



SPRING CREEK

Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 temporary power to trailers $6,745.00
EC-02 rfi 51; changes to projector mounts $5,718.00
EC-03 rfi 43; power to cooling tower sump pump $3,438.00
EC-04 rfi 48; change meter to CT cabinet $19,898.00
EC-05 rfi 16; added call station $864.00
EC-06 rfi 66; relocate teacher station B100 $1,267.00
EC-07 rfi 45; reduction in feeder scop -$2,542.00
EC-08 rfi 80; reduction in site lighting sizes -$3,006.00
EC-09 rfi 69; delete IDF equipment -$933.00
EC-10 rfi 77; IT changes -$6,028.00
EC-11 rfi 78; provide power to IDF rack $6,326.00
EC-12 Solar array transfer change -$3,053.00
EC-13 rfi 85; provide power to single restrooms $5,177.00
EC-14 rfi 96; power to pit alarm $2,181.00
EC-15 rfi 125; wiring condensate pumps $8,974.00
EC-16 rfi 126; plywood backer board $760.00
EC-17 added pull station covers $1,754.00
EC-18 rfi 156; light fixture in library $4,876.00
EC-19 rfi 168; adding light fixtures at elevator $599.00
EC-20 rfi 174; light near corridor A149 $742.00
EC-21 rfi 175; water treatment enclosure $1,743.00
EC-22 adding pull station in A115 $452.00
EC-23 rfi 62; change to ductbank layout -$1,756.00
EC-24 door security change in scope $3,606.00
EC-25 rfi 166; power to coiling door dishwasher $3,565.00
EC-26 rfi 171; hardline for elevator $2,872.00
EC-27 rfi 119; add door security (cat 6) $1,786.00
EC-28 rfi 198; radio repeater $551.00
EC-29 change speaker color $2,709.00
EC-30 rfi 181; area of rescue lighting $1,749.00
EC-31 rfi 119; door security wiring $3,722.00
EC-32 rfi 197; solar array disconnect $17,686.00
EC-33 rfi 210; add exit signage $2,799.00
EC-34 provide HDMI to cat 6 cable adapters $2,464.00
EC-35 relocate speaker and switch in library $962.00
EC-36 rfi 213; hood switch in faculty planning $489.00
EC-37 rfi 216; lighting layout in B107 $483.00

SUBTOTALS $25,492.00 $60,073.00 $12,629.00 $962.00 $483.00 $0.00

APPROVED CHANGES $99,156.00

ORIGINAL CONTRACT $2,217,000.00
CURRENT CONTRACT AMT. $2,316,156.00

PENDING CHANGES $483.00

"POTENTIAL" TOTAL $2,316,639.00 ELECTRICAL PRIME

APPROVED


