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                State College Area School District         V-F 

Office of Physical Plant 

Ed Poprik, Director 

 
To:  Board of School Directors 

  

From:  Ed Poprik 

 

RE:  High School Project Change Orders 

 

Date:  April 22, 2019 

 

Recommend that the Board of School Directors approve the following Change 

Orders for the High School project:  

 

General Contractor CO #219, in the amount of $2,600.13 

General Contractor CO #220, in the amount of $3,993.12 

General Contractor CO #221, in the amount of $2,806.51 

General Contractor CO #222, in the amount of $2,703.97 

General Contractor CO #223, in the amount of $932.53 

Kitchen Contractor CO #02,  as a credit of $5,000.00 

 

Background-  

 

GC-219: $2,600.13 – Document Issue 

This change is to add access panels in the drywall “clouds” that are located in 

each of the pod open areas.  The ceilings in these areas required access for 

mechanical items, which were not shown in the project documents. 

       

GC-220: $3,993.12 – Document Issue 

This change is to add a lintel in the corridor of the music wing.  This lintel was 

required to support masonry in a high corridor; however, it was not shown on the 

drawings. 

 

GC-221: $2,806.51 – Document Issue/Regulatory 

This change is to add a bulkhead in the administrative area of the North (Delta) 

building.  Additional sprinkler piping was added to provide a water curtain at the 

office entrance area.  The bulkhead will conceal what was exposed piping. 
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GC-222: $2,703.97 – Document Issue 

This change is to add welding and a metal angle at the North building 

administration area.  This work was required to support stone veneer in that area 

and was not shown on the drawings. 

 

GC-223: $932.53 – Unforeseen condition 

This change is to add 2 new window sills in the North kitchen area.  Existing 

windows were scheduled to be replaced as part of the renovation.  The existing 

sills were shown to remain; however, the new window installation left gaps at 

either end of the sill.  The new sills will be fabricated to the needed length. 

 

KC-02: ($5,000.00) – Owner Request 

The kitchen contractor submitted an alternate dish rack for approval.  The project 

team determined that this product was equal to the specified rack and approved 

the submittal.  The alternate rack resulted in a $5,000.00 savings to the project. 

      

 

Attached: HS Change Order Log   



CHANGE ORDER LOG FOR HIGH SCHOOL: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL SP15 CHANGES $1,609,700 $0 -$5,000 -$11,426 $266,898 $250,472 $1,860,172 $0 $0
TOTAL GENERAL CHANGES $72,180,800 $141,295 $354,864 -$941,464 $433,070 -$12,236 $72,168,564 $13,036 $388,500
TOTAL SITE CHANGES $9,719,000 $15,524 -$838 -$240,778 $500,458 $274,366 $9,993,366 $0 $157,000
TOTAL KITCHEN EQUIP. CHANGES $2,288,000 $0 $0 $0 $7,230 $7,230 $2,295,230 -$5,000 $4,500
TOTAL PLUMBING CHANGES $6,915,800 $271,611 $240,776 -$176,981 $22,252 $357,658 $7,273,458 $0 $75,200
TOTAL FIRE PROTECT. CHANGES $1,714,100 $12,527 $41,311 $9,363 $4,769 $67,970 $1,782,070 $0 $29,000
TOTAL MECHANICAL CHANGES $13,363,000 $31,681 $173,141 $9,458 $129,304 $343,584 $13,706,584 $0 $307,800
TOTAL ELECTRICAL CHANGES $14,321,500 $234,119 $465,076 -$301,577 $147,747 $545,365 $14,866,865 $0 $121,400
SUBTOTALS $122,111,900 $706,757 $1,269,330 -$1,653,405 $1,511,728 $1,834,410 $123,946,310 $8,036 $1,083,400

ORIGINAL CONTRACTS $122,111,900
APPROVED CHANGES $1,834,410
CURRENT CONTRACT AMT. $123,946,310 Current Above Orig. Bid 1.50%

ORIGINAL CHANGE CONTINGENCY $3,320,067
INSURANCE SETTLEMENT $55,563
NEW CHANGE CONTINGENCY $3,375,630
APPROVED CHANGES $1,834,410
CONTINGENCY REMAINING $1,541,220

Projected Soft costs $20,876,154
Total Project cost $142,988,054

Grants $3,935,393

Total "Potential" Project cost to date $139,052,661

APPROVED



General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 Metal Panel Manufacturer substitution -$130,000.00
GC-02 Roof adherence and coping system -$100,000.00
GC-03 new roof in lieu of restoration -$116,000.00
GC-04 shop fabricated roof edge -$44,000.00
GC-05 stone veneer substitution - SouthA -$69,550.00
GC-06 stone veneer substitution  - SouthB failed
GC-07 stone veneer substitution - North -$71,051.00
GC-08 Brick substitution - North -$7,500.00
GC-09 ceramic tile substitutions -$198,670.00
GC-10 additional tile substitution -$28,000.00
GC-11 flooring substitution - fitness center -$55,000.00
GC-12 flooring substitution - stairs -$19,000.00
GC-13 Concrete reduction in amphitheater -$13,000.00
GC-14 ceiling tile substitution - commons -$96,000.00
GC-15 ceiling tile substitution - hall -$104,000.00
GC-16 ceiling tile substitution - media center failed
GC-17 Response to Add. 9, code comments $61,439.28
GC-18 unsuitable soils- unit cost $0.00
GC-19 Elevator Door Fire Rating $3,163.15
GC-20 RFI 069 South IT Room wall finish $1,268.02
GC-21 unsuitable soils - part 1 $96,725.51
GC-22 unsuitable soils - part 2 $17,693.83
GC-23 North Building Phasing $13,831.60
GC-24 unsuitable soils part 3 $5,894.76
GC-25 rfi 133 - additional floor diffusers $527.55
GC-26 auditorium hat channel $1,632.60
GC-27 unsuitable soils - part 4 $8,790.08
GC-28 COR 14 added roof beams (rfi 168) $1,149.00
GC-29 RFI 110 - stair stringers - A2 $16,149.31
GC-30 RFI 110 - stair stringers - B2 $10,082.00
GC-31 RFI 110 - stair stringers - C2 $10,082.00
GC-32 added steel for expansion COR15 $7,544.44
GC-33 CR10 - code changes part 1 $6,356.14
GC-34 CR11 - code changes part 2 -$1,453.18
GC-35 unsuitable soils - aug/sept $19,641.25
GC-36 North data center wall modifications -$2,104.36
GC-37 rfi-156 chase wall in lab A127 $793.56
GC-38 soil bearing issue - at building G $19,363.00
GC-39 October unsuitable soils $3,775.09
GC-40 rfi 175; C011 modification (backflow) $5,447.55
GC-41 rfi 72; heat pump closet door width $1,892.17
GC-42 rfi 103; masonry modifications $2,050.50
GC-43 rfi-216/218; floor support beams $3,498.97
GC-44 CR-14 $3,350.20
GC-45 rfi-233; beam support at G1 $2,063.46
GC-46 rfi 109; draft curtain (stair) $13,010.68
GC-47 credit to delete painting in heat pumps -$16,898.00
GC-48 rfi 267; hoist beam modifications $589.37
GC-49 Housekeeping pads at G-1 $2,284.87
GC-50 rfi 307; bridge slab support $2,136.03
GC-51 rfi 316; culinary lab wall $9,701.83
GC-52 rfi 290; new chase wall A205, cabinets $1,161.42
GC-53 rfi 326; aquaponics lintel $6,787.17
GC-54 rfi 338; lintels at metal panel $23,368.49
GC-55 rfi 311; mat hoist coordination $789.88
GC-56 rfi 331; steel plate at chiller $1,693.30
GC-57 rfi 341; area f1 bar joist orientation $1,805.79
GC-58 rfi 334; missing culinary arts casework $7,247.10
GC-59 rfi 364: cavity wall insulation at grade $725.78
GC-60 rfi 303: slab on deck wall collapse $61,651.29
GC-61 rfi 332; A203 laser engraver $933.24
GC-62 rfi 306; stair stringer increase - South $15,537.57
GC-63 wood shop counter tops $2,664.38
GC-64 rfi 418; bridge lintels $6,609.24
GC-65 rfi 389; LGI wall lintels $1,347.52
GC-66 rfi 394; mezzanine shop ceiling lights $2,004.38
GC-67 delete ornamental fence -$6,300.00
GC-68 rfi 436; overhead doors tempered glass $2,813.58
GC-69 rfi-174 CMU walls at F1 (6" to 8") $1,269.64
GC-70 rfi-196; Café chase wall $1,646.44

APPROVED



General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT

APPROVED

GC-71 rfi 195; tunnel hatch/access $2,782.47
GC-72 rfi 319; art room exhaust $1,800.10
GC-73 rfi 357; gym chase and padding (aux) $1,636.05
GC-74 Door F-144 modification $310.67
GC-75 Credit for window shade reduction -$7,420.00
GC-76 rfi 201; hi density storage ceiling $1,699.65
GC-77 ductless fume hood filters $1,385.48
GC-78 rfi 256; chase framing $532.88
GC-79 repaint bulkheads behind glass $3,525.92
GC-80 rfi 314; exterior louvres at Pod A $2,898.84
GC-81 Integral Locker locks $36,873.88
GC-82 rfi 381; fire caulking at chases $6,138.72
GC-83 submittal 126150-001; LGI fixed seat -$1,472.00
GC-84 rfi 298; fitness center door hardware $1,886.86
GC-85 rfi 391; cooling tower elevation $5,828.64
GC-86 rfi 408; main entry louvre change $9,350.23
GC-87 rfi 134; exterior louvers $1,174.09
GC-88 built in recycling stations; cafeteria $9,399.92
GC-89 eliminate 6 work tables in A201 -$4,850.00
GC-90 rfi 439; music casework changes -$6,620.00
GC-91 rfi 423; F108 missing beam $6,556.33
GC-92 rfi 434; house lights - black box -$489.30
GC-93 rfi 495; room f142 column base plate $595.17
GC-94 rfi 470; metal deck support at f2/E2 $1,075.93
GC-95 rfi 458; support post at F118 $706.16
GC-96 rfi 450 & 474; f2 bar joist roof support $2,235.73
GC-97 rfi 437; f121 washer dryer conflict $1,822.32
GC-98 rfi 526; main stair landing soffit $5,453.64
GC-99 rfi 479; f2 crawl space access $5,127.15
GC-100 rfi 525; corridor f108 wall finish $6,360.70
GC-101 rfi 346; existing aud. Alcove ceilings $4,878.95
GC-102 existing auditorium MEP access $2,847.66
GC-103 stair A2 third floor drywall closure $3,061.63
GC-104 wall angle increase at windows $1,383.58
GC-105 rfi 494; f112 drywall wall $3,325.57
GC-106 rfi 528; culinary arts grease duct $3,981.33
GC-107 rfi 556; A302 chase $2,836.82
GC-108 additional room sign for B303 $55.85
GC-109 markerboard modifications $16,100.48
GC-110 markerboard site changes $6,681.43
GC-111 submittal 115213-001; proj screen red. -$38,604.23
GC-112 rfi 563; loft closure at F1 $1,250.16
GC-113 rfi 324; rtu #4 bar joists $14,193.06
GC-114 rfi 480; heat pump access $525.59
GC-115 culinary arts access panels $456.61
GC-116 science lab island grommets $900.56
GC-117 F 142 blind modification $478.99
GC-118 painting coduit at open classrooms $672.36
GC-119 dryer exhaust vent installation -$176.95
GC-120 science lab ADA changes $1,570.92
GC-121 code signage $932.28
GC-122 sprinkler line adjustment at E123 $807.93
GC-123 bathroom access panels - rated $4,964.67
GC-124 rfi 555; A201 door hardware $1,943.95
GC-125 smoke partition wall labeling $283.06
GC-126 rfi 351; wheelchair platform (aud.) $4,181.95
GC-127 rfi 562; f141 column revision $6,186.91
GC-128 rfi 604; F117 window shade $1,694.54
GC-129 rfi 616; F2 shower wall support $3,345.54
GC-130 rfi 564; F1 lintel bulkhead $1,261.33
GC-131 rfi 478; areaway holes $1,606.09
GC-132 F 121/ 131 framing change $1,347.13
GC-133 North guidance ceiling demo $4,091.63
GC-134 rfi 571; weather seals at overhead door $3,348.59
GC-135 rfi 637; library casework hutch $852.60
GC-136 rfi 627; art mezzanine wall height $800.38
GC-137 rfi 633; art mezzanine door change $1,559.52
GC-138 rfi 572; north life safety vault -$4,983.01
GC-139 code signage part 2 $949.80
GC-140 rfi 635; A307 casework and markerboards $4,695.98



General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT

APPROVED

GC-141 Aud. Projection screen control $327.72
GC-142 rfi 639; A301 casework changes $3,009.55
GC-143 Access panels at kitchen and f108 $859.26
GC-144 rfi 469; stair tower fire protection rework $3,766.74
GC-145 unsuitable soils -  phase 3 $21,757.95
GC-146 rfi 420; art room exposed columns $691.42
GC-147 metal panel concealed fasteners $9,733.14
GC-148 rfi 559; F142 duct/dog box enclosure $7,694.16
GC-149 serrated faucet extensions $927.20
GC-150 rfi 511; f2 stone veneer support $891.65
GC-151 rfi 632; North structural steel railing support $1,866.96
GC-152 Phase 1 - expansion joint covers $2,055.39
GC-153 rfi 381; dywall and restroom chases $1,678.95
GC-154 Corridor F108 wall top out $712.65
GC-155 rfi 621; area of rescue signage $154.58
GC-156 Code signage part 3 $2,371.06
GC-157 rfi 668; F2 art wing roof $12,668.16
GC-158 rfi 695; Pod A dust collection acoustical $13,632.78
GC-159 rfi 710; G2 auditorium added lintels $3,208.13
GC-160 North aux gym floor refinishing $1,855.95
GC-161 rfi 391; part 2 (ladder and platform) $39,107.56
GC-162 rfi 707; boys lockerroom door infill $1,217.20
GC-163 unsuitable soils - G2 - may 2018 $1,677.90
GC-164 rfi 696; F104 acoustical upgrades $4,778.08
GC-165 North aux gym pipe protection $7,004.89
GC-166 black box wall repair $7,452.11
GC-167 Added steel at black box roof $5,741.34
GC-168 Build bulkheads in F2 black box entry $2,162.89
GC-169 Media center acceleration $12,207.85
GC-170 Roof screen wall $12,763.12
GC-171 rfi 689; parapet framing at black box $7,703.93
GC-172 Overexcavation at North - June 2018 $10,977.00
GC-173 Phase 3 unsuitable soils - July 2018 $2,195.40
GC-174 Sinkhole repair at G2 $1,439.00
GC-175 Welded mesh at courtyard gate $2,238.08
GC-176 Overexcavation at G1 retaining wall $5,273.40
GC-177 rfi 746; north kitchen bar joists $12,200.37
GC-178 rfi 733; North gym hall floor $13,137.16
GC-179 rfi 696; existing auditorium noise $4,396.74
GC-180 rfi 653; athletic lobby ramp roof $11,106.22
GC-181 temporary band accommodations $2,664.38
GC-182 evaporative cooler at roof top greenhouse $2,110.38
GC-183 Unsuitable soils - G1 footers and found. $5,033.70
GC-184 rfi 255; roof greenhouse water proofing $14,752.89
GC-185 E122 access panel $598.94
GC-186 Low mobility grouting credit -$74,069.50
GC-187 delete wall tile at corridor F-154 -$4,630.48
GC-188 rfi 771; storage room head clearance $4,803.07
GC-189 rfi 306; stair stringer increase - North $15,042.00
GC-190 Overexcavation North and South oct. 18 $7,550.55
GC-191 North athletic column repair $2,507.33
GC-192 rfi 628; F1/F2 roof handrail $26,350.74
GC-193 rfi 813; band room sound proofing $3,715.11
GC-194 Art area access panels $217.05
GC-195 art room casework $554.19
GC-196 unsuitable soils - G1 Jan 2019 $2,626.70
GC-197 rfi 548; fire door fusible link $2,445.90
GC-198 rfi 801; North elevator steel $2,115.16
GC-199 rfi 817; Phase 4 ADA door frame $7,133.38
GC-200 overexcavation of piers in G1 $3,412.62
GC-201 Media center door relocation $2,407.50
GC-202 rfi 727; North locker chase wall replacement $6,955.58
GC-203 rfi 608; North gym roof steel $3,134.37
GC-204 rfi 749; delete CMU foundation at North -$1,381.21
GC-205 phase 1 - elevator operator $6,638.56
GC-206 rfi 366: South aud. Ceiling/patch $44,285.11
GC-207 existing kitchen sub floor demo $4,409.13
GC-208 rfi 475; boiler room ceiling demo $10,767.43
GC-209 kitchen floor patching $2,400.50
GC-210 E108 ceiling revision $11,230.04



General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT

APPROVED

GC-211 phase 1 temporary partitions $9,752.70
GC-212 culinary arts counter top $4,156.43
GC-213 north brick lintels $8,279.06
GC-214 rfi 679; north kitchen dogbox demo $3,759.72
GC-215 added North chase floor for toilets $419.07
GC-216 Overexcavation at G1 gym $12,548.47
GC-217 rfi 773; art mezzanine clearance $1,065.75
GC-218 rfi 833; second floor fitness chase $1,303.51
GC-219 phase 1 ceiling access panels $2,600.13
GC-220 rfi 812; auditorium hall lintel $3,993.12
GC-221 rfi 838; North admin water curtain $2,806.51
GC-222 welding masonry angle at north admin $2,703.97
GC-223 rfi 847; B118 window sill replacement $932.53

Additional phase 1 door adjustments $2,000.00
Art AOR handrail $2,500.00
dock leveler credit ?
Existing LGI soffit demo $3,000.00
F1 exterior site handrail $2,500.00
fence adjustments $15,000.00
LGI 142 roof tearoff $2,000.00
Media center schedule acceleration-part 2 $5,000.00
Noise abatement $20,000.00
North celing tile replacement $10,000.00
North column wraps $10,000.00
North electrical room doors $6,000.00
North structural issues $10,000.00
phase 1 clean up $5,000.00
Phase 1 masonry chase walls $2,000.00
Phase 1 wall topout $18,000.00
rfi 261; North fire rated frames -$10,000.00
rfi 366; painting F104 $17,500.00
rfi 397; room 118 bar joist elimination -$7,000.00
rfi 425; folding partition beam extension $2,500.00
rfi 432; flag pole credit -$2,000.00
rfi 442; roar store casework $1,000.00
rfi 446; safety cabinet casework chase $1,000.00
rfi 468; North signage -$1,000.00
rfi 471; graphic wall panel revision $2,000.00
rfi 526; stair soffit detail $13,000.00
rfi 549; Door G101K - fire door $2,000.00
rfi 561; black box hallway steel -$1,500.00
rfi 574; pod A door closure removal $800.00
rfi 579; North building wall support -$4,000.00
rfi 595; black box patching $3,000.00
rfi 654; North demo custodial office $7,000.00
rfi 655; North tier seating refinish $4,500.00
rfi 667; black box lintels $1,000.00
rfi 671; Delta short throw projector change -$1,000.00
rfi 672; F2 women's room roof steel $7,000.00
rfi 673; North lobby wood refinishing -$5,000.00
rfi 684; north kitchen office lintels $2,300.00
rfi 688; shop lab door closures $700.00
rfi 691; wall lettering change -$1,000.00
rfi 704; Delta tech ed $40,000.00
rfi 708; North C100 frame replacment $2,500.00
rfi 719; North dry storage wall type $24,000.00
rfi 725; special ed beams $20,000.00
rfi 726; North added chase wall $1,500.00
rfi 731; north locker room door shift $1,000.00
rfi 740; G218 slab subsidence $5,000.00
rfi 741; fitness center layout $5,000.00
rfi 742; north aux gym door lintel $500.00
rfi 744; B105 north wall finish $7,500.00
rfi 745; North trash recess $3,000.00
rfi 750; new exhaust fan curb $2,000.00
rfi 752; north roof tie in $8,000.00
rfi 754; North kitchen office walls $5,000.00
rfi 758; North roof guardrail $20,000.00
rfi 763; E2 bridge gaps $15,000.00
rfi 777; athletic lobby connection; North $30,000.00



General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT

APPROVED

rfi 788: f144 casework $2,500.00
rfi 803; north stair B chase $2,000.00
rfi 804; North kitchen slab support $5,000.00
rfi 808; north music chase wall $3,000.00
rfi 809; black box hose cabinet $500.00
rfi 811; north kitchen wall finish $3,000.00
rfi 816; north skylight infill $1,000.00
rfi 825; Phase 3 ADA door frame relocation $4,000.00
rfi 831; dish pass opening at North ?
rfi 839; added kickers to clearstory $2,000.00
rfi 841; North admin roof parapet $1,000.00
rfi 842; black box mirror wall ?
rfi 843; added steel for North roof $4,000.00
south locker room stair finish $500.00
stair C2 second floor drywall closure $3,000.00
unsuitable soils - remaining phase 3 $10,000.00
unsuitable soils - remaining phase 4 $10,000.00
walk in cooler flooring $1,200.00

SUBTOTALS $141,294.74 $354,864.20 -$941,464.23 $433,069.70 $13,036.26 $388,500.00

APPROVED CHANGES -$12,235.59
ORIGINAL CONTRACT $72,180,800.00
CURRENT CONTRACT AMT. $72,168,564.41

PENDING CHANGES $13,036.26
"POTENTIAL" TOTAL $72,181,600.67 GENERAL PRIME



Site Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

SITE PRIME CONTRACT
SC-01 curb substitution -$89,839.00
SC-02 paving reduction -$44,133.00
SC-03 lower south access road $4,800.00
SC-04 Manhole change (MH13a) $4,491.15
SC-05 Storm pipe reconfiguration -$7,200.00
SC-06 rock removal $44,263.70
SC-07 rain water harvester credit -$4,745.91
SC-08 overexcavation at track retaining wall $3,580.06
SC-09 trench rock July $21,795.00
SC-10 rock at track wall $10,291.45
SC-11 sinkhole at rear of North $2,135.84
SC-12 sanitary conflict $25,424.11
SC-13 Electrical extension across parking lot $17,070.65
SC-14 low pavement existing $1,741.54
SC-15 additional sanitary survey $5,410.27
SC-16 August trench $487.50
SC-17 September rock $81,302.50
SC-18 gate credit -$1,380.00
SC-19 sinkhole at transformer duct bank $1,101.84
SC-20 October and November rock $23,092.50
SC-21 December through March rock $1,076.60
SC-22 April rock removal $478.50
SC-23 rfi 302; kitchen transformer relocation $2,816.30
SC-24 Westerly intersection overexcavation $18,538.02
SC-25 inlet box revision $3,706.65
SC-26 temp pad for boiler $1,144.14
SC-27 sinkhole at Westerly $7,985.25
SC-28 rain leader connection at F2 $5,253.10
SC-29 door A145 frost pad $2,655.19
SC-30 RFI 438: temporary kiln floor pad $5,367.84
SC-31 stone at temporary bus drop areas $1,198.88
SC-32 F1/F2 undercut $24,392.01
SC-33 North building Logan ave. water tap $12,501.27
SC-34 Rock excavation - February $7,308.75
SC-35 North building fire line pipe material $3,023.12
SC-36 rfi 693; CREDIT for alternate North drive. -$95,000.00
SC-37 rfi 692; north field change -$43,893.33
SC-38 May rock $29,508.05
SC-39 June 2018 rock removal $75,360.15
SC-40 Steel tank removal $6,331.67
SC-41 North drive lane fabric/undercut $23,081.83
SC-42 landscape fabric credit -$4,951.79
SC-43 Asphalt escalation (Oct 15 - Aug 18) $2,522.83
SC-44 rfi 751; north storm 10" line $8,519.56
SC-45 CR 12; additional plant material $4,678.45
SC-46 August rock $46,042.75
SC-47 curb modifications $12,370.96
SC-48 reduce thermoplastic paint in crosswalk -$4,302.73
SC-49 Add crosswalk at bike path $13,668.70
SC-50 Asphalt escalation (fall 2018) $1,870.88
SC-51 rfi 814; loading dock height $1,422.46

remaining rock removal (2019) $20,000.00
North patch paving $10,000.00
orchestra pit rock removal $68,000.00
Asphalt escalation (summer 2019) $4,000.00
Asphalt repair at South $30,000.00
backfill import $25,000.00

SUBTOTALS $15,524.39 -$838.16 -$240,778.03 $500,458.06 $0.00 $157,000.00

APPROVED CHANGES $274,366.26
ORIGINAL CONTRACT $9,719,000.00
CURRENT CONTRACT AMT. $9,993,366.26

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $9,993,366.26 SITE PRIME

APPROVED



Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT
KC-01 rfi 528; culinary arts hood modification $7,230.38
KC-02 North refrigeration rack credit -$5,000.00

schedule extension ?
rfi 819; North kitchen floor sinks $4,500.00

SUBTOTALS $7,230.38 -$5,000.00 $4,500.00

APPROVED CHANGES $7,230.38

ORIGINAL CONTRACT $2,288,000.00
CURRENT CONTRACT AMT. $2,295,230.38

PENDING CHANGES ($5,000.00)

"POTENTIAL" TOTAL $2,290,230.38 KITCHEN EQUIP. PRIME

APPROVED



Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 VE-delete rainwater harvesting -$152,300.00
PC-02 change in drain piping -$64,400.00
PC-03 Addendum 9 code changes $218,605.00
PC-04 Delete courtyard manhole -$1,181.00
PC-05 CR11 - code changes part 2 $65,186.00
PC-06 CR13 - lab piping $8,570.00
PC-07 data center generator tie-in $19,199.00
PC-08 RFI 082 - vent line demo at North $852.00
PC-09 rfi 269; room A201 sink change $2,561.00
PC-10 CR10 - code changes part 1 $19,237.00
PC-11 rfi 270: room A201eyewash station $6,819.00
PC-12 rfi 303: slab on deck wall collapse $3,235.00
PC-13 rfi 312; condensate drains $45,218.00
PC-14 rfi 476; main gas regulator $23,362.00
PC-15 rfi 486; gas regulators at boilers $15,247.00
PC-16 rfi 347; F1 roof drains $468.00
PC-17 temporary boiler chemical feeder connect $522.00
PC-18 CR 14; plumbing fixture changes $37,118.00
PC-19 domestic water heater gas regulator $21,497.00
PC-20 condensate piping fire wrap $9,052.00
PC-21 rfi 480; heat pump access $1,002.00
PC-22 rfi 463; condensate pump A202-3 $918.00
PC-23 rfi 578; 4" backflow relocation $1,788.00
PC-24 rfi 589; fire protection drain connection $319.00
PC-25 rfi 553; bridge and E122 condensate $5,189.00
PC-26 rfi 596; North plumbing line refeed $3,679.00
PC-27 rfi 287; generator gas delivery issue $14,575.00
PC-28 autoshop compressed air lines $1,499.00
PC-29 dishwasher final connections $2,079.00 $2,079.00
PC-30 F2 black box piping reinstall for wall $840.00
PC-31 rfi 751; north storm connections $2,822.00
PC-32 North boiler room sump connection $2,576.00
PC-33 rfi 541; ice maker drains $1,963.00
PC-34 rfi 743; aquaponics hard water line $4,303.00
PC-35 rfi 767; ag greenhouse sink support $1,138.00
PC-36 rfi 532; E122 condensate drains $4,090.00
PC-37 rfi 295; bathroom fire wall $10,142.00
PC-38 rfi 559; F142 lgi roof drains $9,458.00
PC-39 rfi 680; North fixtures hard wire/battery $8,332.00

Boiler change credit
F1 basement sump credit -$1,000.00
fire plug at wall clean outs $8,000.00
rfi 108; North kitchen make up air, gas $11,000.00
rfi 501; domestic heater pumps $28,000.00
rfi 766; North locker shower fixture $2,500.00
rfi 704; north delta tech ed $5,000.00
rfi 761; greenhouse sink fixture $1,500.00
rfi 768; North music room ceiling height $2,000.00
rfi 772: north shower water temperature $10,000.00
rfi 797; training room sink $1,500.00
G218 slab subsidence $1,000.00
rfi 829; water fountain cane skirt $700.00
rfi 846; condensate $5,000.00

SUBTOTALS $271,611.00 $240,776.00 -$176,981.00 $22,252.00 $0.00 $75,200.00

APPROVED CHANGES $357,658.00

ORIGINAL CONTRACT $6,915,800.00
CURRENT CONTRACT AMT. $7,273,458.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $7,273,458.00 PLUMBING PRIME

APPROVED



Fire Protection Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

FIRE PROTECTION PRIME CONTRACT
FP-01 CR-10 $1,336.00
FP-02 RFI-119 - data center expansion $14,097.00
FP-03 RFI-90 - Unit F changes $8,057.00
FP-04 missing heads at loading dock $4,585.00
FP-05 rfi 293; fire wall code details $9,111.00
FP-06 rfi 303: slab on deck wall collapse $677.00
FP-07 rfi 342; North building dry system $7,357.00
FP-08 f1/f2 existing pipe demo $2,851.00
FP-09 stair tower adjustment $4,364.00
FP-10 Added heads at bridge temp. occupancy $1,004.00
FP-11 freeze issues $519.00
FP-12 early occupancy potential - couseling $5,584.00
FP-13 early occupancy potential - hallway $2,775.00
FP-14 fire rated hose cabinets $2,080.00
FP-15 rfi 340; culinary arts soffit $704.00
FP-16 North building demo $1,137.00
FP-17 North athletic office adjustments $840.00
FP-18 North gym heads at hvac units $892.00

F104 stage sprinkler pipe painting $2,000.00
auditorium black box curtain conflict $5,000.00
rfi 773; art mezzanine clearance $2,800.00
art wing tie-ins $5,000.00
rfi 840; move hose cabinet at stage $2,000.00
rfi 840; lower sprinkler grid on stage $5,700.00
sprinklers heads in G156 IDF $1,000.00
rfi 838; north water curtain $3,000.00
temporary heads at E1-E2 hallway phasing $1,700.00
adjust 3 inch at North area D $800.00

SUBTOTALS $12,527.00 $41,311.00 $9,363.00 $4,769.00 $0.00 $29,000.00

APPROVED CHANGES $67,970.00

ORIGINAL CONTRACT $1,714,100.00
CURRENT CONTRACT AMT. $1,782,070.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,782,070.00 FIRE PROTECTION PRIME

APPROVED



Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 Addendum 9 - code changes $22,575.00
MC-02 RFI 016 - new DW fan $1,664.00
MC-03 RFI 030 - Lab Exhaust controls $33,314.00
MC-04 rfi-37 - duct run out sizes $5,301.00
MC-05 RFI 8, 12, 13 - Elec Baseboards $4,243.00
MC-06 rerouting/phasing in nurse area $4,762.00
MC-07 boiler credit -$80,938.00
MC-08 rfi-157 South auditorium return duct $2,467.00
MC-09 rfi 274; north data center vestibule heat $2,788.00
MC-10 rfi 371; transfer air grilles at open CR's $2,908.00
MC-11 rfi 332; laser engraver exhaust A203 $3,386.00
MC-12 rfi 335; wood shop layout changes $2,672.00
MC-13 rfi 360: smoke dampers $1,994.00
MC-14 rfi 344; room C222 smoke dampers $2,347.00
MC-15 rfi 319; art room exhaust $37,362.00
MC-16 CR 14; new EF North $5,814.00
MC-17 rfi 325; roof greenhouse piping relocation $1,241.00
MC-18 rfi 408; entry area louvers -$3,640.00
MC-19 rfi 374; A201 fume hood $3,760.00
MC-20 temp heat for existing building $22,752.00
MC-21 temporary boiler connection $16,457.00
MC-22 rfi 487; add 2 smoke dampers in pod A $2,764.00
MC-23 rfi 473; fire damper B234 $1,588.00
MC-24 rfi 457; duct dectectors at media center $1,511.00
MC-25 CR 11; air compressor tie-in $19,192.00
MC-26 rfi 500; E108 ceiling $414.00
MC-27 temp boiler insulation $767.00
MC-28 area f room 150 temp heat $3,339.00
MC-29 rfi 510; Fire damper $1,210.00
MC-30 rfi 523; added return grills $4,714.00
MC-31 rfi 391; cooling tower elevation change $8,402.00
MC-32 rfi-134; direct fired shop units alignment $16,548.00
MC-33 rfi 438; temp kiln hookups 1,256.00
MC-34 rfi 554; room E127 fire damper $854.00
MC-35 rfi 528; culinary arts duct $1,482.00
MC-36 rfi 467; kiln downdraft system $3,751.00
MC-37 dust collection system adjustments $1,356.00
MC-38 transferred scope of dryer vent $895.00
MC-39 Repainting transfer grilles in F104 Withdrawn
MC-40 rfi 108 North make up unit piping $6,409.00
MC-41 rfi 480; heat pump access $7,641.00
MC-42 rfi 573; rack oven exhaust fan $8,211.00
MC-43 rfi 597; room A117 and exhaust system $20,768.00
MC-44 rfi 600; North aux gym diffusers $2,985.00
MC-45 CTC shop noise abatement $43,216.00
MC-46 Pod A, shop condensate drains $4,703.00
MC-47 rfi 654; North boiler room stair demo $1,644.00
MC-48 rfi 722; north locker room heat $17,152.00
MC-49 rfi 634; F112 electric duct coil $4,076.00
MC-50 rfi 606; sidewall grill North lobby $2,058.00
MC-51 rfi 704; Delta stem fume hood $1,779.00
MC-52 rfi 750; art room exhaust $1,645.00
MC-53 rfi 764; replacement motor $983.00
MC-54 rfi 791; north air ducting revisions $2,251.00
MC-55 rfi 558; F2 sprinkler pipe insulation $836.00
MC-56 roof curb cuts $18,095.00
MC-57 rfi 599; fire dampers E179 and E159 $9,031.00
MC-58 rfi 649; steam pipe refeed at North $26,829.00

North steam line repair $65,000.00
rfi 108; part 2 $16,000.00
rfi 445; 4" domestic water gas meter $12,000.00
welding arm install $7,800.00
rfi 608; North aux gym HVAC $32,000.00
rfi 718; north insulation in gyms $75,000.00
rfi 703; north steam condensate pump $35,000.00
rfi 765; North pneumatic controls $15,000.00
rfi 785; vestibule heat $20,000.00
rfi 780: North exhaust fan controls $30,000.00
rfi 787: North MDF cooling -$40,000.00
VR system $15,000.00

APPROVED



F104 heating system $20,000.00
rfi 853; revise controls $5,000.00

SUBTOTALS $31,681.00 $173,141.00 $9,458.00 $129,304.00 $0.00 $307,800.00

APPROVED CHANGES $343,584.00

ORIGINAL CONTRACT $13,363,000.00
CURRENT CONTRACT AMT. $13,706,584.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $13,706,584.00 MECHANICAL PRIME



Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 aluminum conductors in lieu of copper -$135,000.00
EC-02 fixture substitutions -$210,000.00
EC-03 Addendum 9 - code changes $115,705.00
EC-04 substitute control system -$124,980.00
EC-05 Power to modular classrooms $38,287.00
EC-06 Rock removal $40,395.00
EC-07 CR 10 - Code review Part 1 $1,139.00
EC-08 CR 11 - Code review Part 2 $8,291.00
EC-09 rfi 42; elevator circuit breaker $5,234.00
EC-10 rfi 80; circuit breaker coord. Part 1 -$1,166.00
EC-11 rfi 123; circuit breaker coord. Part2 $368.00
EC-12 rfi 124; data center ATS change $2,207.00
EC-13 rfi 131-floor box changes $2,059.00
EC-14 rfi 175; C-011 backflow $1,613.00
EC-15 CR 13 transformer relocation $13,371.00
EC-16 rfi 79; power to meter pits $26,707.00
EC-17 CR14 $88,582.00
EC-18 rfi 302; kitchen transformer relocation -$92,764.00
EC-19 rfi-217; Electric to door hardware $101,683.00
EC-20 rfi 265; ASCO switch -$16,667.00
EC-21 CR 15 $22,033.00
EC-22 rfi 52; pump circuit breakers $3,515.00
EC-23 rfi 274; North data center vestibule heat $955.00
EC-24 rfi 300; light fixture coordination $246.00
EC-25 rfi 335; wood shop layout changes $2,367.00
EC-26 rfi 298; fitness center door hardware -$631.00
EC-27 rfi 304; dimmer panel breaker $864.00
EC-28 rfi 311; matt hoist coordination $881.00
EC-29 rfi 319; art room exhaust $2,335.00
EC-30 rfi 332; A203 laser engraver $2,536.00
EC-31 rfi 333; cafeteria menu boards $3,292.00
EC-32 rfi 352; equipment power A201 $2,095.00
EC-33 rf 354; autobrine power $1,560.00
EC-34 rfi 317: greenhouse light fixture changes $472.00
EC-35 rfi 355; ADA ramp exit signs, culinary $755.00
EC-36 rfi 359; lab power issues $18,134.00
EC-37 rfi 372: CTC rooms emergency stop $5,216.00
EC-38 rfi 373; LGI partition power $4,011.00
EC-39 rfi 383: room E122 split system power $3,334.00
EC-40 rfi 394; mezzanine lighting $672.00
EC-41 rfi 395; makeup air unit change -$1,770.00
EC-42 rfi 226; added fire alarm pull stations $2,445.00
EC-43 rfi 378; GFCI receptacles $4,403.00
EC-44 rfi 117; elevator breaker coordination $5,279.00
EC-45 North data center temporary panel relocation $2,071.00
EC-46 rfi 305; camera drops $42,711.00
EC-47 phasing modification for temp spaces $3,050.00
EC-48 rfi 435; 9th grad admin added power $700.00
EC-49 rfi 379; range and dryer outlets $2,362.00
EC-50 rfi 399; wheelchair lift power $2,488.00
EC-51 rfi 409; unit A power coordination $1,742.00
EC-52 rfi 407; north kitchen washer/dryer $1,269.00
EC-53 rfi 412; unit A exhaust fan power $1,763.00
EC-54 rfi 342: North dry system $5,504.00
EC-55 rfi 334; C222 smoke dampers $907.00
EC-56 rfi 451; main entry soffit lights -$1,989.00
EC-57 rfi 452; oil/water separator panel $2,323.00
EC-58 Coordination study breaker changes $4,602.00
EC-59 rfi 434; House lights in LGI - F1 $5,974.00
EC-60 rfi 315; projector change/media system $41,354.00
EC-61 rfi 403; phone cableing backbone $17,278.00
EC-62 rfi 324: power to RTU $9,064.00
EC-63 rfi 461; lighting in elevator shafts $12,124.00
EC-64 rfi; 500; E108 ceiling $639.00
EC-65 rfi 503; ped bridge lights $233.00

APPROVED



Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

APPROVED

EC-66 fire alarm modification $29,759.00
EC-67 rfi 507; dryer booster fan interlock $9,009.00
EC-68 rfi 463; condensate pump power $261.00
EC-69 rfi 485; E178 electric changes $4,550.00
EC-70 temporary boiler power $952.00
EC-71 rfi 510; fire damper $1,302.00
EC-72 rfi 493; ceiling fan reduction $350.00
EC-73 rfi 501; water heater starters $18,677.00
EC-74 rfi 254; CR 11; air compressor breaker $950.38
EC-75 rfi 524; room F104 podium $8,673.63
EC-76 rfi 438; temporary kiln power $9,268.07
EC-77 rfi 540; elevator lobby lighting $1,805.07
EC-78 Ag shop power adjustment $2,556.01
EC-79 Wood shop power adjustments $10,248.79
EC-80 dishwasher final connection $1,234.99
EC-81 rfi 517; changes in A201 $2,491.46
EC-82 rfi 517; building trades lab $4,887.54
EC-83 rfi 513; TV studio $7,362.87
EC-84 rfi 378; added GFI breakers/part 2 $3,847.02
EC-85 rfi 558; F1 sprinkler heat trace $6,599.87
EC-86 rfi 565; crac unit condensing power $7,343.53
EC-87 rfi 574; ag shop area of rescue relocate $2,046.29
EC-88 rfi 576; breaker change in panel KFL1B $536.72
EC-89 North paging controller $5,552.74
EC-90 misc projector IT items/USB extender $3,174.01
EC-91 rfi 580; exhaust fan EF-G140 power $3,000.67
EC-92 rfi 480; heat pump access $267.49
EC-93 rfi 585; fire alarm sound system relay $2,575.80
EC-94 reroute fiber at North; old data center $3,758.04
EC-95 rfi 588; dust collector breakers $1,168.19
EC-96 rfi 591; A301 garbage disposal power $692.42
EC-97 finishing room exhaust and power $5,528.65
EC-98 rfi 308; egress lighting at G1 $1,086.00
EC-99 rfi 440; F132 added devices $1,125.00
EC-100 rfi 441; added power for projection F014 $1,427.00
EC-101 rfi 533; heat pump breakers $3,484.14
EC-102 rack oven shunt trip breaker $915.59
EC-103 rfi 534; elevator shunt trip circuits $2,734.52
EC-104 rfi 539; loading dock leveler power $8,505.10
EC-105 rfi 566; North building feeder panels $18,918.12
EC-106 rfi 567; kiln power coordination $1,998.06
EC-107 rfi 602; phase loss protection breakers $7,683.23
EC-108 Pod A; GFCI receptacles $2,443.65
EC-109 Ag shop power connections $8,045.71
EC-110 rfi 635; A307-9 teacher lab modifications $7,321.35
EC-111 rfi 631; North building refeed issues $22,878.25
EC-112 rfi 634; F112 electric duct coil $2,017.65
EC-113 rfi 640; C231 electrical modifications $1,513.81
EC-114 rfi 658; G117 pit director power $8,728.01
EC-115 rfi 656; North aux. gym divider power $1,204.14
EC-116 rfi 687; G2 dock leveler power $2,869.34
EC-117 rfi 716; area of rescue station eliminate -$342.31
EC-118 rfi 694; north transformer relocation $382.15
EC-119 culinary arts mixer power $971.31
EC-120 rfi 695; dust collector sound $1,756.90
EC-121 rfi 703; North condensate pump power $2,597.68
EC-122 rfi 722; North locker room heat $4,560.91
EC-123 rfi 723; North shower credit -$94.26
EC-124 rfi 622; G117 aud. Catwalk lighting $4,682.03
EC-125 rfi 625; G117 aud. Emergency lighting $18,720.10
EC-126 rfi 631; part 2 permanent power $87,051.52
EC-127 rfi 720; North duct detectors $16,405.84
EC-128 rfi 724; North tamper flow monitor $2,665.15
EC-129 stopper covers on pull stations North $6,570.99
EC-130 rfi 730; North locker exhaust power $2,734.25
EC-131 rfi 623; F165 teaching station data $1,292.54



Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

APPROVED

EC-132 rfi 747; CTC shop exhaust fan control $1,383.82
EC-133 rfi 759; north delta GFCI outlets $1,469.87
EC-134 rfi 762; South area of rescue post $6,588.70
EC-135 rfi 744; north wrestling room light control $2,249.19
EC-136 rfi 647: Delta LGI screen $12,128.55
EC-137 rfi 787; AC in North B116 $1,893.46
EC-138 rfi 792: North LGI outlet change -$1,864.38

boiler credit
Business lab furniture power $3,000.00
rfi 704; Delta stem revisions $8,000.00
rfi 568; F142 pull station $1,500.00
rfi 570; F117 speaker strobe $900.00
rfi 583; C009, C109 added fire alarm $1,000.00
rfi 586; fire alarm interlock with hoods $5,000.00
rfi 721; North data center fire alarm monitor $2,000.00
rfi 741; fitness center changes $8,000.00
room f167 ensemble room power $4,000.00
rfi 785; vestibule heat $4,000.00
rfi 788: f144 casework raceway $1,000.00
rfi 790: Kitchen alternate power $20,000.00
rfi 679: North electric room wall infill $5,000.00
North fire alarm redesign $4,000.00
rfi 584; AHU duct detector $1,000.00
rfi 799; mail room change $3,000.00
rfi 806; art room spray booth $2,000.00
fire alarm security message $3,000.00
rfi 824; fitness center audio $35,000.00
media center shelving $4,000.00
south student success hub TVs $3,000.00
rfi 848; North kitchen mixer power $3,000.00

SUBTOTALS $234,118.82 $465,076.38 -$301,577.11 $147,746.84 $0.00 $121,400.00

APPROVED CHANGES $545,364.93

ORIGINAL CONTRACT $14,321,500.00
CURRENT CONTRACT AMT. $14,866,864.93

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $14,866,864.93 ELECTRICAL PRIME



SP15 Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

SP15 CONTRACT
SP15-01 Duct bank crossing at Westerly $39,000.00
SP15-02 Overexcavation at retaining wall $2,044.00
SP15-03 Rain leader tie in $4,540.00
SP15-04 Remove shale at test area $867.00
SP15-05 Pinnacle rock at overexcavation $5,093.00
SP15-06 Fence changes $968.00
SP15-07 Added concrete at track $1,018.00
SP15-08 Repair broken roof drain $1,250.00
SP15-09 Extension request $0.00
SP15-10 North lot scope reduction -$4,000.00
SP15-11 Soft soils $214,104.00
SP15-12 ADA access to Tennis Courts -$2,912.00
SP15-13 Gas Line scope change -$5,000.00
SP15-14 Fine grading in storm basins -$6,500.00

SUBTOTALS -$5,000.00 -$11,426.00 $266,898.00 $0.00

APPROVED CHANGES $250,472.00
 

ORIGINAL CONTRACT $1,609,700.00
CURRENT CONTRACT AMT. $1,860,172.00

PENDING CHANGES and EXPOSURE $0.00

"POTENTIAL" TOTAL $1,860,172.00 SP15 PRIME

APPROVED


