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State College Area School District 
Office of Physical Plant 

Ed Poprik, Director 

To: Board of School Directors 

From: Ed Poprik 

RE: Elementary Project Change Orders 

Date: December 16, 2019 

Recommend that the Board of School Directors approve the following 
Elementary Project Change Orders:  

Corl Street project: 
Plumbing Contractor CO #15, in the amount of $1,989.17 
Mechanical Contractor CO #09, in the amount of $5,884.78 
Mechanical Contractor CO #10, in the amount of $11,130.66 

Radio Park project: 
General Contractor CO #90, in the amount of $22,996.91 

Background-  

Corl Street project: 

PC-15: $1,989.17 – Unforeseen/Regulatory Issue 
This change is related to the renovation portion of the project.  In order to 
achieve the minimum ceiling height requirement per Code in classroom 
A106, adjustments to the previously installed fire suppression piping 
above the ceiling were required. These are the costs for the contractor to 
make the required adjustments so that the ceiling could then be 
reinstalled at an acceptable height. 
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MC-09: $5,884.78 – Document Issue 
This change is related to the phasing of the project.  The All Purpose 
Room was occupied in Phase 1 of the project; however, the permanent 
HVAC equipment for that room was shown in Phase 2.  The costs are 
associated with providing temporary HVAC provisions during the Phase 1 
occupancy. 
 
MC-10: $11,130.66 – Unforeseen Condition 
Due to documented delays associated with the general contractor’s work, 
overtime was needed by the mechanical contractor to maintain schedule.  
This work was logged and monitored by the construction manager. 
 
 
Radio Park project: 
 
GC-90: $22,996.91 – Document Issue 
This change is to weld the tube to tube steel connections in all 3 phases 
of the project.  The structural drawings did not adequately detail these 
connections.  The work was tracked by the construction manager on a 
time and materials basis. 
 
 
 
Attached: Elementary Change Order Logs   



CHANGE ORDER LOG FOR CORL STREET ELEMENTARY: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL PHASING CHANGES $153,972 $5,648 $16,924 $281 $22,853 $176,825 $0
TOTAL GENERAL CHANGES $9,619,000 $18,318 $169,424 $10,648 $200,050 $398,440 $10,017,440 $0 $147,400
TOTAL KITCHEN EQUIP. CHANGES $235,000 $0 $235,000 $0
TOTAL PLUMBING CHANGES $1,050,000 $743 $15,333 -$1,406 $16,737 $31,407 $1,081,407 $1,989 $21,500
TOTAL MECHANICAL CHANGES $1,735,000 $0 $3,001 -$5,374 $4,961 $2,588 $1,737,588 $17,015 $0
TOTAL ELECTRICAL CHANGES $1,939,000 $39,274 $53,482 $22,496 $19,894 $135,146 $2,074,146 $0 $5,900
SUBTOTALS $14,731,972 $63,983 $258,163 $26,364 $241,923 $590,433 $15,322,405 $19,005 $174,800

ORIGINAL CONTRACTS $14,731,972
APPROVED CHANGES $590,433
CURRENT CONTRACT AMT. $15,322,405 Current Above Orig. Bid 4.01%

ORIGINAL CHANGE CONTINGENCY $701,089
APPROVED CHANGES $590,433
CONTINGENCY REMAINING $110,656

Projected Soft costs $4,108,681
Grants $0

Total "Potential" Project cost to date $18,840,653

APPROVED



Corl Street

Phasing projects

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Modular Site Preparation
GC-01 add stone and piers $2,046.00

EC-01 convert electric to overhead $4,709.56
EC-02 add heat trace $14,878.09
EC-03 add tamper proof alarm covers $938.89

Asbestos Removal
AC-01 added mastic removal $280.57

Phase 2
AC-01 reconcile contract amounts -$5,300.00

SUBTOTALS $5,648.45 $16,924.09 $0.00 $280.57

APPROVED CHANGES $22,853.11
ORIGINAL CONTRACTS $153,972.00
CURRENT CONTRACT AMT. $176,825.11

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $176,825.11 PHASING PRIMES

APPROVED



Corl Street

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 rfi 17; crawlspace backfill $25,905.64
GC-02 rfi 8; control box for elevator depth $1,989.44
GC-03 rfi 30; utility duct bank depth $7,868.16
GC-04 temporary heat $825.96
GC-05 rfi 72; exposed duct work in C131 $1,848.76
GC-06 rfi 65; storm pipe conflict with duct bank $371.58
GC-07 Undercut replacement of 2RC $2,188.20
GC-08 Waterproofing of mechanical room wall $999.00
GC-09 rfi 53, 26, 28, 56; steel changes $2,706.41
GC-10 rfi 58; added plumbing chase at casework $5,280.79
GC-11 rfi 25; sprinkler pipes access panels $8,643.67
GC-12 bar joist discrepancies $2,598.30
GC-13 rfi 38; bar joist substitutions $6,964.86
GC-14 bar joist discrepancies part 2 $573.00
GC-15 changes to markerboards $1,164.94
GC-16 Temporary sidewalks $2,445.47
GC-17 rfi 120; added lintel $3,190.31
GC-18 rfi 118; added lintel in unit C $3,712.06
GC-19 rfi 127; added beam in LGI $3,363.21
GC-20 rfi 81 and 95; stage sound rack wall $799.31
GC-21 Tube to tube steel connections, phase 1 $9,697.05
GC-22 High roof framing conflict; steel $1,484.59
GC-23 rfi 145; added steel lintel at stage $436.32
GC-24 CMU pilaster at APR $609.81
GC-25 shade color change $953.85
GC-26 rfi 86; added grout to bond beam course $3,341.88
GC-27 rfi 152; added steel fabrication roof $1,545.13
GC-28 Concrete floor acceleration $26,304.20
GC-29 rfi 147: added steel for HVAC supply $598.10
GC-30 rfi 150; exterior door changes -$286.20
GC-31 rfi 189; add bulkhead for sprinkler in 1B $583.50
GC-32 Casework modifications for ADA range $484.92
GC-33 Graphic wall panels $131,596.44
GC-34 rfi 140; coordinate LGI items (screen) $3,865.85
GC-35 rfi 149; part 2 $1,478.74
GC-36 rfi 197; handrails at stage $2,334.41
GC-37 rfi 217; added gypsum overlay $6,611.91
GC-38 credit to eliminate GC-33 -$131,596.44
GC-39 rfi 173; fire dampers at D115 $551.05
GC-40 added demo of unit B roof $15,470.69
GC-41 rfi 210; coordinate ADA range in planning $2,552.47
GC-42 rfi 219; roof support and bulkheads A106 $9,138.30
GC-43 rfi 213; added bulkhead in B128 hall $1,293.12
GC-44 rfi 221; added insulation at Unit A $926.35
GC-45 additional CMU for bearing at LGI $251.07
GC-46 rfi 207; added snow guards $14,279.59
GC-47 rfi 129; changes to stormwater layout $27,709.50
GC-48 rfi 229; replace exising wall at A106 and A110 $15,454.66
GC-49 rfi 187; return air louvres $197.67
GC-50 Backfill existing crawlspace $41,845.66
GC-51 rfi 242; added CMU wall unit B $6,874.09
GC-52 rfi 212; brick removal $6,493.19
GC-53 rf 220; masonry clarifications $3,981.79
GC-54 expedited fees for wheel chair lift $3,090.68
GC-55 existing roof curbs - remove and patch $1,164.34
GC-56 Added sidewalk at Music $3,255.34
GC-57 modify library furniture $2,012.14
GC-58 rfi 230; replace exising slab on deck at A100 $8,159.80
GC-59 rfi 248; masonry repair at library wall $4,846.00
GC-60 rfi 257; replace brick wall $1,674.26
GC-61 rfi 263; changes to exterior framing $1,085.98
GC-62 existing roof deck added plywood $4,744.65
GC-63 rfi 212; added bond beam $2,025.46
GC-64 Schedule Extension $0.00
GC-65 rfi 250; replace existing brick wall at A $3,766.94
GC-66 rfi 180; flooring at kitchen walk-ins $6,513.66
GC-67 rfi 208; added fencing at mechanical $5,685.93
GC-68 rfi 265; added steel at lobby roof $1,508.52
GC-69 rfi 268; added bulkheads in A106 $1,329.64
GC-70 rfi 266; added bulkhead in lobby $990.56
GC-71 rfi 282; added bulkheads $1,376.72
GC-72 added firestop at existing joists $450.23

APPROVED



Corl Street

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT

APPROVED

GC-73 rfi 219; added bulkheads $2,082.18
GC-74 rfi 289; added bulkhead at coiling door $896.06
GC-75 rfi 280; change in ceiling type -$125.00
GC-76 rfi 119; dimensions in stair 1A $915.59
GC-77 rfi 143; changes to sills at poly panels $1,770.86
GC-78 Tiered seating premium time $982.62
GC-79 rfi 201; install added exit signage $251.45
GC-80 rfi 217; change to north wall type $1,200.57
GC-81 rfi 233; added roof support at A106 $6,443.90
GC-82 rfi 222; added access panel A106 $267.66
GC-83 rfi 214; changes to sanitary main $5,328.75
GC-84 replace existing skylights $3,488.51
GC-85 rfi 267; new door frames for A113-114 $854.08
GC-86 radio antenna roof penetration $363.31
GC-87 Shift door frame at B109 $436.77
GC-88 rfi 285; underground storm for A roof $1,273.45
GC-89 rfi 287; floor repairs in dish room $1,642.20
GC-90 added vapor lock for corridors $658.24
GC-91 rfi 289; added access panel $218.00
GC-92 added steel for Unit B $3,950.81
GC-93 rfi 270; delete motorized library shades -$605.41
GC-94 parking undercut and geogrid $14,564.72
GC-95 added undercut $2,545.75
GC-96 added bearing plates at receiving corr. $678.46
GC-97 existing floor prep $4,172.92

rfi 16; phase 1 and 2 separation $10,000.00
rfi 111; added card reader d119A $3,000.00
rfi 129; changes to stormwater layout part2 $9,000.00
Tube to tube steel connections, phase 2 $22,000.00
added grout to bond beams $3,000.00
rfi 234; modify new columns at Unit A $9,000.00
rfi 239; exterior wall infills $16,000.00
delete chases -$400.00
rfi 291; sidewalk issue $50,000.00
rfi 286; ceiling adjustment in A106 $10,000.00
rfi 082; masonry rework for duct $2,000.00
beam pockets at library roof $1,000.00
phase 2 casework modifications $7,000.00
added storage costs $1,000.00
rfi 293; shift wall opening in library $500.00
added lintel in stair D206 $2,500.00
rfi 127; another added beam $1,500.00
damage to library window frame $700.00
site lighting damage -$400.00

SUBTOTALS $18,318.11 $169,423.58 $10,647.86 $200,050.08 $0.00 $147,400.00

APPROVED CHANGES $398,439.63
ORIGINAL CONTRACT $9,619,000.00
CURRENT CONTRACT AMT. $10,017,439.63

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $10,017,439.63 GENERAL PRIME



Corl Street

Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT
FS-01 Schedule Extension 0.00

SUBTOTALS $0.00 $0.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $235,000.00
CURRENT CONTRACT AMT. $235,000.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $235,000.00 KITCHEN EQUIP. PRIME

APPROVED



Corl Street

Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 rfi 5; additional temporary sanitary pipe $4,583.78
PC-02 rfi 64; added roof drain $3,733.04
PC-03 delete isolation spring hangers -$1,405.56
PC-04 rfi 148; sprinkler penetrations $611.39
PC-05 rfi 198; faculty planning sink $794.49
PC-06 Premium time $7,462.60
PC-07 rfi 215; reroute rain leaders Unit A $1,779.51
PC-08 rfi 48; move piping to bar joists $8,706.39
PC-09 rfi 157; drain for roof water hydrant $492.86
PC-10 rfi 202; fire stopping in C135 $742.72
PC-11 Schedule Extension $0.00
PC-12 rfi 284; relocate drain at main entry $994.50
PC-13 rfi 287; dish room work $970.20
PC-14 overtime $1,940.73
PC-15 rfi 286; sprinkler head adjustments A106 $1,989.17

rfi 48; part 2 $11,000.00
water damage to insulation $7,500.00
rfi 279; added sprinkler piping in library $3,000.00

SUBTOTALS $742.72 $15,332.67 -$1,405.56 $16,736.82 $1,989.17 $21,500.00

APPROVED CHANGES $31,406.65

ORIGINAL CONTRACT $1,050,000.00
CURRENT CONTRACT AMT. $1,081,406.65

PENDING CHANGES $1,989.17

"POTENTIAL" TOTAL $1,083,395.82 PLUMBING PRIME

APPROVED



Corl Street

Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 delete isolation spring hangers -$992.25
MC-02 rfi 91; automation scope -$1,750.00
MC-03 rfi 187; louvres at heat pump closets $1,448.35
MC-04 Premium time for Phase 1 $4,961.25
MC-05 Schedule extension $0.00
MC-06 rfi 172; eleminate condensate pumps -$597.66
MC-07 rfi 264; ductwork changes in library $1,552.32
MC-08 rfi 87; IDF room scope change -$2,033.94
MC-09 rfi 138; relocate HP 19 $5,884.78
MC-10 phase 2 overtime $11,130.66

SUBTOTALS $0.00 $3,000.67 -$5,373.85 $4,961.25 $17,015.44 $0.00

APPROVED CHANGES $2,588.07

ORIGINAL CONTRACT $1,735,000.00
CURRENT CONTRACT AMT. $1,737,588.07

PENDING CHANGES $17,015.44

"POTENTIAL" TOTAL $1,754,603.51 MECHANICAL PRIME

APPROVED



Corl Street

Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 temporary power to trailers $8,124.00
EC-02 rfi 31; adding emergency relays $2,555.00
EC-03 rfi 61; reduced electrical service size -$977.00
EC-04 changes to projector mounts $3,666.00
EC-05 rfi 66; added cable tray access panels $1,118.00
EC-06 rfi 76; add access panel to cable tray $684.00
EC-07 rfi 81; move stage equipment rack $1,929.00
EC-08 rfi 73; receptacle mounting height $591.00
EC-09 rfi 85; LGI added outlets at steps $4,037.00
EC-10 rfi 122; add power to circulation pumps $2,078.00
EC-11 rfi 117; power to carbonate panel $5,999.00
EC-12 rfi 124; add power to solar tube lights $3,153.00
EC-13 rfi 98; telecom rack power $10,177.00
EC-14 rfi 134; temporary kitchen $6,360.00
EC-15 rfi 97; IT changes and clarifications -$6,028.00
EC-16 rfi 87; IDF room scope changes -$933.00
EC-17 Overtime $7,834.00
EC-18 rfi 130; power to HVAC units $1,349.00
EC-19 rfi 158; Lgi lighting to emergency power $6,761.00
EC-20 Power to temporary heat pump C134 $2,567.00
EC-21 rfi 183; power for electric unit heater $1,849.00
EC-22 rfi 185: power for jockey pump $1,112.00
EC-23 Plywood in MDF and IDF $1,540.00
EC-24 Elevator inspections added work $3,222.00
EC-25 solar array transfer credit -$1,441.00
EC-26 rfi 84; changes in LGI $2,687.00
EC-27 rfi 111; adjust door security system $1,776.00
EC-28 rfi 121; fire system changes $2,453.00
EC-29 rfi 178; stair 1A light changes $655.00
EC-30 Premium time 2 $4,272.00
EC-31 rfi 194; emergency lighting outdoor $3,488.00
EC-32 Premium time 3 $284.00
EC-33 added pull station covers $1,754.00
EC-34 fixture change $492.00
EC-35 rfi 84 and 140; fire alarm changes $3,374.00
EC-36 Cat 6 cable for card readers $3,564.00
EC-37 rfi 199; added exit signs $2,068.00
EC-38 rfi 241; add power to coil in door B124 $3,237.00
EC-39 rfi 193; added fire alarm monitoring P1 $4,534.00
EC-40 speaker color change $3,179.00
EC-41 rfi 264; pendnant light stem changes $1,341.00
EC-42 Schedule Extension $0.00
EC-43 rfi 238; changes to area of rescue signage $1,015.00
EC-44 door security hardware wiring $2,808.00
EC-45 rfi 245; added disconnect for solar $16,680.00
EC-46 Phase 2 premium time $5,833.00
EC-47 rfi 288; radio antenna conduit $655.00
EC-48 rfi 286; ceiling adjustment in A106 $1,671.00

rfi 168; differ mechanical requirements $3,500.00
rfi 262; relocating kitchen hood switch $1,000.00
adding ADA hood switch $1,000.00
site lighting damage $400.00

SUBTOTALS $39,274.00 $53,482.00 $22,496.00 $19,894.00 $0.00 $5,900.00

APPROVED CHANGES $135,146.00

ORIGINAL CONTRACT $1,939,000.00
CURRENT CONTRACT AMT. $2,074,146.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $2,074,146.00 ELECTRICAL PRIME

APPROVED



CHANGE ORDER LOG FOR RADIO PARK ELEMENTARY: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL PHASING CHANGES $410,540 $10,000 $2,998 $20,848 $1,250 $35,096 $445,636 $0
TOTAL GENERAL CHANGES $13,147,000 $18,227 $105,808 $13,273 $518,497 $655,805 $13,802,805 $22,997 -$200
TOTAL KITCHEN EQUIP. CHANGES $275,000 $275,000 $0
TOTAL PLUMBING CHANGES $1,392,300 $0 $21,077 $0 $8,241 $29,318 $1,421,618 $0
TOTAL MECHANICAL CHANGES $2,499,500 $0 $35,905 -$11,710 $2,745 $26,941 $2,526,441 $0 $0
TOTAL ELECTRICAL CHANGES $2,875,000 $9,969 $111,110 $35,985 $51,969 $209,033 $3,084,033 $0 $1,500
SUBTOTALS $20,599,340 $38,196 $276,899 $58,396 $582,702 $899,934 $21,499,274 $22,997 $1,300

ORIGINAL CONTRACTS $20,599,340
APPROVED CHANGES $956,193
CURRENT CONTRACT AMT. $21,555,533 Current Above Orig. Bid 4.64%

ORIGINAL CHANGE CONTINGENCY $907,161
APPROVED CHANGES $956,193
CONTINGENCY REMAINING -$49,032

Projected Soft costs $4,980,408
Grants $1,960,000

Total "Potential" Project cost to date $23,619,748

APPROVED



RADIO PARK

Phasing contracts

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

SC-01 Driveway reconfiguration $3,970.00
SC-02 Concrete changes $690.00
SC-03 Gravel changes $2,308.00

EC-01 Add pole and service changes $3,000.00
EC-02 Add heat trace $5,000.00
EC-03 Add smoke detectors $2,000.00

Bus Garage modifications
GC-01 Add scope for additional paving $11,600.00
GC-02 Add scope for additional gate $5,500.00
GC-03 Credit for revisions to layout -$1,857.00

EC-01 Repairs to bus parking area lighting $1,635.00

Asbestos Removal
AC-01 Additional fitting insulation $1,250.00

Phase 2
AC-01 reconcile contract amounts -$650.00

SUBTOTALS $10,000.00 $2,998.00 $20,848.00 $1,250.00 $0.00

APPROVED CHANGES $35,096.00
ORIGINAL CONTRACT $410,540.00
CURRENT CONTRACT AMT. $445,636.00

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $445,636.00 PHASING PRIMES

APPROVED

Modular Site Preparation



RADIO PARK

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 rfi 19; overlay existing walls in 2 rooms $1,678.66
GC-02 First phase, low mobility grouting $73,195.90
GC-03 undercut; unsuitable soils $90,003.55
GC-04 added steel $3,109.52
GC-05 Additional sound panels $2,074.93
GC-06 rfi 100, existing wall $2,383.12
GC-07 add exit for phasing $5,724.38
GC-08 CR wall relocation $1,969.51
GC-09 rfi 64; stormwater piping conflict -$1,222.40
GC-10 rfi 57; added downspout chases $1,033.77
GC-11 rfi 79; added steel at exising A overhang $1,895.25
GC-12 rfi 81 and 83; added steel $6,189.25
GC-13 rfi 93; added parapet $1,306.76
GC-14 rfi 124; added structure for existing brick $1,281.65
GC-15 rfi 125; added steel at stairwell $1,831.64
GC-16 Gate valve to domestic water $2,674.13
GC-17 finish of door hinge $861.84
GC-18 drywall overall in existing areas $1,020.92
GC-19 misc drywall and ceiling $1,025.82
GC-20 rfi 133; Area C; crawl space fill $17,975.65
GC-21 relocate door of existing 120 $2,667.65
GC-22 markerboard change $1,998.05
GC-23 Phase 1 parking lot undercut $9,130.55
GC-24 rfi 143; existing lintel weld plate $2,619.57
GC-25 rfi 144; area B downspouts $8,268.39
GC-26 Temporary sidewalk at front entrance $1,225.21
GC-27 rfi 136 - 150; ceiling coordination $993.60
GC-28 rfi 155: lintels at B - C added plates $690.24
GC-29 epic deck access panels $11,389.21
GC-30 color change of remaining window shades $488.11
GC-31 first floor area C; trench issues $18,214.99
GC-32 rfi 133; part 2 existing beam $1,193.92
GC-33 rfi 123; existing column coflict $1,526.48
GC-34 rfi 93; part 2 $5,547.89
GC-35 rfi 158; add steel at stair 2A $2,679.14
GC-36 undercut at elevator pit $9,219.57
GC-37 casework modifications at ADA range $484.92
GC-38 Emergency Egress Phase 1 $10,496.44
GC-39 Graphic wall panels $116,254.77
GC-40 rfi 173; ceiling and bulkheads changes $1,377.98
GC-41 rfi 185; added handrails at stage $2,006.17
GC-42 casework modifications at C204, C104 $607.48
GC-43 rfi 191; insulation in wall above ceiling $2,911.00
GC-44 rfi 190; changes to storage room -$540.27
GC-45 rfi 187; concrete trenching patching $4,139.74
GC-46 rfi 194; unforeseen crawlspace part 1 $2,489.77
GC-47 Phase 3 unsuitable soils $148.35
GC-48 undercut at playground $16,504.62
GC-49 rfi 199; wall frame $5,207.50
GC-50 credit to eliminate GC-39 -$116,254.77
GC-51 rfi 164; entrance door security $2,660.16
GC-52 low mobility grouting added quantity $189,980.65
GC-53 form footer at gym due to undercut $356.48
GC-54 infill of existing coal chute $1,560.34
GC-55 demo of existing plaster ceiling $8,424.74
GC-56 replace existing skylights in cafeteria $6,501.08
GC-57 rfi 211; veneer finish in area E $8,507.74
GC-58 rfi 212; added tile in kitchen $886.86
GC-59 Pavement reduction at playground -$4,387.64
GC-60 rfi 159; pier at library $3,469.39
GC-61 undercut at footer line $9,431.89
GC-62 library furniture modifications $2,433.11
GC-63 rfi 215; box out parapet overhang $3,759.82
GC-64 Schedule extension $0.00
GC-65 rfi 227; aluminum chimney cap $1,651.91
GC-66 rfi 238; added concrete pad at basement $3,277.33
GC-67 rfi 109; infill existing hvac vent locations $496.23
GC-68 rfi 160; added floor structure D202 $10,322.37
GC-69 undercut at parking lot $33,630.02
GC-70 rfi 209; window support at library $3,420.20
GC-71 added angle iron at low canopy; D101 $842.09
GC-72 rfi 237; electrical circuit location repair $391.82

APPROVED



RADIO PARK

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT

APPROVED

GC-73 plaster patching in music $298.56
GC-74 flooring prep of existing floors $6,680.30
GC-75 drywall at library (rfi 209) $458.42
GC-76 rfi 220; exisiting plaster issues $7,949.71
GC-77 rfi 223; additional steel at LGI roof $1,454.35
GC-78 framing above kitchen door frames $658.50
GC-79 rfi 239; shades in library (bulkhead) $1,477.02
GC-80 rfi 90; drywall chases in stair $509.58
GC-81 rfi 246; casework modifications $1,357.92
GC-82 finished casework tops at library $703.55
GC-83 added handrail at stage $1,063.77
GC-84 credit for xray -$2,500.00
GC-85 rfi 84; wall detail at area A $514.91
GC-86 rfi 207; exposed existing grade beam $1,008.78
GC-87 rfi 216; added deck support $2,461.60
GC-88 added railing at mechanical room exterior $3,084.43
GC-89 rfi 105; revised storefront at A105 $1,306.76
GC-90 rfi 14; tube to tube steel connections $22,996.91

rfi 165; changes for door handles -$200.00

SUBTOTALS $18,226.99 $105,808.14 $13,272.65 $518,497.09 $22,996.91 -$200.00

APPROVED CHANGES $655,804.87
ORIGINAL CONTRACT $13,147,000.00
CURRENT CONTRACT AMT. $13,802,804.87

PENDING CHANGES $22,996.91
"POTENTIAL" TOTAL $13,825,801.78 GENERAL PRIME



RADIO PARK

Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT
FS-01 Schedule Extension 0.00

SUBTOTALS $0.00 $0.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $275,000.00
CURRENT CONTRACT AMT. $275,000.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $275,000.00 KITCHEN EQUIP. PRIME

APPROVED



RADIO PARK

Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 Temporary tie-in for phase 1 roof drains $7,760.00
PC-02 credit for trenching issues -$2,964.00
PC-03 rfi 57; modification to overflow drains $2,810.00
PC-04 added roof drain tie in $1,701.00
PC-05 modification to ADA sink panels $1,061.00
PC-06 rfi 173; ceiling changes $3,656.00
PC-07 rfi 187; credit for concrete patching -$731.00
PC-08 reinstall wood panels $1,414.00
PC-09 rfi 195; missing roof drains $14,611.00
PC-10 Schedule extension $0.00

SUBTOTALS $0.00 $21,077.00 $0.00 $8,241.00 $0.00 $0.00

APPROVED CHANGES $29,318.00

ORIGINAL CONTRACT $1,392,300.00
CURRENT CONTRACT AMT. $1,421,618.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,421,618.00 PLUMBING PRIME

APPROVED



RADIO PARK

Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 rfi 62; extra valves -$2,862.60
MC-02 delete hanger isolation springs -$1,935.87
MC-03 rfi 56; added ductwork and grilles $2,381.69
MC-04 rfi 107; building automation scope -$1,750.00
MC-05 rfi 106; cooling tower pit alarm location $2,753.16
MC-06 rfi 122; add condensate pumps $3,421.78
MC-07 move roof equipment (offset by CRA) $6,913.16
MC-08 rfi 104; change IDF scope (split system) -$1,715.17
MC-09 rfi 137; exterior enclosure $2,265.73
MC-10 rfi 136 - 150; ceiling changes, ducts $359.61
MC-11 rfi 151; 2 heat pumps relocated in C $511.98
MC-12 relocation of storage containers $1,393.05
MC-13 duct work rerouting $1,654.10
MC-14 rfi 154; roof equipment coordination $6,277.50
MC-15 rfi 181; elevation of exposed duct -$1,887.41
MC-16 rfi 183; grill changes $173.23
MC-17 rfi 180; grill changes and coordination $579.15
MC-18 re-insulation cooling tower piping $4,106.33
MC-19 rfi 225; change kitchen hood duct location $4,072.56
MC-20 Schedule Extension $0.00
MC-21 rfi 109; credit for HVAC vent infill -$3,125.00
MC-22 rfi 234; condensate piping in library $934.17
MC-23 HVAC duct modifications $2,419.71

SUBTOTALS $0.00 $35,905.40 -$11,709.77 $2,745.23 $0.00 $0.00

APPROVED CHANGES $26,940.86

ORIGINAL CONTRACT $2,499,500.00
CURRENT CONTRACT AMT. $2,526,440.86

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $2,526,440.86 MECHANICAL PRIME

APPROVED



RADIO PARK

Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 classroom wall relocation; phasing $4,707.00
EC-02 temporary power to trailers $15,078.00
EC-03 changes to projector mounts $4,372.00
EC-04 rfi 38; additional receptacles $2,410.00
EC-05 rfi 58; electrical and fire alarm to BR $3,134.00
EC-06 relocate existing IT data rack $4,537.00
EC-07 CR 9; revisions $1,390.00
EC-08 rfi 71; sump pump for cooling tower $2,277.00
EC-09 rfi 51; change in elevator feed $4,745.00
EC-10 rfi 68; service entrance credit -$4,070.00
EC-11 rfi 82; added power for cooling tower $5,681.00
EC-12 rfi 98; site lighting base changes -$750.00
EC-13 rfi 120; wiring condensate pumps $13,260.00
EC-14 breaker size change for boilers $797.00
EC-15 rfi 114; power at sitting steps $4,846.00
EC-16 rfi 121; light fixtures in B102 $1,933.00
EC-17 rfi 103; H14 window at B129, 132 $278.00
EC-18 rfi 146; B139 elec heater $2,729.00
EC-19 rfi 138; solar tube light power $1,985.00
EC-20 rfi 94; change in kitchen sub panel $18,472.00
EC-21 rfi 122; boiler condensate pumps $5,538.00
EC-22 Solar array transformer -$636.00
EC-23 rfi 137; enclosure for chem treatment $2,148.00
EC-24 emergency egress $7,513.00
EC-25 rfi 152; power for temp kitchen $8,395.00
EC-26 rfi 151; heat pump relocation $2,883.00
EC-27 rfi 140; power to meter totalizers $989.00
EC-28 rfi 108; electric scope changes -$7,400.00
EC-29 rfi 104; IDF scope changes -$933.00
EC-30 rfi 112; light fixture in stair 237 $10,788.00
EC-31 added items by code $3,576.00
EC-32 added pull station covers $2,192.00
EC-33 rfi 110; telecom rack power $13,305.00
EC-34 rfi 190; ceiling and light fixture A117 $727.00
EC-35 rfi 202; power to roll up doors $5,445.00
EC-36 rfi 164; main entry door revisions $3,892.00
EC-37 change speaker color $2,709.00
EC-38 Schedule Extension $0.00
EC-39 rfi 220; rerouting for cement board $3,762.00
EC-40 Phase 3 premium time $9,495.00
EC-41 rfi 213; power for motorized shades $9,528.00
EC-42 rfi 237; electric circuit added $4,771.00
EC-43 rfi 242; condensate pump power $302.00
EC-44 Remove and reinstall light fixtures $785.00
EC-45 rfi 244; hood switch in faculty planning $758.00
EC-46 pull cat 6 cable for card readers $4,738.00
EC-47 relocate lifesafety devices $2,412.00
EC-48 HVAC duct modifications $454.00
EC-49 T&M to pull cable to card readers $1,031.00
EC-50 rfi 113; door frame electric $4,198.00
EC-51 rfi 171; rescue assistance at elevator $3,878.00
EC-52 rfi 210; added disconnect for solar $13,459.00
EC-53 lighting changes at chairlift $520.00

added electric at main door $1,500.00

SUBTOTALS $9,969.00 $111,110.00 $35,985.00 $51,969.00 $0.00 $1,500.00

APPROVED CHANGES $209,033.00

ORIGINAL CONTRACT $2,875,000.00
CURRENT CONTRACT AMT. $3,084,033.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $3,084,033.00 ELECTRICAL PRIME

APPROVED




