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                                                                      V-I 

State College Area School District 

Office of Physical Plant 

Ed Poprik, Director 

 

 
To:  Board of School Directors 

  

From:  Ed Poprik 

 

RE:  Elementary Project Change Orders 

 

Date:  August 13, 2018 

 

 

Recommend that the Board of School Directors approve the following Elementary 

Project Change Orders:  

 

Corl Street project: 

General Contractor CO #14, in the amount of $573.00 

General Contractor CO #15, in the amount $1,164.94 

Electrical Contractor CO #08, in the amount of $591.00 

Electrical Contractor CO #09, in the amount of $4,037.00 

Asbestos Contractor CO #01, in the amount of $280.57 

 

Spring Creek project: 

General Contractor CO #11, in the amount of $2,852.54 

General Contractor CO #12, in the amount of $1,118.34 

General Contractor CO #13, in the amount of $585.85 

Plumbing Contractor CO #01, as a credit of $889.00 

Mechanical Contractor CO #06, as a credit of $2,193.00 

 

Radio Park project: 

General Contractor CO #16, in the amount of $2,674.13 

General Contractor CO #17, in the amount of $861.84 

General Contractor CO #18, in the amount of $1,020.92 

General Contractor CO #19, in the amount of $1,025.82 

Mechanical Contractor CO #04, as a credit of $1,750.00 
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Mechanical Contractor CO #05, in the amount of $2,753.16 

Mechanical Contractor CO #06, in the amount of $3,421.78 

Electrical Contractor CO #12, as a credit of $750.00 

Electrical Contractor CO #13, in the amount of $13,260.00 

Electrical Contractor CO #14, in the amount of $797.00 

 

 

Background-  

 

Corl Street project: 

 

GC-14: This change is due to a dimensional discrepancy between the structural 

and architectural drawings.  This discrepancy required changes to the roof joist 

sizes. 

 

GC-15:  This change is required due to the use of district supplied short throw 

projectors.  The changes included an added separation in the map rail for the 

short-throw projector’s installation and function. In its place, a lower profile trim 

was added with custom end caps to transition between the map rail and “J” trim. 

 

EC-08: This change is to relocate receptacles. Mounting heights were adjusted for 

receptacles in 2 classrooms, which were originally shown on the drawings to be 

behind bookshelves. 

 

EC-09: The project drawings did not include any power or data in the tiered 

seating (large group instruction) area.  This change adds 3 receptacles with USB 

ports. 

 

AC-01: This change is to remove additional mastic.  The drawings did not include 

mastic removal in rooms 24 and 28, this change is to complete that work. 

 

Spring Creek project: 

 

GC-11: This change is to add lintels in Unit C to appropriately support the loads 

at the Multi-Purpose Room and adjacent corridor.  The lintels were not shown on 

the project drawings. 

 

GC-12: This change is required due to the use of district supplied short throw 

projectors.  The changes included an added separation in the map rail for the 
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short-throw projector’s installation and function. In its place, a lower profile trim 

was added with custom end caps to transition between the map rail and “J” trim. 

 

GC-13: This change is to modify an existing storm manhole at Fairlawn Avenue.  

The inlet elevation of the existing storm manhole was discovered to be higher 

than shown on drawings; therefore, the contractor was approved to drill a new 

hole at the correct elevation and fill in the existing hole. 

 

PC-01: Mechanical isolation spring hangers were designed throughout all of the 

Elementary school projects.  Upon further review, it was determined that due to 

size and location of the piping, they were not required.  This change is a value 

engineering credit to remove the requirement for the spring hangers.  (Isolation 

spring hangers were not used at the High School.) 

 

MC-06: This change is to approve the contractor’s substitution request to use 

“ProPress” fittings in lieu of soldering for the mechanical piping. This is a value 

engineering credit. 

 

Radio Park project: 

 

GC-16: This change is for the contractor to add an 8” Gate Valve to the Domestic 

Water System.  The project drawings to did not include this valve; however, it is 

required to allow portions of the line to be shutoff. 

 

GC-17:  In 4 locations, the door hinges were specified incorrectly.  This change 

includes additional costs for the correct hinges.  

 

GC-18: Existing walls in rooms C120 and C121 remain in the finished building.  

The condition of these walls was poor enough that a drywall overlay was 

required.  

 

GC-19; This change is to add a soffit for a folding partition wall.  This was not 

shown on the drawings but is required for proper installation of the wall.  

 

MC-04: This credit is for deletions from the Building Automation scope. Upon 

review of the BAS (Building Automation System) scope by the district, it was 

determined that the specified desktop workstation and central district server 

were not needed. 
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MC-05:  This change is to tie the sump pump pit alarm to the building 

automation system.  The drawings included a local alarm; however, this alarm was 

in a position that it may go undetected during a flooding situation.  

 

MC-06: Condensate pumps were not included in the project documents.  This 

change adds required pumps at both boilers and both water heaters.   

 

EC-12: In certain locations on the site the outdoor lighting poles were taller than 

is required.  This credit is to reduce sizing. 

 

EC-13: This change is to wire the condensate pumps provided by the mechanical 

contractor in each heat pump closet.  The specified pumps are not available with 

6’ plugs as specified, but they must be hard-wired. 

 

EC-14: The breakers that are shown on the drawings did not match the sizes 

required for the boilers that were submitted by the contractor. This change is to 

correct the breaker size for the submitted and approved boilers.   

         

 

Attached: Elementary Change Order Logs   



CHANGE ORDER LOG FOR CORL STREET ELEMENTARY: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL PHASING CHANGES $153,972 $5,648 $16,924 $22,573 $176,545 $281
TOTAL GENERAL CHANGES $9,619,000 $0 $28,043 $826 $39,322 $68,191 $9,687,191 $1,738 $74,000
TOTAL KITCHEN EQUIP. CHANGES $235,000 $0 $235,000 $0
TOTAL PLUMBING CHANGES $1,050,000 $0 $3,733 -$1,406 $4,584 $6,911 $1,056,911 $0 $30,600
TOTAL MECHANICAL CHANGES $1,735,000 $0 $0 -$992 $0 -$992 $1,734,008 $0 -$2,200
TOTAL ELECTRICAL CHANGES $1,939,000 $0 $6,286 $10,813 $0 $17,099 $1,956,099 $4,628 $6,500
SUBTOTALS $14,731,972 $5,648 $54,986 $9,241 $43,906 $113,781 $14,845,753 $6,647 $108,900

ORIGINAL CONTRACTS $14,731,972
APPROVED CHANGES $113,781
CURRENT CONTRACT AMT. $14,845,753 Current Above Orig. Bid 0.77%

ORIGINAL CHANGE CONTINGENCY $701,089
APPROVED CHANGES $113,781
CONTINGENCY REMAINING $587,308

Projected Soft costs $4,108,681
Grants $0

Total "Potential" Project cost to date $18,840,653

APPROVED



Corl Street

Phasing projects

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Modular Site Preparation
GC-01 add stone and piers $2,046.00

EC-01 convert electric to overhead $4,709.56
EC-02 add heat trace $14,878.09
EC-03 add tamper proof alarm covers $938.89

AC-01 added mastic removal $280.57

SUBTOTALS $5,648.45 $16,924.09 $0.00 $0.00 $280.57

APPROVED CHANGES $22,572.54
ORIGINAL CONTRACTS $153,972.00
CURRENT CONTRACT AMT. $176,544.54

PENDING CHANGES $280.57
"POTENTIAL" TOTAL $176,825.11 PHASING PRIMES

APPROVED



Corl Street

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 rfi 17; crawlspace backfill $25,905.64
GC-02 rfi 8; control box for elevator depth $1,989.44
GC-03 rfi 30; utility duct bank depth $7,868.16
GC-04 temporary heat $825.96
GC-05 rfi 72; exposed duct work in C131 $1,848.76
GC-06 rfi 65; storm pipe conflict with duct bank $371.58
GC-07 Undercut replacement of 2RC $2,188.20
GC-08 Waterproofing of mechanical room wall $999.00
GC-09 rfi 53, 26, 28, 56; steel changes $2,706.41
GC-10 rfi 58; added plumbing chase at casework $5,280.79
GC-11 rfi 25; sprinkler pipes access panels $8,643.67
GC-12 bar joist discrepancies $2,598.30
GC-13 rfi 38; bar joist substitutions $6,964.86
GC-14 bar joist discrepancies part 2 $573.00
GC-15 changes to markerboards $1,164.94

rfi 16; phase 1 and 2 separation $10,000.00
rfi 35; add steel for folding partitions $2,000.00
rfi 36; lowering a pier $1,000.00
graphic wall panels
rfi 34; Unit C roof framing $4,000.00
rfi 11; E&S sequence revisions $1,000.00
rfi 18; ADA door frame clearances $1,000.00
rfi 32; fire protection in bulkheads $1,000.00
rfi 45; hollow metal frame size $1,000.00
rfi 60; glazing thickness at rated frames
rfi 80; edge framing $1,000.00
rfi 81 and 95; stage sound rack wall $2,000.00
rfi 70; return air duct to LGI C130 $2,000.00
rfi 75; high roof added steel $3,000.00
rfi 101; wheel chair lifts $1,000.00
existing floor prep $3,000.00
Tube to tube steel connections $25,000.00
rfi 119; dimensions in stair 1A $5,000.00
rfi 118; added lintel in unit C $1,200.00
rfi 116; relocate bar joist in corridor $1,000.00
rfi 112; adjusted window in stair 1A $1,300.00
rfi 86; added grout to bond beam course $3,500.00
rfi 127; added beam in LGI $3,000.00
rfi 111; added card reader d119A $1,000.00

SUBTOTALS $0.00 $28,042.79 $825.96 $39,322.02 $1,737.94 $74,000.00

APPROVED CHANGES $68,190.77
ORIGINAL CONTRACT $9,619,000.00
CURRENT CONTRACT AMT. $9,687,190.77

PENDING CHANGES $1,737.94
"POTENTIAL" TOTAL $9,688,928.71 GENERAL PRIME

APPROVED



Corl Street

Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT

SUBTOTALS $0.00 $0.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $235,000.00
CURRENT CONTRACT AMT. $235,000.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $235,000.00 KITCHEN EQUIP. PRIME

APPROVED



Corl Street

Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 rfi 5; additional temporary sanitary pipe $4,583.78
PC-02 rfi 64; added roof drain $3,733.04
PC-03 delete isolation spring hangers -$1,405.56

unsuitable soils undercut $5,000.00
rfi 48; move piping to bar joists $22,000.00
change to wash basin $3,600.00

SUBTOTALS $0.00 $3,733.04 -$1,405.56 $4,583.78 $0.00 $30,600.00

APPROVED CHANGES $6,911.26

ORIGINAL CONTRACT $1,050,000.00
CURRENT CONTRACT AMT. $1,056,911.26

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,056,911.26 PLUMBING PRIME

APPROVED



Corl Street

Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 delete isolation spring hangers -$992.25

rfi 91; automation scope -$1,200.00
rfi 87; IDF room scope change -$1,000.00

SUBTOTALS $0.00 $0.00 -$992.25 $0.00 $0.00 -$2,200.00

APPROVED CHANGES ($992.25)

ORIGINAL CONTRACT $1,735,000.00
CURRENT CONTRACT AMT. $1,734,007.75

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,734,007.75 MECHANICAL PRIME

APPROVED



Corl Street

Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 temporary power to trailers $8,124.00
EC-02 rfi 31; adding emergency relays $2,555.00
EC-03 rfi 61; reduced electrical service size -$977.00
EC-04 changes to projector mounts $3,666.00
EC-05 rfi 66; added cable tray access panels $1,118.00
EC-06 rfi 76; add access panel to cable tray $684.00
EC-07 rfi 81; move stage equipment rack $1,929.00
EC-08 rfi 73; receptacle mounting height $591.00
EC-09 rfi 85; LGI added outlets at steps $4,037.00

rfi 16; phase 1 and 2 separation $2,000.00
temporary office needs $1,000.00
rfi 97; IT changes and clarifications -$1,500.00
rfi 87; IDF room scope changes -$5,000.00
pull stations changes $3,000.00
rfi 98; telecom rack power $2,000.00
solar array transfer credit -$2,000.00
rfi 84; changes in LGI
rfi 111; adjust door security system $500.00
rfi 124; add power to solar tube lights $1,500.00
rfi 123; added receptacle in planning $500.00
rfi 117; power to carbonate panel $4,500.00

SUBTOTALS $0.00 $6,286.00 $10,813.00 $0.00 $4,628.00 $6,500.00

APPROVED CHANGES $17,099.00

ORIGINAL CONTRACT $1,939,000.00
CURRENT CONTRACT AMT. $1,956,099.00

PENDING CHANGES $4,628.00

"POTENTIAL" TOTAL $1,960,727.00 ELECTRICAL PRIME

APPROVED



CHANGE ORDER LOG FOR SPRING CREEK ELEMENTARY: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL PHASING CHANGES $29,100 $0 $0 $29,100 $0
TOTAL GENERAL CHANGES $10,808,000 $0 $4,566 $803 $10,087 $15,456 $10,823,456 $4,557 $35,600
TOTAL KITCHEN EQUIP. CHANGES $229,000 $0 $229,000 $0
TOTAL PLUMBING CHANGES $1,016,000 $0 $1,016,000 -$889 $1,600
TOTAL MECHANICAL CHANGES $1,969,000 $0 $1,969,000 -$2,193 $2,900
TOTAL ELECTRICAL CHANGES $2,217,000 $5,569 $12,463 $18,032 $2,235,032 $0 -$23,500
SUBTOTALS $16,268,100 $0 $10,135 $13,266 $10,087 $33,488 $16,301,588 $1,475 $16,600

ORIGINAL CONTRACTS $16,268,100
APPROVED CHANGES $33,488
CURRENT CONTRACT AMT. $16,301,588 Current Above Orig. Bid 0.21%

ORIGINAL CHANGE CONTINGENCY $833,895
APPROVED CHANGES $33,488
CONTINGENCY REMAINING $800,407

Projected Soft costs $4,431,568
Grants $1,875,000

Total "Potential" Project cost to date $18,824,668

APPROVED



SPRING CREEK

Phasing contracts

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

SUBTOTALS $0.00 $0.00 $0.00 $0.00

APPROVED CHANGES $0.00
ORIGINAL CONTRACT $29,100.00
CURRENT CONTRACT AMT. $29,100.00

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $29,100.00 PHASING PRIMES

APPROVED



SPRING CREEK

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 rfi 28; additional canopy steel $693.80
GC-02 rfi 28; additional canopy steel part 2 $668.13
GC-03 temporary sanitary lines $1,328.87
GC-04 rfi 4; depth of elevator control box $1,789.39
GC-05 added traps to temp sewer line $4,435.50
GC-06 rfi 26; lower footing at electric feed $1,206.17
GC-07 temporary heat at trailer $803.42
GC-08 extension of sewer vent lines at Library $1,327.34
GC-09 rfi 70: wall height change at stage $667.16
GC-10 rfi 55; masonry veneer returns at windows $2,536.49
GC-11 rfi 93; added lintels in corridor and APR $2,852.54
GC-12 changes to markerboards $1,118.34
GC-13 modify existing manhole $585.85

rfi 9; unforeseen crawlspace ?
rfi 39; lower footing for cooling tower $2,500.00
lower footing for plumbing feed $2,500.00
added mill and overlay at Oak Lane $7,500.00
graphic wall panels
rfi 59; added steel at Unit D roof $1,500.00
rfi 20; clarifications on metal decking
rfi 46; steel calculation adjustments $3,500.00
summer 2018 storm water needs $2,000.00
rfi 10; clarifications on ADA door frames
add lintel in room D122 $1,600.00
rfi 87; add lintel in corridor D130 $3,000.00
rfi 91; lintel in C106 $1,500.00
added tree removal $2,000.00
rfi 100; deck access panels $6,000.00
rfi 97; change in fabric panels in music $500.00
damage to water line $1,500.00

SUBTOTALS $0.00 $4,565.58 $803.42 $10,087.27 $4,556.73 $35,600.00

APPROVED CHANGES $15,456.27
ORIGINAL CONTRACT $10,808,000.00
CURRENT CONTRACT AMT. $10,823,456.27

PENDING CHANGES $4,556.73
"POTENTIAL" TOTAL $10,828,013.00 GENERAL PRIME

APPROVED



SPRING CREEK

Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT

SUBTOTALS $0.00 $0.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $229,000.00
CURRENT CONTRACT AMT. $229,000.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $229,000.00 KITCHEN EQUIP. PRIME

APPROVED



SPRING CREEK

Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 isolation hangers -$889.00

reduction of gas line trenching -$2,000.00
wash basin change $3,600.00

SUBTOTALS $0.00 $0.00 $0.00 $0.00 -$889.00 $1,600.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $1,016,000.00
CURRENT CONTRACT AMT. $1,016,000.00

PENDING CHANGES ($889.00)

"POTENTIAL" TOTAL $1,015,111.00 PLUMBING PRIME

APPROVED



SPRING CREEK

Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 rfi 31; rerouted piping in corridor 0.00 $5,700.00
MC-02 delete mechanical room hanger springs -$928.00
MC-03 rfi 88; make up water line pipe material -$479.00
MC-04 rfi 73; building automation changes -$1,750.00
MC-05 rfi 69; IDF scope change -$1,546.00
MC-06 credit for pro-press -$2,193.00

transfer of scope for beam extension -$100.00
rfi 96; sump pump pit alarm $3,000.00

SUBTOTALS $0.00 $4,154.00 ($3,157.00) $0.00 -$2,193.00 $2,900.00

APPROVED CHANGES $997.00

ORIGINAL CONTRACT $1,969,000.00
CURRENT CONTRACT AMT. $1,969,997.00

PENDING CHANGES ($2,193.00)

"POTENTIAL" TOTAL $1,967,804.00 MECHANICAL PRIME

APPROVED



SPRING CREEK

Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 temporary power to trailers $6,745.00
EC-02 rfi 51; changes to projector mounts $5,718.00
EC-03 rfi 43; power to cooling tower sump pump $3,438.00
EC-04 rfi 48; change meter to CT cabinet $19,898.00
EC-05 rfi 16; added call station $864.00
EC-06 rfi 66; relocate teacher station B100 $1,267.00

rfi 19; rerouting of cable tray in area D $3,000.00
rfi 69; delete IDF equipment -$5,000.00
rfi 45; reduction in feeder scop -$3,000.00
rfi 77; IT changes -$1,500.00
rfi 62; change to ductbank layout -$20,000.00
rfi 80; reduction in site lighting sizes -$1,000.00
rfi 85; provide power to single restrooms $3,000.00
rfi 78; provide power to IDF rack $1,000.00
fire alarm pull station revisions $3,000.00
Solar array transfer change -$3,000.00

SUBTOTALS $19,898.00 $5,569.00 $12,463.00 $0.00 $0.00 -$23,500.00

APPROVED CHANGES $37,930.00

ORIGINAL CONTRACT $2,217,000.00
CURRENT CONTRACT AMT. $2,254,930.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $2,254,930.00 ELECTRICAL PRIME

APPROVED



CHANGE ORDER LOG FOR RADIO PARK ELEMENTARY: SUMMARY PAGE

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

Original Contract Total approved Current Contract
SUMMARY OF CHANGES
TOTAL PHASING CHANGES $410,540 $10,000 $2,998 $20,848 $0 $33,846 $444,386 $0
TOTAL GENERAL CHANGES $13,147,000 $5,724 $18,086 $0 $168,645 $192,455 $13,339,455 $5,583 $236,000
TOTAL KITCHEN EQUIP. CHANGES $275,000 $275,000 $0
TOTAL PLUMBING CHANGES $1,392,300 $7,760 $1,392,300 $6,700
TOTAL MECHANICAL CHANGES $2,499,500 -$4,798 $2,499,500 $4,425 -$1,300
TOTAL ELECTRICAL CHANGES $2,875,000 -$4,070 $6,801 $21,860 $19,670 $44,261 $2,919,261 $13,307 $54,800
SUBTOTALS $20,599,340 $11,654 $27,885 $37,910 $196,075 $270,562 $20,869,902 $23,315 $296,200

ORIGINAL CONTRACTS $20,599,340
APPROVED CHANGES $273,524
CURRENT CONTRACT AMT. $20,872,864 Current Above Orig. Bid 1.33%

ORIGINAL CHANGE CONTINGENCY $907,161
APPROVED CHANGES $273,524
CONTINGENCY REMAINING $633,637

Projected Soft costs $4,980,408
Grants $1,960,000

Total "Potential" Project cost to date $23,619,748

APPROVED



RADIO PARK

Phasing contracts

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

SC-01 Driveway reconfiguration $3,970.00
SC-02 Concrete changes $690.00
SC-03 Gravel changes $2,308.00

EC-01 Add pole and service changes $3,000.00
EC-02 Add heat trace $5,000.00
EC-03 Add smoke detectors $2,000.00

Bus Garage modifications
GC-01 Add scope for additional paving $11,600.00
GC-02 Add scope for additional gate $5,500.00
GC-03 Credit for revisions to layout -$1,857.00

EC-01 Repairs to bus parking area lighting $1,635.00

SUBTOTALS $10,000.00 $2,998.00 $20,848.00 $0.00 $0.00

APPROVED CHANGES $33,846.00
ORIGINAL CONTRACT $410,540.00
CURRENT CONTRACT AMT. $444,386.00

PENDING CHANGES $0.00
"POTENTIAL" TOTAL $444,386.00 PHASING PRIMES

APPROVED

Modular Site Preparation



RADIO PARK

General Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

GENERAL PRIME CONTRACT
GC-01 rfi 19; overlay existing walls in 2 rooms $1,678.66
GC-02 First phase, low mobility grouting $73,195.90
GC-03 undercut; unsuitable soils $90,003.55
GC-04 added steel $3,109.52
GC-05 Additional sound panels $2,074.93
GC-06 rfi 100, existing wall $2,383.12
GC-07 add exit for phasing $5,724.38
GC-08 CR wall relocation $1,969.51
GC-09 rfi 64; stormwater piping conflict -$1,222.40
GC-10 rfi 57; added downspout chases $1,033.77
GC-11 rfi 79; added steel at exising A overhang $1,895.25
GC-12 rfi 81 and 83; added steel $6,189.25
GC-13 rfi 93; added parapet $1,306.76
GC-14 rfi 124; added structure for existing brick $1,281.65
GC-15 rfi 125; added steel at stairwell $1,831.64
GC-16 Gate valve to domestic water $2,674.13
GC-17 finish of door hinge $861.84
GC-18 drywall overall in existing areas $1,020.92
GC-19 misc drywall and ceiling $1,025.82

low mobility grouting added quantity $125,000.00
temporary data closet needs $3,000.00
graphic wall panels
rfi 14; tube to tube steel connections $39,000.00
rfi 84; wall detail at area A $1,000.00
rfi 109; infill existing hvac vent locations $10,000.00
flooring prep of existing floors $5,000.00
rfi 124; part 2 $2,000.00
first floor area C; trench issues $27,000.00
rfi 133; Area C; crawl space fill $18,000.00
rfi 143; existing lintel weld plate $2,000.00
relocate door of existing 120 $2,500.00
markerboard change $1,500.00

SUBTOTALS $5,724.38 $18,086.01 $0.00 $168,645.10 $5,582.71 $236,000.00

APPROVED CHANGES $192,455.49
ORIGINAL CONTRACT $13,147,000.00
CURRENT CONTRACT AMT. $13,339,455.49

PENDING CHANGES $5,582.71
"POTENTIAL" TOTAL $13,345,038.20 GENERAL PRIME

APPROVED



RADIO PARK

Kitchen Equipment Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

KITCHEN EQUIPMENT PRIME CONTRACT

SUBTOTALS $0.00 $0.00

APPROVED CHANGES $0.00

ORIGINAL CONTRACT $275,000.00
CURRENT CONTRACT AMT. $275,000.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $275,000.00 KITCHEN EQUIP. PRIME

APPROVED



RADIO PARK

Plumbing Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

PLUMBING PRIME CONTRACT
PC-01 Temporary tie-in for phase 1 roof drains $7,760.00

rfi 57; added $3,500.00
wash basin change $3,600.00
credit for trenching issues -$2,900.00
added roof drain tie in $2,500.00

SUBTOTALS $0.00 $0.00 $0.00 $7,760.00 $0.00 $6,700.00

APPROVED CHANGES $7,760.00

ORIGINAL CONTRACT $1,392,300.00
CURRENT CONTRACT AMT. $1,400,060.00

PENDING CHANGES $0.00

"POTENTIAL" TOTAL $1,400,060.00 PLUMBING PRIME

APPROVED



RADIO PARK

Mechanical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

MECHANICAL PRIME CONTRACT
MC-01 rfi 62; extra valves -$2,862.60
MC-02 delete hanger isolation springs -$1,935.87
MC-03 rfi 56; added ductwork and grilles $2,381.69
MC-04 rfi 107; building automation scope -$1,750.00
MC-05 rfi 106; cooling tower pit alarm location $2,753.16
MC-06 rfi 122; add condensate pumps $3,421.78

rfi 91; A101 added ductwork $3,000.00
rfi 104; change IDF scope (split system) -$1,700.00
rfi 109; credit for HVAC vent infill -$3,100.00
rfi 137; exterior enclosure $500.00

SUBTOTALS $0.00 $2,381.69 -$4,798.47 $0.00 $4,424.94 -$1,300.00

APPROVED CHANGES ($2,416.78)

ORIGINAL CONTRACT $2,499,500.00
CURRENT CONTRACT AMT. $2,497,083.22

PENDING CHANGES $4,424.94

"POTENTIAL" TOTAL $2,501,508.16 MECHANICAL PRIME

APPROVED



RADIO PARK

Electrical Contract

PENDING EXPOSURE
CODING
REGULATORY DOCUMENT OWNER UNFORESEEN

ELECTRICAL PRIME CONTRACT
EC-01 classroom wall relocation; phasing $4,707.00
EC-02 temporary power to trailers $15,078.00
EC-03 changes to projector mounts $4,372.00
EC-04 rfi 38; additional receptacles $2,410.00
EC-05 rfi 58; electrical and fire alarm to BR $3,134.00
EC-06 relocate existing IT data rack $4,537.00
EC-07 CR 9; revisions $1,390.00
EC-08 rfi 71; sump pump for cooling tower $2,277.00
EC-09 rfi 51; change in elevator feed $4,745.00
EC-10 rfi 68; service entrance credit -$4,070.00
EC-11 rfi 82; added power for cooling tower $5,681.00
EC-12 rfi 98; site lighting base changes -$750.00
EC-13 rfi 120; wiring condensate pumps $13,260.00
EC-14 breaker size change for boilers $797.00

temporary office needs for phase 3 $1,000.00
rfi 94; change in kitchen sub panel $19,000.00
rfi 108; electric scope changes -$1,500.00
rfi 104; IDF scope changes -$5,000.00
rfi 110; telecom rack power $16,000.00
rfi 113; door frame electric $8,000.00
rfi 114; power at sitting steps $5,000.00
rfi 121; light fixtures in B102 $2,000.00
pull station changes $3,000.00
Solar array transformer -$2,000.00
rfi 112; light fixture in stair 237 $2,500.00
rfi 117; door B128B hold open -$500.00
rfi 137; enclosure for chem treatment $3,000.00
rfi 103; H14 window at B129, 132 $500.00
rfi 132; communication pole revisions -$200.00
rfi 146; B139 elec heater $2,000.00
rfi 138; solar tube light power $2,000.00

SUBTOTALS -$4,070.00 $6,801.00 $21,860.00 $19,670.00 $13,307.00 $54,800.00

APPROVED CHANGES $44,261.00

ORIGINAL CONTRACT $2,875,000.00
CURRENT CONTRACT AMT. $2,919,261.00

PENDING CHANGES $13,307.00

"POTENTIAL" TOTAL $2,932,568.00 ELECTRICAL PRIME

APPROVED




