

Calendar for Board Review (not all dates are confirmed)

July 15, 2013

	Board meetings	Ed Planning Process	Narrowing Concepts Process	Concept E Issues
6/17/13	Board Work Session			
6/24/13	Board meeting			
7/8/13	Board meeting		Process for Narrowing Concepts/downselect	
7/15/13	Board Work Session		Work Session (Survey Results)	
7/22/13	Board meeting		Action-First Downselect Vote	Start land acquisition process (if E remains)
8/12/13	Board Meeting	Draft Ed. Spec. (analyze vs concepts)	Information and Discussion with CRA	
8/13/13			Community Forum (survey, process, calendar)	
8/26/13	Board Meeting	Info/discussion - Ed Model & Ed Spec		
9/3/13				Begin DRI Process (if Concept E remains)
9/9/13	Board meeting	Possible Ed Spec (continued?)	Action: Final Concept and Budget	
9/11/13		Community Forum - Ed Model & Ed Spec	Community Forum	
9/23/13	Board meeting		Discuss Options related to Concept	
10/14/13	Board meeting	Board Meeting (Adopt Draft Ed Spec)		
		Combined Process Forward		
10/14/13	Board meeting		Final concept and Ed Spec	Prepare application for CRPA (if needed)
10/24/13			Community Forum on Project	
10/28/13	Board meeting		Refine option	
11/11/13	Board meeting		Refine option	
11/25/13	Board meeting		Refine option	
12/2/13	Board meeting		Refine option	
12/16/13	Board meeting		Refine option	
12/16/13				Last date for host twp support DRI
12/27/13				Last date to submit endorsed DRI to CRPC
1/2/14				First CRPC review of DRI application
1/13/14	Board meeting		Refine option	
1/27/14	Board meeting		Refine option	
2/6/14				Second CRPC review of DRI application
2/10/14			Board Meeting (draft of final design)	
2/18/14				Present DRI app. to COG exec. Comm.
2/20/14			Community Forum on Project	
2/24/14	Board meeting			Earliest date for COG action*
3/10/14	Board meeting		Board meeting (approve final design)	
3/20/14			Community Forum on Project	
3/24/14	Board meeting		Board meeting (approve referendum question)	
5/20/14			Referendum	