

VI-B1

**State College Area School District  
Office of Physical Plant  
Ed Poprik, Director**

To: Board of School Directors

From: Ed Poprik

RE: **HS calendar**

Date: September 23, 2013

Based on discussion at the September 16, 2013 work session, a draft calendar of critical dates and action for the High School project has been developed.

This will be updated as necessary.

Attachment      Draft Calendar

# State College Area School District - High School project draft calendar

September 23, 2013

23-Sep-2013	Board meeting	<b>Info/discussion</b> - Calendar; participants for financial analysis; process for developing project funding; Ed Spec
1-Oct-2013 - 12-Oct-2013	Interviews	Interview Underwriting Firms
14-Oct-2013	Board meeting	<b>Action</b> -Adopt Draft Ed Spec, Approve Estimator <b>Info/discussion</b> -Program recommendations for Parking and Fields; North options; South floor plan and site development.
21-Oct-2013	Work Session	Review and discussion of items presented on 10/14
TBD	Joint Work Session	<b>With Borough Council</b> ; potential variances, traffic, and site issues
23-Oct-2013	Community Forum	Project update
28-Oct-2013	Board meeting	<b>Action</b> - Adopt HS Parking and Field program; Approve Underwriting firm <b>Info/discussion</b> - Disposition of North
11-Nov-2013	Board meeting	<b>Action</b> -Disposition of North <b>Info/discussion</b> - Funding options (debt issuance and district contribution)
18-Nov-2013	Work Session	Review updated South building facility options; floor plans; geo-technical
25-Nov-2013	Board meeting	<b>Info/discussion</b> -Review any final option development
2-Dec-2013	Board meeting	<b>Action</b> -Approve Final Option (Facility, floor plan, site, etc); Approve project funding proposal
16-Dec-2013	Board meeting	
13-Jan-2014	Board meeting	
27-Jan-2014	Board meeting	<b>Info/discussion</b> -Review estimates from Crabtree and Estimator; Referendum question
10-Feb-2014	Board meeting	<b>Action</b> -Approve Referendum question <b>Info/discussion</b> -If necessary, reconcile estimates and funding issues
24-Feb-2014	Board meeting	
10-Mar-2014	Board meeting	
24-Mar-2014	Board meeting	Last regular meeting to Approve referendum question
4-Apr-2014		Submit referendum question to Board of elections
20-May-2014		Vote