

**State College Area School District  
Office of Physical Plant  
Ed Poprik, Director**

To: Board of School Directors  
From: Ed Poprik  
RE: **Change Orders, Asbestos Removal at the  
High School Project**  
Date: September 12, 2016

Recommend that the Board of School Directors approve the following Change Orders for asbestos removal at the High School Project:

South Change Order #1 in the amount of \$8,500.00.

North Change Order #2 as a credit of \$2,580.00.

**Background-**

South Change Order #1 is to add the removal of 585 additional sections of fitting insulation, which were found in the crawl space of the South Building during demolition. The quantity was verified by our engineer during abatement and the cost was determined by unit prices established in the bid.

North Change Order #2 is a net credit realized by the elimination of a portion of floor tile from the project and the addition 80 transite table tops.

Asbestos removal is being run as a series of concurrent projects to the main High School project and is budgeted in the soft costs.