

**SCASD Memorial Field -  
Draft Phasing  
2/6/18**

- Phase I - June 2018 to August 2018**  
 \* Demo Existing Bldg; North Ramp Installation
- 2018 Football Season - No Work**  
 August 2018 to November 2018
- Phase II - November 2018 to January 2019**  
 \* Demo of Existing Bleachers  
 \* Pull Back Field Turf  
 \* Demo of Field Walls & Site Items
- Phase III - November 2018 to March 2019**  
 \* North Ramp Work  
 \* Install Major utilities  
 \* Excavation/Backfill at Concourse
- Phase IV - January 2019 to August 2019**  
 \* Build-out of Buildings Shells  
 \* Install New Bleachers  
 \* Restore Field Perimeter
- 2019 Football Season - No Work**  
 August 2019 to November 2019
- Phase V - December 2019 to May 2020**  
 \* Complete Building Interiors  
 \* Complete Concourse  
 \* Complete Asphalt Paving, Landscaping & Site Amenities

