



STATE COLLEGE AREA SCHOOL DISTRICT MEDIA RELEASE

Chris Rosenblum, SCASD communications director
jcr19@scasd.org, 814-272-8699

Dec. 3, 2018

SCASD Board of Directors To Vote on Corl Street Elementary Project Change Orders

On Monday, Dec. 3, the State College Area School District Board of Directors will vote on approving two Corl Street Elementary School [project change orders](#) and [an audited financial statement](#) for the district.

Prior to the meeting, the Board will hold a reorganization meeting during which it will elect a new president and vice president, [make annual appointments](#) and designate [meeting dates for 2019](#).

The pending Corl Street change orders concern the concrete floors and electrical work in ceilings.

Recently set concrete has not dried enough to accept floor tile, and the project team believes it will not dry in time to install floor tile before a scheduled January move-in to part of the school. Therefore, the team is recommending the use of a concrete sealer that would leave the floor suitable for tile installation. For no more than \$25,000, the sealer would be applied to classroom floors only, leaving hallways with concrete from January to June in hopes that the floor will dry sufficiently by summer. As planned, the all-purpose room floor will be concrete until the summer, when it will receive a hardwood surface.

The other change order relates to electrical work that's behind schedule because of the weather. To finish in time for the January move-in, the electrical contractor is requesting compensation of no more than \$7,500 for eight hours of overtime weekly for a 14-member staff for the next two weeks.

Additionally, the Board will discuss [a proposed supplemental reading resource for middle schools](#) and [a recommendation](#) for the district to join the Central Intermediate Unit Online Learning Academy (CIOLA) Consortium.

###