

Solar Power Purchase Agreement

Project Start Date: 7/24/2019

Legend:

SCASD

SPPA
Working
Group

Muni,
Authority,
SCASD

Microgroup

[illegible]

Energy Consultant Process

Regional Intergovernmental Solar PPA Working Group

Nov. 27, 2019

Image from Creative Commons: <https://search.creativecommons.org/photos/462cfe8c-b8a8-4815-baee-b9e7b0c93003>

1

Full Process




Image from Creative Commons: <https://search.creativecommons.org/photos/462cfe8c-b8a8-4815-baee-b9e7b0c93003>

2

Cost Sharing Agreement: 11.19-1.20

				NOV	DEC	JAN	
Milestone Description	Assigned To	End Date	Days				
INTERGOVERNMENTAL AGREEMENT - COST SHARING							
Draft cost sharing agreement	SCASD	11/20/19	90				
Support and forward	SPPA Working Group	12/18/19	1				
Obtain board/council approval	Muni, Authority, SCASD	1/29/20	30				
Sign and finalize cost sharing agreement		1/29/20					★

Image from Creative Commons: <https://search.creativecommons.org/photos/462cfe8c-b8a8-4815-baee-b9e7b0c93003>

3

RFQ FOR ENERGY SERVICES CONSULTANT FIRMS: 11.19 – 2.20

RFQ FOR ENERGY SERVICES CONSULTANT FIRMS - determine qualified firms							
Draft RFQ: Define scope, 'job posting'	Microgroup	11/20/19	90				
Support and forward RFQ	SPPA Working Group	12/18/19	1				
Advertise and send RFQ to interested energy consultants	Microgroup	Jan 6 and 10	20				
Open Bids for RFQ	Microgroup	2/7/20	1				
Calculate Firm scores	Microgroup	2/21/20	10				
Review responses, scores and determine qualified firms	SPPA Working Group	2/26/20	3				

Image from Creative Commons: <https://search.creativecommons.org/photos/462cfe8c-b8a8-4815-baee-b9e7b0c93003>

4

CONSULTANT ASSISTS WORKING GROUP TO DETERMINE PPA'S VIABILITY

Energy Consultant Process

Regional Intergovernmental Solar PPA Working Group
Nov. 27, 2019

DISCUSSION AND QUESTIONS

Image from Creative Commons: <https://search.creativecommons.org/photos/462cfe8c-b8a8-4815-baee-b9e7b0c93003>