


# STATE COLLEGE AREA SCHOOL DISTRICT PRELIMINARY HS PROJECT SCHEDULE TO REFERENDUM

21-Jan-13



## LEGEND

### Existing Facility and Site Analysis / DWFMP

- Develop understanding of current use of space
- Identify program deficiencies / redundancies
- Identify all options / On-site / New site
- Identify Pros / Cons

### Budget Development

- Discuss scope of Improvements
- Evaluate Building, Site and Operational Costs
- Preliminary Costs / Final Board Approved Budget

### Design

- Preliminary Designs implementing Educational Program
- Identifies Building / Site Efficiency & Organization
- Establishes Preferred Option for Schematic Design

### Sustainability

- Goal Setting / Opportunity Investigation
- Life Cycle Analysis of Systems
- Workshops & Conceptual Design
- Sustainability as a Teaching Tool

### Land Development

- Define Buildable Areas
- Impact of Zoning / Setbacks / Traffic
- Establish scope of Municipal Improvements

### Regulatory Agency

- Centre Regional Planning Input
- Identify All Municipal Requirements
- Develop Understanding of Schedule/Cost

### Educational Programming

- Strategy Session
- Establish Guiding Principles of SCASD
- Define physical parameters to support Vision
- Synthesis of Input / Collaboration on Design

### Board Meetings, Work Sessions\*

- Establish Process for Information Exchange
- Schedule / Budget
- Decision / Approvals

### Community Engagement

- Establish Community Engagement Action Team
- Facilitate Referendum Logistics
- Transparent / Comprehensive
- Community Surveys
- Community Forums\*\*

\* Preliminary Board Meeting and Work Shop Dates: Dec. 17, Jan. 21, Feb. 18, March 18, April 15, May 13, June 17

\*\*Community Forum 1 is scheduled for January 23, 2013 at High School South  
Community Forum 2 is scheduled for February 28, 2013