Phase 1.1 - June 2015 - August 2015
Site Setup, Abatement, Demolition, Permanent Busway & Parking Established

Parking Changes
- South Building Parking Lots Prepped for Construction
  Parking Spaces Lost  -  35 Spaces
- Temporary Parking Lots Under Construction
- Permanent Parking Lot Under Construction

Classroom Changes
- Partial Demolition South Building
  Program Space Lost  -  30 Classrooms
- Reconsoldation of Existing Space
  Program Space Added  +  17 Classrooms

ADDITIONAL PARKING LOCATIONS FOR DISCUSSION

Legend
- Existing Buildings
- Buildings to be Demolished
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Additional Parking Locations for Consideration
- Pool Parking

Prep School for Demolition / Renovation
Construction of Retaining Walls
Construction of Retaining Walls
Construction of Permanent Bus Way & Student Pathway
Construction of Permanent Road, Busway, and Parking Lot
Construction of Permanent Busway & Student Pathway
New District-Wide Data Center Renovation
Telecom Ductbank Trench
Pool Parking & Band Practice Area Maintained

-35
-13
Phase 1.2 - September 2015 - January 2017
Construction of 4 Education Units and Mechanical Room of New Building & Renovation of Kitchen

Parking Changes:
- South Building Parking Lots Demolished: 290 Spaces
- Temporary Parking Lots Constructed: + 50 Spaces
- Permanent Parking Lot Constructed: + 197 Spaces

Classroom Changes:
- Partial Demolition South Building: Program Space Lost - 33 Classrooms
- Reconsolidation of Existing Space: Program Space Added + 17 Classrooms

Legend:
- Existing Buildings
- Demolished Buildings
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Temporary Parking Lots
- Dedicated Student Pathway
- School Bus Queue

Additional Parking Locations for Discussion

Band Practice Relocated to North Parking Lot
Parking Lot Constructed (Summer 2016)
Construction of 4 New Educational Pods
Cont. Demolition of Existing Building (Summer 2016)
School Bus Queue
Dedicated Student Pathway
Student Entrance
Secure Visitor Entrance

Construction of New Mechanical Room
Renovation of Kitchen (Summer 2016)
Reno. of Auditorium (Summer 2016)
Emergency Exits (Red Arrows)

Construction Progress

Constructions Entrances
Dedicated Student Pathway
School Bus Queue
Student Drop-Off Location

PARKING LOT CONSTRUCTED (SUMMER 2016)
**Phase 2.1 - January 2017 - May 2017**

**Continued Construction of New Building / Renovation of South Building**

**Parking Changes**
- South Parking Lots Demolished
  - Parking Spaces Lost: -290 Spaces
- South Parking Lots Constructed
  - Parking Spaces Provided: +197 Spaces
- Pool Parking Lot Constructed
  - Parking Spaces Added: +29 Spaces

**Classroom Changes**
- Remaining Demolition of South Building
  - Program Space Lost: -73 Classrooms
- Partial Demolition of North Building
  - Program Space Lost: -44 Classrooms
- Educational Unit A & B Completed
  - Program Space Added: +81 Classrooms

**Legend**
- Existing Buildings
- Demolished Buildings
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Temporary Parking Lots
- Dedicated Student Pathway
- School Bus Queue

**Other Notes**
- Fitness Center temporarily relocated to existing CTC wing in North Building
- Partial demolition of North Building begins
- New construction of South Building to start April 2017
- Parking changes:
  - South Parking Lots Demolished
  - Parking Spaces Lost: -290 Spaces
  - South Parking Lots Constructed
  - Parking Spaces Provided: +197 Spaces
  - Pool Parking Lot Constructed
  - Parking Spaces Added: +29 Spaces
Phase 2.2 - June 2017 - August 2017
Continued Construction of New Building / Demolition of North Building

Parking Changes
- Temporary Parking Lots Demolished
  Total Parking Spaces Lost - 290 Spaces
- South Parking Lots Constructed
  Total Parking Spaces Provided + 226 Spaces
- Parking Lot Infill and Bus Lane Constructed
  Parking Spaces Added + 88 Spaces

Total Program Space Lost - 132 Classrooms
Total Program Space Added + 81 Classrooms + 83 Classrooms

Classroom Changes
- Remaining Demolition of North Building
- Educational Unit A & B Completed
  Program Space Added + 81 Classrooms
- Educational Unit C & D Completed
  Program Space Added + 83 Classrooms

Classroom Changes
• Remaining Demolition of North Building
  Total Program Space Lost - 132 Classrooms
• Educational Unit A & B Completed
  Program Space Added + 81 Classrooms
• Educational Unit C & D Completed
  Program Space Added + 83 Classrooms

Parking Changes
• Temporary Parking Lots Demolished
  Total Parking Spaces Lost - 290 Spaces
• South Parking Lots Constructed
  Total Parking Spaces Provided + 226 Spaces
• Parking Lot Infill and Bus Lane Constructed
  Parking Spaces Added + 88 Spaces

Classroom Changes
+32

Parking Changes
+24

Classroom Changes

Legend
- Existing Buildings
- Demolition
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Temporary Parking Lots
- Pool Parking

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

RENOVATION OF EXISTING NORTH BUILDING

REMAINING NORTH BUILDING DEMOLISHED

POOL PARKING

EAST WINGS COMPLETED (AUG 2017)

CONSTRUCTION ENTRANCES

REMAINING RENOVATION OF CAFETERIA

CONSTRUCTION OF BUS LANE PARKING LOTS, AND RETAINING WALLS

OCCUPIED

CONSTRUCTION OF REMAINING SOUTH BUILDING

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

• Temporary Parking Lots Demolished
  Total Parking Spaces Lost - 290 Spaces
• South Parking Lots Constructed
  Total Parking Spaces Provided + 226 Spaces
• Parking Lot Infill and Bus Lane Constructed
  Parking Spaces Added + 88 Spaces

Classroom Changes
+32

Parking Changes
+24

Classroom Changes

Legend
- Existing Buildings
- Demolition
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Temporary Parking Lots
- Pool Parking

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

RENOVATION OF EXISTING NORTH BUILDING

REMAINING NORTH BUILDING DEMOLISHED

POOL PARKING

EAST WINGS COMPLETED (AUG 2017)

CONSTRUCTION ENTRANCES

REMAINING RENOVATION OF CAFETERIA

CONSTRUCTION OF BUS LANE PARKING LOTS, AND RETAINING WALLS

OCCUPIED

CONSTRUCTION OF REMAINING SOUTH BUILDING

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

• Temporary Parking Lots Demolished
  Total Parking Spaces Lost - 290 Spaces
• South Parking Lots Constructed
  Total Parking Spaces Provided + 226 Spaces
• Parking Lot Infill and Bus Lane Constructed
  Parking Spaces Added + 88 Spaces

Classroom Changes
+32

Parking Changes
+24

Classroom Changes

Legend
- Existing Buildings
- Demolition
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Temporary Parking Lots
- Pool Parking

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

RENOVATION OF EXISTING NORTH BUILDING

REMAINING NORTH BUILDING DEMOLISHED

POOL PARKING

EAST WINGS COMPLETED (AUG 2017)

CONSTRUCTION ENTRANCES

REMAINING RENOVATION OF CAFETERIA

CONSTRUCTION OF BUS LANE PARKING LOTS, AND RETAINING WALLS

OCCUPIED

CONSTRUCTION OF REMAINING SOUTH BUILDING

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

• Temporary Parking Lots Demolished
  Total Parking Spaces Lost - 290 Spaces
• South Parking Lots Constructed
  Total Parking Spaces Provided + 226 Spaces
• Parking Lot Infill and Bus Lane Constructed
  Parking Spaces Added + 88 Spaces

Classroom Changes
+32

Parking Changes
+24

Classroom Changes

Legend
- Existing Buildings
- Demolition
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Temporary Parking Lots
- Pool Parking

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

RENOVATION OF EXISTING NORTH BUILDING

REMAINING NORTH BUILDING DEMOLISHED

POOL PARKING

EAST WINGS COMPLETED (AUG 2017)

CONSTRUCTION ENTRANCES

REMAINING RENOVATION OF CAFETERIA

CONSTRUCTION OF BUS LANE PARKING LOTS, AND RETAINING WALLS

OCCUPIED

CONSTRUCTION OF REMAINING SOUTH BUILDING

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

• Temporary Parking Lots Demolished
  Total Parking Spaces Lost - 290 Spaces
• South Parking Lots Constructed
  Total Parking Spaces Provided + 226 Spaces
• Parking Lot Infill and Bus Lane Constructed
  Parking Spaces Added + 88 Spaces

Classroom Changes
+32

Parking Changes
+24

Classroom Changes

Legend
- Existing Buildings
- Demolition
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Temporary Parking Lots
- Pool Parking

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

RENOVATION OF EXISTING NORTH BUILDING

REMAINING NORTH BUILDING DEMOLISHED

POOL PARKING

EAST WINGS COMPLETED (AUG 2017)

CONSTRUCTION ENTRANCES

REMAINING RENOVATION OF CAFETERIA

CONSTRUCTION OF BUS LANE PARKING LOTS, AND RETAINING WALLS

OCCUPIED

CONSTRUCTION OF REMAINING SOUTH BUILDING

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

• Temporary Parking Lots Demolished
  Total Parking Spaces Lost - 290 Spaces
• South Parking Lots Constructed
  Total Parking Spaces Provided + 226 Spaces
• Parking Lot Infill and Bus Lane Constructed
  Parking Spaces Added + 88 Spaces

Classroom Changes
+32

Parking Changes
+24

Classroom Changes

Legend
- Existing Buildings
- Demolition
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Temporary Parking Lots
- Pool Parking

FITNESS CENTER TEMPORARILY RELOCATED TO EXISTING CTC WING IN NORTH BUILDING

RENOVATION OF EXISTING NORTH BUILDING

REMAINING NORTH BUILDING DEMOLISHED

POOL PARKING

EAST WINGS COMPLETED (AUG 2017)

CONSTRUCTION ENTRANCE
### Parking Changes

- Temporary Parking Lots Demolished: **290 Spaces**
- South Parking Lots Constructed: **+226 Spaces**
- Parking Lot Infill and Bus Lane Constructed: **+88 Spaces**

### Classroom Changes

- Remaining Demolition of North Building: **-132 Classrooms**
- Educational Unit A & B Completed: **+81 Classrooms**
- Educational Unit C & D Completed: **+83 Classrooms**

---

**Legend**

- Existing Buildings
- Demolished Buildings
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Dedicated Student Pathway
Phase 3.2 - June 2018 - July 2018
North Building Move-in, Parking and Site Work

Parking Changes
- North Pool Parking Lot Complete
- Remaining North Parking Lot and Site Work Under Construction

Classroom Changes
- South Building Complete
- North Building Complete

Legend
- Existing Buildings
- Demolished Buildings
- New Construction
- Renovation
- Construction Trailer and Site Laydown Area
- Site Fence / Limit of Construction
- Temporary Parking Lots
- Dedicated Student Pathway
- School Bus Queue